

NOTICE

NOTICE IN TERMS OF SECTION 116(3) OF THE LOCAL GOVERNMENT: MUNICIPAL FINANCE MANAGEMENT ACT, NO.56 OF 2003

The Johannesburg Development Agency would like to inform the public and other stakeholders, as required by the Local Government: Municipal Finance Management Act, No.56 of 2003 (MFMA), of the intension of the Johannesburg Development Agency to amend contracts of professional teams procured through its supply chain management policy.

Section 116 (3) of the MFMA requires that a contract or agreement procured through the supply chain management policy of the municipality or municipal entity, be amended or extended by the parties under certain circumstances, thus only after:

- (a) The reasons for the proposed amendment have been tabled in the council of the municipality or, in the case of a municipal entity, in the council of its parent municipality; and
- (b) The local community –
 - (i) having been given reasonable notice of intention to amend the contract or agreement; and
 - (ii) having been invited to submit representations to the municipality or municipal entity.

The Johannesburg Development Agency:

A. INCREASE IN CONTRACT PERIOD:

Project Name	Discipline	Original Appointment Date	Original Contract End Date	Previous Extension end Date	New prosed contract end date
Brixton Social Cluster Phase 2	Architect/Urban Designer	17 Sep 2021	17 Sep 2022	30 Oct 2024	30 Sep 2025
	Civil and Structural Engineer	17 Sep 2021	17 Sep 2022	30 Oct 2024	30 Sep 2025
	Electrical and Mechanical Engineer	17 Sep 2021	17 Sep 2022	30 Oct 2024	30 Sep 2025
	Project Mangers	17 Sep 2021	17 Sep 2022	30 Oct 2024	30 Sep 2025
	Construction Mentors	17 Sep 2021	17 Sep 2022	30 Oct 2024	30 Sep 2025
	OHS	17 Sep 2021	17 Sep 2022	30 Oct 2024	30 Sep 2025
Webmaster and Hosting JDA	ERP Implementation and Support Services	20 August 2021	20 August 2024	N/A	20 Feb 2025

B. INCREASE IN CONTRACT AMOUNT

Project Name	Disciplines	Original Contract Amount (excluding VAT)	Revised Extended Contract Amount (Excluding VAT)
Construction for the Braamfischerville Extension 12 Roads and Stormwater: Development	Main Contractor	R26 646 867,09	R33 464 506,07
Jabulani Transit Oriented Development – Phase 7: Construction Of Molapo Bridge	Main Contractor	R78 197 378,70	R109 051 633,08

The following is corrected as per the initial notice issued on 21 August 2024

Project Name	Disciplines	Original Contract Amount (excluding VAT)	Revised Extended Contract Amount (Excluding VAT)
ERP Implementation and Support Services	ERP Implementation and Support Services	R3 476 491,20	R4 426 491,20
Mimecast	Mimecast Services	R697 171,77	R 813 367,06

Reasons to amend the term of the contract:

- a) To ensure a continuity of on-going incomplete delayed services; and
- b) To ensure the required stability and uninterrupted consulting services on projects underway for the Johannesburg Development Agency.

Queries and questions may be directed to Claudia Mahlaule by e-mail to: cmahlaule@jda.org.za

The local community and other interested persons are invited to submit comments or representations in respect of the proposed contracts, to the Johannesburg Development Agency. Such comments or representations must be received by no later than the **02 September 2024** at **17:00 via e-mail to cmahlaule@jda.org.za** or must be delivered at the office of the Johannesburg Development Agency listed hereunder and marked for the attention of Claudia Mahlaule.