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CHAPTER 1: JDA LEADERSHIP AND CORPORATE PROFILE 

Section 1: Corporate Profile and Overview  

The JDA was established by the City of Johannesburg (CoJ) in April 2001 to initiate, stimulate and 

support development projects and rejuvenate economic activity throughout Johannesburg. The 

agency initially focused on applying economic development strategies to regenerate underperforming 

neighbourhoods, mostly in the inner city. However, this has evolved to focusing on transforming 

Johannesburg into a resilient, sustainable and liveable city by developing transit nodes and corridors, 

the Corridors of Freedom, which link defined strategic geographic areas. The city is becoming more 

efficient, accessible and less reliant on consumption-led economic growth as a result.  

 

Outcomes and challenges 

The JDA’s evolution into an area-based development agency has prepared it to respond to the 

objectives of the current mayoral term. Under this model, the JDA takes on a more central role in 

developing strategic capital works projects and establishing urban management partnerships. 

Crucially, the model allows the JDA to mobilise development partners and other stakeholders to 

sustainably achieve the common economic and social objectives defined for each area. However, 

given the spatial, socioeconomic and political environment in which the JDA operates, there are 

challenges that affect area-based development and the JDA’s ability to facilitate common economic 

and social objectives, including the unsuitability of sites for intended developments resulting in delays 

until alternative sites are identified and more extensive negotiations with property owners for 

alternative sites proving problematic and delays caused by objections to the rezoning of specific sites. 

 

Political governance and accountability 

The JDA is accountable to the Department of Development Planning and the Member of the Mayoral 

Committee for Development Planning, who exercises political oversight and to whom the JDA submits 

compliance reports in respect of its performance scorecard. The JDA relies on the Department of 

Development Planning for direction on its contractual obligations contained in the service delivery 

agreement, and on the Member of the Mayoral Committee for its political mandate and oversight. The 

Group Governance unit provides corporate governance and related support, including on financial 

sustainability and compliance reporting and review.  

 

The council’s Portfolio Committee on Development Planning provides political oversight of the JDA’s 

activities and functions. The JDA also falls under the Economic Development Mayoral Cluster 

Committee, which ensures that the work of the other departments and entities mandated with spatial 

transformation and economic growth of the city is integrated and coordinated. The JDA’s 
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management is accountable for strategic and operational matters to the Board of Directors, which 

controls and maintains a fiduciary relationship with the company. The JDA coordinates its area-based 

development activities and other catalytic interventions with the Department of Development Planning 

and engages with client departments in the design and construction of infrastructure assets.  

 

Section 2: Strategic Objectives 

The strategic objectives of the JDA, which are aligned with the Joburg 2040 GDS and the economic 

cluster’s plans for sustainable services and economic growth, are to: 

 Restructure the city by developing defined, strategic geographic areas around the city and the 

movement corridors that link them. 

 Promote economic growth by creating efficient and competitive business environments that 

cluster industries and functions in these areas. 

 Turn around declining investment trends in these areas by upgrading public space, generating 

shared visions for future development, and encouraging urban management partnerships. 

 Develop local economic potential in marginalised areas to promote access to jobs and markets. 

 Encourage sustainable energy consumption and land use in the city by developing strategic 

transit nodes and corridors. 

 Promote economic empowerment through the structuring and procurement of JDA developments. 

 Support productive development partnerships and cooperation between all stakeholders in these 

areas. 

 

Transforming the Spatial Economy 

The JDA’s primary medium-term objective is to promote resilient city strategies by restructuring the 

urban spatial logic of the city. This restructuring is contingent on achieving the following three 

development goals: 

 Shifting people closer to jobs: To give a greater number of poor people access to markets and 

jobs, the JDA will develop transit nodes in underdeveloped areas to create a spatial environment 

conducive to the agglomeration of economic activity, higher residential density and more intensive 

land use. This strategy will be achieved through the JDA’s transit-oriented node development 

programme and the inner-city transformation programme. 

 Shifting jobs closer to people: The development of selected nodes in marginalised areas to 

stimulate local economies, increase competitiveness and broaden access to markets and jobs 

that are nearby is an important strategy towards making the space economy more efficient. This 

will be achieved through the Priority Areas Development Programme. 
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 Linking jobs and people: The greenways programme will develop high-density movement 

corridors anchored by transit nodes to restructure the city form, promote efficient land use and 

improve transport energy consumption. 

 

The JDA will continue to transform the spatial economy in Johannesburg through the implementation 

of the Corridors of Freedom initiative. Key precinct developments along the corridors are designed to 

respond to local conditions, needs and advantages, and to achieve economic, social and sustainable 

development outcomes. In terms of small, medium and micro enterprise (SMME) and entrepreneurial 

support, the JDA aims to increase the number of local emerging contractors used in capital projects 

carried out in the various communities, as well as the number of local construction jobs created.  

 

Focus for the remainder of the mayoral term: The Final Push 

Overall, the JDA has performed well against performance targets over the last decade. However, at 

the project level, factors pertaining to the design, implementation and handover of the JDA’s activities 

have affected the success and impact of individual projects. The JDA will focus for the remainder of 

the mayoral term on responding to these factors to improve the performance of individual projects.  In 

particular, the JDA will focus on improving consultation and coordination, including introducing 

consultations in the planning phase, ensuring governance structures exists by the time a project is 

implemented, and improving the coordination of the municipal agencies responsible for service 

delivery within the CoJ. 

 

The JDA’s approach towards area-based development covers the following four practices: 

Development and Project Packaging: 

 Identifying strategic opportunities to respond to the CoJ’s focus area by bringing together all 

relevant stakeholders and parties to the initiative, and developing an implementation plan. 

 Ensure that all projects respond to the Mayoral priority of the city through Jozi@Work. 

Development, Project Facilitation and Co-ordination: 

 Working with various stakeholders and parties to ensure that they are undertaking their roles as 

expected and required. 

Overall Development Implementation: 

 In ensuring that the development is implemented as planned, JDA may outsource specific project 

management functions within a development, while retaining overall accountability as a 

development manager. 

Sustainable Impact of Developments: 

 Analyse, review and quantify private sector investment in various JDA intervention areas, and 

assess the socio-economic impact of these interventions. This is achieved through, among others, 
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analyses of property market trends and factors that influence investor interest in JDA development 

areas. 

 

Section 3: Salient Features 

Performance highlights  

 The capex expenditure in the fourth quarter was R737.7 million against a target of R847.5 million. 

This translates to 87% of the quarterly target. 

 The overall year to date capex expenditure in the fourth quarter was R1.481 billion against a 

target of R1.61 billion. This translates to 87% of the fourth quarter target and to 92% of the annual 

budget of R1.61 billion. 

 This fourth quarter report has been prepared against the JDA’s 2015/16 business plan and 

adjusted scorecard.  

 On the management of operating costs, for revenue, the organisation achieved 110% of the fourth 

quarter target whilst the overall achievement for the year was 99%. This was largely due to only 

92% of the targeted capital expenditure being spent. For operating expenditure the organisation 

achieved 100% for the fourth quarter target whilst the overall achievement for the year was 94%. 

This variance of R6 million is mainly due to vacant positions in the employee costs line item. The 

deficit is due to management fees earned being far lower than budgeted. 

 This fourth quarter report has been prepared against the JDA’s 2015/16 business plan and 

scorecard. On KPI targets, the JDA achieved 54% performance, 10% partially achieved and 36% 

not achieved.  

 In fourth quarter 2015/16, the major driver of capital expenditure was from Programme 4: 

Greenways, specifically the large construction works that are being undertaken on the Rea Vaya 

trunk routes and the projects to install pedestrian and cycle paths (non-motorised transport [NMT] 

infrastructure) along the Corridors of Freedom that connect commuters with the Rea Vaya BRT 

system and commuter rail services. Most of the NMT projects are being implemented by small 

construction companies, which mean that the large-scale infrastructure spending is also benefiting 

local businesses and creating local job opportunities.  
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Capital Budget Management1 

Programme 
2015/16 

Adjusted 
Budget 

Q4 

Target  

Q4 

 Actual  

Q4  

Actual 

% 

Year 

Target 

YTD 

 Year  

Actual 

YTD 

 

% 

Year  

Actual 

YTD 

% 

Actual 

on 

Annual 

budget  

 
R’ 000 R’ 000 R'000 % R’ 000 R'000 

 
% 
 

% 

Programme 1: Inner City 
transformation 

139,497 86,266 100,921 114% 139,497 139,633 
 

100% 
 

 
100% 

 

Programme 2: TOD Node 
developments 

322,475 246,864 118,174 48% 322,475 234,553 
 

73% 
 

 
73% 

 

Programme 3: GMS Priority 
development 

307,693 192,268 157,375 82% 307,693 246,877 
 

80% 
 

 
80% 

 

Programme 4: Greenways 754,541 274,464 325,423 118% 754,541 802,468 
 

106%2 
 

 
106% 

 

Programme 5: Alexandra 
Renewal Project 

66,800 38,885 23,724 61% 66,800 38,641 
 

55% 
 

 
55% 

 

Programme 6: 
Administration and 
management 

11,100 7,452 9,650 129% 11,100 9,650 

 
87% 

 
87% 

Programme 7: 
Development Facilitation 

9,830 1,321 2,448 185% 9,830 9,783 
 

99% 
 

 
99% 

 

Total 1,611,936 847,520 737,715 87% 1,611,936 1,481,605 
 

92% 
 

 
92% 

 

 

The overall year to date capex expenditure in the fourth quarter was R1.48 billion against a target of 

R1.61 billion. This translates to 87% of the fourth quarter target and to 92% of the annual budget of 

R1.61 billion. Where the actual YTD exceeds 100% this includes additional projects which are not 

reflected in the scorecard. These are projects which the client department would have requested the 

JDA to implement against a firm commitment of reimbursement. 

 

Operating Budget Management3 

                                                

 

1
 This measures effective capital budget management, in particular expenditure against set targets for project delivery. Targets of 100% 

expenditure have been set in respect of all funding sources for the financial year.  
2
 This includes additional projects received not reflected in the scorecard. 

3
 This measures effective budget control of operating costs (indicated by budget variances). In respect of effective budget control of 

operating costs, a target of 0% over expenditure has been set.  
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This measures effective budget control of operating costs (indicated by budget variances). In respect 

of effective budget control of operating costs, a target of 0% over expenditure has been set. 

  

2015/16 2015/16 Quarter ended 30 June 2016 
Year ended 30 June 

2016 
% 

Achievement 
for Year to 

Date 
Original 
Budget 

Revised  
Budget 

Target Actual % Target Actual 

Revenue R’000) 99,016 105,185 45,182 49,579 110% 105,185 104,468 99% 

Costs (R’000) 99,016 105,185 31,624 31,612 100% 105,185 98,942 94% 

Net 
surplus/(deficit) 

- - 13,558 17,967 
 

 0  5,466   

 

For the fourth quarter the JDA achieved 99% of the revenue target. This was largely due to only 92% 

of the targeted capital expenditure being spent. With regards to expenditure although most of the line 

items are below budget, the overall expenditure was 94% of the annual target. This variance of R6 

million is mainly due to vacant positions in the employee costs line item. The deficit is due to 

management fees earned being far lower than budgeted. 

 

Non-financial highlights  

 For the fourth quarter of the 2015/16 financial year, the BBBEE share of expenditure was 

R546,534,370.58. This constitutes an achievement of 90 per cent. For the 2015/16 financial year 

to date, the overall BBBEE share of expenditure was R1,275,963,352. This constitutes an 

achievement of 90 per cent. 

 The SMME share of JDA’s operating and capital expenditure for the fourth quarter was 

R49,053,778.74. This constitutes an achievement of 8% for the period under review. The SMME 

share of JDA’s operating and capital expenditure was R 202,110,997 for the 2015/2016 financial 

year to date. This constitutes an achievement of 14% for the Year to date. 

 As an overview of Media Reporting and Coverage, the JDA received news coverage in 49 news 

reports inclusive of electronic media for the fourth quarter of 2015/16 with an average of 74% 

positive or neutral coverage overall for the indicator “positive media reports as a % of the total 

number of media reports on the JDA in the Johannesburg”. There was an average of 26% 

negative coverage overall. 

 

Section 4: High-level organisational structure 

The JDA’s operations are structured into five substantive programmes and two operational 

programmes.  

 

Substantive Programme Operational Programmes 
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Substantive Programme Operational Programmes 

1 - Inner City Transformation 6 - Administration and Management 

2- TOD / Station Precinct Development 7 - Development Facilitation 

3 - Priority Area Planning and Implementation  

4 – Greenways 

5 - Alexandra Renewal Project (ARP) 

 

The operational programmes perform the cross-cutting functions that support the substantive 

programmes. For more information on the programmes see Chapter 3. 

 

The JDA’s structure is a response to the business model, which focuses on the development of 

strategic capital, works projects as well as development facilitation to optimise the impact of the 

catalytic public investments, and the establishment of urban management partnerships to ensure the 

sustainability of the catalytic public investments. The organisational structure during the reporting 

period is presented below. 

 

Note: CEO – Chief Executive Officer; EM – Executive Manager; PA – Personal Assistant 
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Section 5: Chairperson’s Foreword 

Given our concerns regarding sub-target performance in the third quarter, JDA was required to focus 

its efforts and to make good on the delivery commitments made to the City and its client departments. 

I am proud say that in the fourth quarter, the organisation rose to meet the challenge. To paraphrase 

a quote by Joe Brown, this challenge provided an opportunity for the JDA to prove its ability, both to 

itself and to others. 

 

The fourth quarter showed a marked improvement with capital expenditure at 87 per cent of target for 

the quarter and at 92 per cent the annual budget of R1.61 billion post mid-year budget adjustment. 

 

As the Board we note that, improvement in expenditure aside, there are areas where the organisation 

must improve its implementation, in particular the City’s Jozi@Work programme. Secondly there are 

areas where currently operational inefficiencies hamper the core performance areas of the JDA, in 

particular in the development implementation unit. We are working closely with the CEO and 

management team to address such inefficiencies.   

 

Going into the 2016/17 financial year JDA Board is focused on ensuring that the JDA remains a 

sustainable, relevant and efficient entity of the City and we are proud to play our role in the nurturing 

the growth of the organisation.  

 

 

 

Cassim Coovadia 

Chairperson 

5 July 2016 
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Section 6: Chief Executive Officer’s Report 

For the period under review the JDA sharpened its delivery focus and put in a concerted effort to work 

as a team and deliver on its commitments as captured in the annual business plan. This entailed to 

name a few, the delivery of the Public Transport Backbone, particularly along Louis Botha Avenue. 

The successful demolition of the parkade in preparation of the site for the Kazerne Intermodal facility, 

as part of the Inner City Programme. The transit orientated development in nodes such as Randburg, 

Westbury, Rotunda and Jabulani. Various clinics and social facilities such as the Lehae Library and 

Ennerdale Clinic. Progress in projects under Alexandra Development Programme including the 4th 

Avenue and Thoko Mngoma Clinics and the Alexandra Automotive Hub.   

 

In terms of highlights for fourth quarter of 2015/16, the capex expenditure in the fourth quarter was 

R737.7 million against a target of R847.5 million. This translates to 87% of the quarterly target. The 

overall year to date capex expenditure in the fourth quarter was R1.481 billion against a target of 

R1.61 billion. This translates to 87% of the fourth quarter target and to 92% of the annual budget of 

R1.61 billion. 

 

On the management of operating costs, for revenue, the organisation achieved 110% of the fourth 

quarter target whilst the overall achievement for the year was 99%. This was largely due to only 92% 

of the targeted capital expenditure being spent. For operating expenditure the organisation achieved 

100% for the fourth quarter target whilst the overall achievement for the year was 94%. This variance 

of R6 million is mainly due to vacant positions in the employee costs line item. The deficit is due to 

management fees earned being far lower than budgeted. 

 

This fourth quarter report has been prepared against the JDA’s 2015/16 business plan and scorecard. 

On KPI targets, the JDA achieved 54% performance, 10% partially achieved and 36% not achieved. 

  

The major driver of capital expenditure was from Programme 4: Greenways, specifically the large 

construction works that are being undertaken on the Rea Vaya trunk routes and the projects to install 

pedestrian and cycle paths (non-motorised transport [NMT] infrastructure) along the Corridors of 

Freedom that connect commuters with the Rea Vaya BRT system and commuter rail services. Most 

of the NMT projects are being implemented by small construction companies, which mean that the 

large-scale infrastructure spending is also benefiting local businesses and creating local job 

opportunities.  
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As the JDA, our focus is continuing the good progress made in the fourth quarter into the new 

2016/17 financial year. 

 

 

 

 

Thanduxolo Mendrew 

Chief Executive Officer 

5 July 2016 
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Section 7: Chief Financial Officer’s Report 

At the end of the fourth quarter capital expenditure of R1.481 billion which translates to 92% of the 

total budget of R1.61 billion. The actual capital expenditure spent for the fourth quarter of 2015/16 did 

however fall approximately 13% short of the targeted R847 billion. This was largely due to delays in 

the implementation of projects such as the Inner City Commuter Links, Orlando East Precinct, 

Kazerne Intermodal Facility, as well as Paterson Park.  

 

Revenue was lower than budget due to missing targets on planned year to date verse actual capital 

expenditure achieved. Although overall operating expenditure was lower than budget, finance costs 

incurred due to the overdrawn sweeping account as a result of late settlement of claims by City 

Departments. 

 

The JDA continues to have a high trade receivables balance due to late settlement of claims by 

departments on whose behalf the JDA implements capital expenditure. The late long lead time 

between submission of claims and the settlement thereof has resulted in the JDA being in an 

overdraft position since the beginning of the financial year and as a result incurring finance costs on 

our overall treasury balance. 

 

The organisation’s total assets exceeded the total liabilities.  

The ratios below indicate that the organisation is in a sound position with liquidity and solvency rations 

being higher than target as well as performance at the end of the second quarter. 

 

Key Performance Area 
Key Performance 

Target 
Actual 30 June 

2015 
Actual 30 June 2016 

Current ratio Above 1 : 1 1.09: 1 1.10: 1 

Solvency ratio Above 1 : 1 1.08: 1 1.09: 1 

Remuneration to expenditure ratio Below 60% 62% 62% 

Maintenance to expenditure ratio 1% 0.72% 0.86% 

Interest to expenditure ratio Below 30% 4% 4% 

% capital budget spent 100% 91% 92% 

 
 

 

Zandile Mafata 

Chief Financial Officer 

5 July 2016 
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CHAPTER 2: CORPORATE GOVERNANCE 

The Board of Directors of the JDA subscribes to good corporate governance expressed in King Code 

III and the Code of Conduct for Directors referred to in section 93L of the Municipal Systems Act, 

2000 (MSA).  The Board recognises the need to conduct the affairs of the municipal entity with 

integrity to ensure increased public confidence and the confidence of its parent municipality.  It is the 

policy of the Board to actively review and enhance the entity’s systems of control and governance on 

a continuous basis to ensure that the entity is managed ethically and within prudently determined risk 

parameters. 

Section 1: Board of Directors 

JDA has a unitary board, which consist of executives and non-executive directors. The Board is 

chaired by a non-executive director, Mr Cassim Coovadia. The board meets regularly, at least 

quarterly, and retains full control over the company. The Board remains accountable to the City of 

Johannesburg, the sole shareholder and its stakeholders, the citizens of Johannesburg. A Service 

Delivery Agreement (SDA) concluded in accordance with the provisions of the MSA governs the 

entity’s relationship with the City of Johannesburg. The Board provides Quarterly, Bi-Annual and 

Annual Reports on its performance and service delivery to the parent municipality as prescribed in the 

SDA, the MFMA and the MSA. 

 

The JDA Board: 

 Provides effective, transparent, accountable and coherent oversight of the JDA’s affairs; 

 Ensures that the JDA complies with all applicable legislation, the Service Delivery Agreement and 

the various shareholder policy directives issued by its parent municipality, from time to time; 

 Deals with the parent municipality in good faith and communicates openly and promptly on all 

pertinent matters requiring the attention of its shareholder; 

 Determines and develops strategies that set out the purpose, and values in accordance with the 

shareholder mandate and strategic documents such as the IDP; 

 Reviews and approves financial objectives including significant capital allocations and expenditure 

as determined by the parent municipality; and 

 Considers and ensures that the entity’s size, diversity and skills make up are efficient to ensure 

that the entity is able to achieve its strategic objectives. 

 

Corporate Code of Conduct  

The JDA is committed to: 

 The highest standards of integrity and behaviour in all its dealings with its stakeholders and 

society at large; 
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 Carrying on business through fair commercial and competitive practices; 

 Eliminating discrimination and enabling employees to realise their potential through continuous 

training and development of their skills;  

 Being responsible toward environmental and social issues; and 

 Ensuring that each of its directors declare any direct or indirect personal or business interest that 

might adversely affect such director in the proper performance of his/her stewardship of the entity. 

 

JDA Board of Directors 

Board member Capacity: 

Executive/non-executive 

Race Gender Board committee membership 

C Coovadia  Chairperson  

(Non-executive) 

Indian Male  Development and Investment 

K Govender Non-executive Indian Male  Audit and Risk 

 Development and Investment 

E Harvey  Non-executive Coloured Male  Human Resources and Remuneration 

 Social and Ethics 

Z Mafata CFO (Executive) Black Female  Development and Investment  

 Social and Ethics  

P Mashiane  Non-executive Black Female  Development and Investment 

 Social and Ethics 

P Masilo Non–executive Black Male  Development and Investment 

 Social and Ethics  

T Mendrew  CEO (Executive) Black Male  Development and Investment  

 Social and Ethics  

T Mukhuba
[2]

 Non-executive Black Male  Audit and Risk  

 Human Resources and Remuneration 

N Selamolela Non-executive Black Female  Audit and Risk 

 Human Resources and Remuneration 

W Thwala  Non-executive Black Male  Development and Investment 

 Human Resources and Remuneration 

P Zagaretos Non-executive White Male  Development and Investment 

 Social and Ethics 

C Coovadia  Chairperson  

(Non-executive) 

Indian Male  Development and Investment 

 

                                                

 

[2]
 Dr T Mukhuba was appointed as Non-Executive Director at the Annual General Meeting held on 15 March 

2016; he will be allocated committee membership before end of April 2016. 
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Together, the JDA directors have a range of different skills and experience that they bring to bear for 

the benefit of the entity. These include accounting, finance, legal, business management, human 

resources and labour relations, marketing, construction and development management.   

The Board meets regularly, retains full and effective control over the company and monitors the 

implementation of the company’s strategic programmes by the executive management through a 

structured approach of reporting and accountability. It sets the strategic direction of the JDA and 

monitors overall performance. All JDA’s Board Committees are chaired by non-executive directors. 

JDA monitors overall performance. 

 

Section 2: Board Committees  

Board Meeting Attendance 

The Board meets not less than four times a year to consider matters specifically reserved for its attention. Indicated in the table below are the board and 

committee’s meetings held during the period under review. Attendance at meetings held during the quarter under review was as follows: 

 
Board and Board Committee Meetings & Attendance (April – June 2016) 

Name Board Audit & Risk Development & Investment HR & Remco Social & Ethics 
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C Coovadia   1 1 0 0 N/A N/A N/A N/A 1 0 0 0 N/A N/A N/A N/A N/A N/A N/A N/A 

E Harvey 1 1 0 0 N/A N/A N/A N/A N/A N/A N/A N/A 1 1 0 0 1 0 0 0 

K Govender 1 1 0 0 2 2 0 0 1 1 0 0 N/A N/A N/A N/A N/A N/A N/A N/A 

N Selamolela 1 1 0 0 2 2 0 0 N/A N/A N/A N/A 1 1 0 0 N/A N/A N/A N/A 

P Masilo 1 1 0 0 N/A N/A N/A N/A N/A N/A N/A N/A 1 1 0 0 1 1 0 0 

P Mashiane 1 1 0 0 N/A N/A N/A N/A 1 1 0 0 N/A N/A N/A N/A 1 1 0 0 

W Thwala 1 1 0 0 N/A N/A N/A N/A 1 1 0 0 1 1 0 0 N/A N/A N/A N/A 

T Mendrew 1 1 0 0 2 1 0 0 1 1 0 0 1 1 0 0 1 1 0 0 

Z Mafata 1 1 0 0 2 1 0 0 1 1 0 0 1 1 0 0 1 1 0 0 

P Zagaretos 1 1 0 0 N/A N/A N/A N/A 1 1 0 0 N/A N/A N/A N/A 1 1 0 0 

T Mukhuba 1 0 1 0 2 1 1 0 N/A N/A N/A N/A 1 1 0 0 N/A N/A N/A N/A 

M Dolamo (Independent Audit & Risk member)  N/A N/A N/A N/A 2 2 0 0 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A  

K Onuoka (Independent Audit & Risk member) N/A N/A N/A N/A 2 1 1 0 N/A N/A N/A N/A     N/A N/A N/A  

Z Samsam (Independent Audit & Risk member) N/A N/A N/A N/A 2 1 1 0 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A  
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Board Committees   

The following committees have been formed, each of which is chaired by a non-executive director. 

 Audit and Risk Committee 

 Social and Ethics Committee 

 Human Resources and Remuneration Committee 

 Development and Investment Committee 
 

Each committee composition is as follows: 

Body Composition Mandate and Quarterly Activities 
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 The Audit and Risk Committee, which consists of three non-executive 

directors and three independent members, meets not less than four 
times a year.  Most members of this committee are financially literate. 
Below is a list of Audit and Risk Committee members: 

 K Govender (Chairperson) 

 N Selamolela  

 T Mukhuba 

 M Dolamo (Independent Member) 

 Z Samsam (Independent Member) 

 K Onuoka (Independent Member) (appointed      
            on 15 March 2016) 
 

 

The committee has specific responsibility for ensuring that all activities of the 
JDA are subject to independent and objective review and financial performance 
oversight.  The Audit and Risk Committee has a Charter with clear terms of 
reference as guided by the provisions of Section 166 of the MFMA. The 
Committee has the following responsibilities: 

 Reviewing JDA’s internal controls, publishing financial 
reports for statutory compliance and against standards of 
best practice, and recommending appropriate disclosures 
to the Board. 

 Reviewing reports from management, internal and 
external auditors, to provide reasonable assurance that 
control procedures are in place and are being followed. 

 Reviewing the half-yearly and annual financial statements 
before submission to the Board, focusing particularly on 
any changes in accounting policies and practices. 
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 Committee members: 

 P Zagaretos (Chairperson) 

 W Thwala  

 C Coovadia  

 P Mashiane  

 K Govender  

 T Mendrew 

 Z Mafata 
 
 

Meetings are held on a bi-monthly basis or as required by the Chairperson. The 
Committee is responsible for evaluating development proposals with a view to 
making recommendations for approval to the Board. This entails examining risks 
associated with the proposed projects such as the financing, returns and 
projects risk profiles.  
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 In line with the best practice of corporate governance, the Board 
maintains a Human Resources & Remuneration Committee (HR & 
REMCO), comprising 4 (four) non-executive directors and chaired by a 
non-executive director. It is responsible for directing human resources 
policies and strategies for the organisation and approving the 
remuneration for the Chief Executive Officer, senior executives and 
staff.  Below is a list of names of the members of the committee: 

 N Selamolela (Chairperson) 

 E Harvey  

 P Masilo  

 T Mukhuba 
 

The committee meets not less than 4 (four) times a year.  The executive 
directors are excluded from the HR & Remuneration Committee when matters 
relating to their remuneration are discussed.  The committee ensures that the 
remuneration of the Chief Executive Officer and senior management are within 
the upper limits as determined by the City of Johannesburg in accordance with 
the provisions of Section 89(a) of the MFMA.   
 
The remuneration of the Chairperson, the non-executive directors and 
independent audit committee members is determined by the parent municipality.  
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 The following members served on the committee during the period 
under review: 

 P Mashiane (Chairperson) 

 P Masilo  

 E Harvey 

 P Zagaretos 

 D Thwala 

 T Mendrew 

 Z Mafata 
 

The Social and Ethics Committee is responsible for acting as the social 
conscience of the business and ensuring that the company conducts itself as a 
responsible corporate citizen. This means ensuring that the JDA conducts its 
business in a sustainable manner, having regard for the environment, fostering 
healthy relationships with all its stakeholders and considering the impact of its 
work within the community. This committee also considers the treatment of and 
investment in employees, health and safety practices, black economic 
empowerment and the ethical corporate culture. 
 
 

 

Section 3: Directors & Prescribed Officers Remuneration 

Board of Directors and Senior Management Remuneration and Allowances to date at end of Fourth Quarter 2015/16 

Name Designation 
 Salary/Board 
Fees   

Pension 
Bonus/Board 
Retention Fees 

Travel allowance Total 
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Name Designation 
 Salary/Board 
Fees   

Pension 
Bonus/Board 
Retention Fees 

Travel allowance Total 

Executive Directors & Senior Management  

 T. Mendrew   CEO               425 903                         425 903  

 Z. Mafata   CFO               351 035                         351 035  

 D. Cohen   EM: Strategy & Planning              276 604        13 484                       290 089  

 B. Magoso   EM: Corporate Services               305 064        14 872                       319 936  

 R. Shirinda   Company Secretary              284 864        11 573                       296 436  

 Z. Tshabalala   Chief Audit Executive              244 862        11 937                       256 799  

 C.  Botes   EM: Development Facilitation              254 617                         254 617  

 L. Visagie  
 Senior Development 
Manager   

            400 523        14 134                  18 750                   433 407  

 S. Genu  
 Senior Development 
Manager   

            301 373        12 243                       313 616  

 Sub-Total             2 844 844        78 243                         -                  18 750                 2 941 837  

 Non-Executive Directors & Independent Audit Committee Members  

 C Coovadia   Chairperson               27 382                           27 382  

 P Masilo   Board Member               20 540                           20 540  

 P Mashiane    Board Member               22 819                           22 819  

 W Thwala    Board Member               20 540                           20 540  

 E Harvey   Board Member               20 540                           20 540  

 K Govender    Board Member               38 790                           38 790  

 T. Mukhuba   Board Member               21 678                           21 678  

 P Zagaretos   Board Member               29 664                           29 664  

 K Onuoka   Independent Audit  Member               11 408                           11 408  

 M Dolamo   Independent Audit  Member               11 408                           11 408  

 N Selamolela    Board Member               23 957                           23 957  

 Z Samsam   Independent Audit  Member                 5 704                             5 704  

 Sub-Total                254 430               -                           -                         -                     254 430  

 C Coovadia   Chairperson               27 382                           27 382  

 P Masilo   Board Member               20 540                           20 540  

 P Mashiane    Board Member               22 819                           22 819  

 W Thwala    Board Member               20 540                           20 540  

 E Harvey   Board Member               20 540                           20 540  

 K Govender    Board Member               38 790                           38 790  

 T. Mukhuba   Board Member               21 678                           21 678  

 P Zagaretos   Board Member               29 664                           29 664  

 K Onuoka   Board Member               11 408                           11 408  

 M Dolamo   Board Member               11 408                           11 408  

 N Selamolela    Board Member               23 957                           23 957  
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Name Designation 
 Salary/Board 
Fees   

Pension 
Bonus/Board 
Retention Fees 

Travel allowance Total 

 Z Samsam   Board Member                 5 704                             5 704  

 Sub-Total                254 430               -                           -                         -                     254 430  

 TOTAL             3 099 274        78 243                         -                  18 750                 3 196 267  

 

 

The directors’ emoluments were taxed according to South African Revenue Services’ guidelines. 

 

Section 4: Company Secretarial Function 

The primary function of the Company Secretary is to act as the link between the Board and 

management and to facilitate good relationships with the shareholder. The Company Secretary is 

responsible for the general administration, more specifically to ensure compliance to good corporate 

governance practices and to provide guidance to the directors on corporate governance principles 

and applicable legislation. 

 

The company secretary's work covers a wide variety of functions, including but not limited to:  

 Organising, preparing agendas, and taking minutes of meetings;  

 Dealing with correspondence, collating information, writing reports, ensuring decisions made are 

communicated to the relevant people;  

 Advising the Board and management on corporate governance matters; 

 Contributing to meeting discussions, as and when required; and 

 Arranging the annual general meetings. 

Section 5: Risk Management  

The JDA’s Board monitors risk through the Audit and Risk Committee, which ensures that there is an 

effective risk management process and system in place4. The committee recommends risk strategies 

and policies that need to be set, implemented and monitored. The JDA Board is responsible for 

identifying, assessing and monitoring the risks presented by the Audit and Risk Committee.  

 

The JDA has a risk management strategy, which follows an enterprise-wide risk management system 

in which all identified risk areas are managed systematically and continuously at departmental level, 

                                                

 

4
 The Development and Investment Committee was deferred the responsibility of evaluating development 

proposals and making recommendations to the Board.. 
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and a risk register. The register is treated as a working risk management document because risks are 

constantly recorded and managed. Management monitors and evaluates the implementation and 

efficiency of controls and actions to improve current controls in the risk register. 

 

The JDA submits its risk management reports to the CoJ’s Group Risk and Governance Committee. 

The committee assesses all risk affecting the CoJ and its municipal entities in a holistic manner and 

makes recommendations to the City Manager and Council on the general effectiveness of risk 

management processes in the CoJ. 

 

Risk Management Process 

Risk identification and assessment is an on-going process. The JDA conducts an annual strategic and 

operational risk assessment workshop. This process is supported by an on-going risk management 

process at departmental level; all staff are encouraged to take ownership of risk. 

 

The following risk management programmes and activities that were implemented during the fourth 

quarter of 2015/2016 financial year are as follows: 

 Strategic Risk Register and the monitoring  

 Operational Risk Register and the monitoring 

 Initiated the process of reviewing the Strategic Risk Register for 2016/2017 

 Enterprise-Wide Risk Management Training for JDA employees 

 Finalised the Insurance Risk Cover for 2015/2016 

 Draft Universal Regulatory Register 

 Conducted a Fraud Risk Awareness JDA wide 

 Initiated the process of an Ethics Management Programme 

 Risk Management Performance Indicators incorporated in Managers’ Scorecards 

 

The Executive Committee and the Audit and Risk Committee will continue to monitor the 

implementation of the documents listed above to ensure that the organisation is proactive in 

addressing risks and strengthening its internal control environment. 

 

Strategic Risk Register 

The JDA’s risk management strategy is guided by the principles of the enterprise-wide risk 

management system. The JDA’s strategic risk register is treated as a working document. Identified 

risks are recorded and the management thereof is constantly monitored. Management monitors and 

evaluates the implementation and efficiency of controls.  

Effective risk management is fundamental to the JDA’s business activities. The organisation is 

committed to achieving its strategic goals and increasing shareholder value by facilitating, developing 
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and implementing infrastructure projects on behalf of the CoJ. The JDA seeks to achieve an 

appropriate balance between risk and reward in the business. It continues to build and enhance the 

risk management capabilities that assist in achieving its goals in a controlled environment. 

The JDA conducts an annual strategic risk assessment workshop to ensure that there is a link 

between risk management and the business planning processes. A total of 15 strategic risks were 

identified in 2015/16 that are linked to eight JDA strategic objectives. Of the 15 strategic risks, 

management identified five critical risks that required urgent attention and close monitoring. These 

risks are ranked highly in accordance with the residual risks rating and pose significant threat to the 

business of the JDA. The critical risks identified were: 

 Failure to deliver capital projects on time 

 Failure to deliver capital projects within budgets 

 Inability to deliver the  ARP mandate 

 Failure to adequately manage stakeholder expectations 

 Failure to attract, develop and retain skilled employees. 

 

Implementation progress and impact analysis  

The JDA has implemented additional controls for these critical risks which have all been implemented 

with a few exceptions. Control effectiveness is measured by the JDA’s overall performance, 

compliance with applicable laws and regulations and total budget spent.  

At the beginning of 2015/16, the critical risks had a residual risk rating of medium after taking the 

current controls into account. This meant that management had to further mitigate current controls to 

further reduce the residual risk rating to an acceptable level. Although significant work has been 

undertaken to address these risks, more work is needed to address the complexities experienced in 

Alexandra, Orlando East and Kliptown during the implementation of projects.  

 

The critical challenges identified were as follows: 

 Lack of consensus on developmental outcomes 

 Unrealistic community expectations and service delivery protests 

 Lack of capacity and requisite skills to deliver projects in volatile areas 

 Risk management not fully institutionalised within the JDA. 

 

To address these challenges, the JDA will: 

 Develop a development facilitation and stakeholder management framework to effectively address 

how to implement projects with minimal resistance from key stakeholders. 
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 Undertake a skills audit, develop a training programme on stakeholder engagement and 

management to capacitate facilitation and development managers, and ensure implementation of 

training. 

 Continue to exercise oversight of all strategic risks identified and ensure that committed actions 

are being implemented.  

 

Progress as at Four Quarter: 

 Draft Development Facilitation and Stakeholder Management Framework developed and currently 

on route for approval. 

 ARP Unit Skills Audit undertaken to establish capability assessment in order to match with specific 

roles in the merging process. 

 Strategic Risks are monitored by management and governance structures provide oversight on a 

quarterly basis. 

 Risk, Compliance and Internal Audit Software has been configured and currently user and super 

user training is being facilitated. System is anticipated to go live from 1st of August 2016. 

 Compliance Universe and Framework developed and currently in the process of being approved 

by the Governance Structures. 

 Ethics Management Programme has been outsourced to an Ethics Professional Consultant, of 

which project is envisaged to be completed by end of financial year. 

 Draft 2016/17 Strategic Risk Register has been developed and awaiting Board workshop and 

approval. 

 Draft 2016/17 Operational Risks Assessments conducted and in the process of finalising 

registers. 

 

Section 6: Internal Audit Function  

The Internal Audit Function (IAF) subscribes to and accepts the mandatory nature of the definition of 

internal audit as defined by the International Standards for the Professional Practice of Internal Audit 

(“ISPPIA”) which defines internal audit as “an independent, objective assurance and consulting 

activity designed to add value and improve an organization’s operations. It helps an organization 

achieve its objectives by bringing a systematic, disciplined approach to evaluate and improve the 

effectiveness of risk management, control and governance processes.”  

The key objectives of the Internal Audit Function is to assist the Audit & Risk Committee in the 

effective discharge of their responsibilities, provide strategic support to the Chief Executive Officer 

(“CEO”) and management that contributes towards the establishment of adequate and effective 
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systems of governance, risk management and internal control processes through providing value 

adding recommendations to improve the effectiveness and efficiency of the operations of the JDA. 

It is within this context that the IAF strives to continuously strengthen and understand its stakeholders, 

their specific requirements and business drivers so that there is continuous strategic alignment and 

value add to long term and short term goals.  

7.1 Progress made against the approved Annual Internal Audit Plan 

The scope of the internal audit progress to which this report relates is for the period 01 April to 30 

June 2016; the report includes progress on the planned audit projects executed as well as special 

audit requests (if any) that were undertaken during the reporting period.  

 

The key activities of the IAF for the 4th quarter are detailed in the table below: 

 
No. Audit Description Progress as at 30 June 

2016 
Comments 

1.  Financial Discipline Review  Completed None 

2.  Supply Chain Management Review  Completed None 

3.  3rd Quarter Performance Information Review Completed None 

4.  Review of the EPWP Job Creation Opportunities Completed None 

5.  SAP Implementation Review (SAPImp-2015/16) Completed None 

6.  Audit of the Development Project Implementation Processes   In progress Audit currently on hold due to year 
end operational demands. This audit 
will resume in 01 July 2016 and is 
anticipated to be completed in 
August 2016. 

7.  Follow-up audit on AGSA and Internal Audit findings Completed None 

8.  IT Audit – Audit of the general and application controls In progress Audit is at reporting stage. Expected 
completion date is 31 July 2016. 

9.  HR Audit – Recruitment, development and retention In progress Audit is at reporting stage. Expected 
completion date is 31 July 2016. 

 

The completed projects as per the above table indicate that the internal controls within the JDA are 

partially adequate and partially effective. All the areas for improvement identified through the audit 

efforts were communicated to management through the internal audit reports.  

 

Resourcing of the Internal Audit Function and related changes  
 
There have been several changes in the Internal Audit Function (IAF) capacity since the beginning of 

the 2015/16 financial year. These changes have had an adverse effect on the already constrained 

internal audit capacity.  
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In terms of the approved structure, Internal Audit consists of three (3) professional staff including the 

CAE. Internal audit from time to time makes use of Interns. A provision has been made to 

accommodate three (3) interns annually. 

In the reporting period, the Internal Audit Function operated with a Chief Audit Executive, 1 Internal 

Audit Supervisor and 2 Interns. 

A position for one (1) Internal Audit Supervisor is vacant. There have been neither appointments nor 

resignations in the 4th quarter of the 2015/16 financial year. 

 

Section 7: Corporate Ethics and Organisational Integrity 

The JDA and its Board subscribe to high ethical standards and principles. The leadership provided by 

the Board is characterised by the values of responsibility, accountability, fairness and transparency, 

and has been a defining characteristic of the JDA since its establishment in 2001.  

 

The JDA’s main objective has always been to do business ethically while building a sustainable 

company that recognises the short- and long-term impact of its activities on the economy, society and 

the environment. In its deliberations, decisions and actions, the Board is sensitive to the interests and 

expectations of the JDA’s stakeholders.  

 

Code of Conduct 

The JDA’s code of conduct, which is fully endorsed by the Board, applies to all directors and 

employees. The code is consistent with schedule 1 of the Municipal Systems Act and the provisions 

of the CoJ corporate governance protocol for municipal entities.  

 

The code is regularly reviewed and updated as necessary to ensure that it reflects the highest 

standards of behaviour and professionalism. Through its code of conduct, the JDA is committed to: 

 The highest standards of integrity and behaviour in all its dealings with its stakeholders and 

society at large. 

 Fair commercial and competitive business practices. 

 Eliminating discrimination and enabling employees to realise their potential through continuous 

training and skills development. 

 Taking environmental and social issues into consideration. 

 Ensuring that all directors declare any direct or indirect personal or business interest that might 

adversely affect them in the proper performance of their stewardship of the entity.  
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The code requires all staff to act with the utmost integrity and objectivity and in compliance with the 

law and company policies at all times. Failure to act in terms of the code results in disciplinary action. 

The code is discussed with each new employee as part of the induction process, and all employees 

are asked to sign an annual declaration confirming their compliance with the code. A copy of the code 

is available to interested parties on request. Non-adherence to the code of ethics-related matters can 

be reported to a toll-free, anonymous hotline. Any breach of the code is considered a serious offence 

and is dealt with accordingly; these acts as a deterrent. The directors believe that ethical standards 

are being met and are fully supported by the ethics programme. 

 

Declaration of interest 

In accordance with its code of conduct, the JDA maintains a register of directors’ declarations of 

interests. The register is updated annually and as and when each director’s declared interests 

change. A register is circulated at every Board and Board committee meeting for the directors to 

declare any interest related to every matter discussed at a particular meeting. 

 

The JDA’s employee code of ethics and terms and conditions of employment require all employees to 

complete declarations of interest covering shareholding in private companies, membership of close 

corporations, directorships held, partnerships and joint ventures, remunerative employment outside of 

the JDA, gifts and hospitality, and the status of their municipal accounts. 

 

The JDA has a whistle-blowing hotline number, which it advertises in the offices and on its website. In 

addition, all JDA tender documents urge people to report fraudulent activities or maladministration by 

JDA employees on the hotline.  

 

Section 8: Corporate Social Responsibility (CSR) Report 

The JDA has planned three CSR projects for this financial year. A budget of R360 000 is allocated to 

CSR programs. The CSR program will be implemented in Alexandra and Diepsloot areas. In this 

quarter, the JDA appointed two CSA’s (Jolobe Trading and Gochi Trading) to project manage the 

following Jozi@Work Packages. 

The first Work Package consisting of maintaining and monitoring of an Alarm system for a year at 

Reshomile Primary School in Diepsloot, Region A. The second Work Package consisting of a 

completion of painting of the 36 classrooms, ceilings and doors at Realogile Secondary School in 

Alexandra in Region E. 
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Gochi Trading CSA will project manage the maintenance and monitoring of an Alarm system for a 

year at Reshomile Primary School in Diepsloot, Region A. The maintenance of the alarm system will 

be completed in twelve months commencing from April 2016.  

Jolobe Trading CSA will project manage the completion of painting of the 36 classrooms, ceilings and 

doors at Realogile Secondary School in Alexandra in Region E. Completion is expected by end of 

June 2016. 

 

Section 9: Sustainability Report 

The Joburg 2040 GDS is driven by the goal of capable and capacitated communities and individuals. 

With this realised, the CoJ will be able to become a more sustainable, inclusive city in which people 

hold the potential and means to grow their neighbourhoods, their communities and themselves. A 

balanced focus on environmental management and services, good governance, economic growth, 

and human and social development will help in achieving a resilient and sustainable city – and a city 

in which all aspire to live. 

 

The JDA’s area-based development approach has evolved over the last 12 years. It begins by 

identifying the local competitive advantages, development needs and opportunities within the 

development area. Capital works projects are then used to catalyse private investment, enterprise 

and neighbourhood development. This area-based development approach ensures the long-term 

sustainability of the capital assets created by ensuring a greater focus on developing strategic capital 

works projects, facilitating development to increase the impact of public investments, and establishing 

urban management partnerships to ensure the sustainability of the public investments.  

 

During the fourth quarter of 2015/16, the JDA continued working closely with the Department of 

Development Planning to communicate the strategic vision for the Corridors of Freedom and the 

CoJ’s spatial transformation objectives. The JDA also participated in stakeholder engagement 

regarding spatial transformation and urban planning and development of good practices.  

 

Environmental Impact  

Environmental sustainability plays an integral part in all of the JDA’s development projects, which all 

comply with environmental impact regulations. To minimise their environmental impact, all 

professional teams involved in preparing designs for the JDA are briefed to include the following 

environmental considerations: 
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 The design of more permeable ground surfaces and soakaways or swales to reduce the 

stormwater run-off in areas upgraded by the JDA to achieve sustainable urban drainage 

standards. 

 Indigenous and water-wise planting in all landscaping interventions in compliance with City Parks 

requirements. 

 The environmental design for crime prevention guidelines as promoted by the City Safety 

Programme. 

 Environmental construction and infrastructure options such as energy-efficient lighting and 

rainwater harvesting. 

 Environmental health regulations for informal trading where the JDA upgrades trading and taxi 

facilities. 

 Including urban environmental management as an integral part of the urban regeneration projects 

that the JDA implements, such as the upgrading of parks, the construction of stormwater facilities 

and public transport infrastructure and facilities.  

 

Four major outcomes define the Joburg 2040 GDS. Outcome 2 highlights the need to “provide a 

resilient, liveable, sustainable urban environment – underpinned by infrastructure supportive of a low 

carbon economy”. The CoJ plans to lead in the establishment of sustainable and eco-efficient 

infrastructure solutions (for example, housing, eco-mobility, energy, water, waste, sanitation, and ICT) 

to create a landscape that is liveable, environmentally resilient, sustainable, and supportive of low-

carbon economy initiatives. Two of the JDA programmes, transit-oriented node development and 

greenways, are a direct response to Outcome 2.  

 

JDA programmes that respond to Outcome 2 

Programme Outline  

Transit-oriented node 
development 

The transit-oriented node development programme encourages optimal development of transit hubs and corridors across the 
city, which provides access to affordable accommodation and transport, high-quality public spaces and amenities, and good 
community services.  

Greenways 
The greenways programme focuses on providing resilient, liveable and sustainable environments within the CoJ by using roads 
and transport modes to promote walking, cycling and sustainable public transport. This programme includes the continued roll-
out of the Rea Vaya BRT infrastructure and service. 

 

Within the greenways programme, for example, the Rea Vaya BRT service has the potential to 

reduce the city’s transport energy use and the associated carbon emissions in the medium term. The 

service is currently being used by up to 31 000 people per day, and there is potential to increase the 

numbers. In 2015/16, the JDA has continued with a significant investment in NMT infrastructure, 

including a network of cycle lanes and pathways that will encourage the use of public transport by 

connecting station precincts with the NMT network. 
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Section 10: Anticorruption and Fraud 

Financial crime and other unlawful conduct pose a threat to the JDA’s business and strategic 

objectives. The JDA supports government’s efforts to combat financial crime at all levels. The JDA, in 

its endeavour to combat financial crime, ensures compliance with all relevant legislation and 

regulations. The antifraud and anticorruption programme supports and fosters a culture of zero 

tolerance to fraud, corruption and unlawful conduct. 

 

Employees are regularly briefed and trained on fraud prevention, and the induction process for new 

employees is being revised to include information regarding fraud prevention. Strict payment 

management processes are in place and the Bid Evaluation Committee independently verifies 

whether preferred service providers can complete the work.  

 

The fraud risk register was approved by the Audit and Risk Committee on 28 May 2015 and the 

tracking and monitoring of the register started in 2015/16. The strategic risk register identifies 

“fraudulent and corrupt activities” as a strategic risk with a high inherent risk rating and medium 

residual risk rating of nine. Two other strategic risks on the strategic risk register also identify fraud 

and/or corruption as a root because that can potentially give rise to strategic risks. The strategic risk 

register sets out specific future actions to mitigate these risks, including conducting regular fraud risk 

assessments and creating fraud risk awareness.  

 

There is no fraud and corruption incident reported for Quarter 4, 2015/16. The JDA plans to improve 

internal controls and standardise the disclosure and reporting protocols. 

 

Section 11: ICT Governance 

The JDA through its ICT Governance Charter continues to ensure that there is the leadership, 

oversight structures and processes that ensure that ICT sustains and extends the JDA’s strategies 

and objectives and ultimately creates and sustains business value for both internal and external 

stakeholders. The JDA’s ICT Charter encapsulates the principles of the control objectives for 

information and related Technology (COBIT), as well as those of the King III report. 

Against the backdrop of this solid ICT governance structure, the JDA’s ICT infrastructure and systems 

remain compliant with all relevant regulations, including the Municipal Finance Act (MFMA) as well as 

Protection of Personal Information Act (2013). 

ICT Control Environment  
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ICT policies and procedures are in place to provide reasonable assurance that the information 

technology being used by the JDA operates as intended, is reliable as well as compliant with 

applicable laws and regulations. 

This has been achieved by a continual working relationship between ICT management and assurance 

providers in the form of internal audit and the Auditor General to ensure that controls are in place. 

This quarter has seen ICT working closely with an assurance provider to ensure that there are proper 

procedures and policies in place for the data migration process between current systems and SAP 

platform. This process will provide reasonable assurance to the ICT governance chain of the JDA that 

the data migration process is reliable and that risks associated with data migration such as data 

duplication have been fully mitigated against. 

Smart Cities – SAP Project Systems Implementation 

The JDA continues to recognise and embrace the City’s Smart Cities initiative. The implementation of 

SAP will see the realisation of the integration of the JDA into the greater smarter cities domain.  

The JDA will start using SAP Project systems in the first quarter of the 2016/2017 financial year. 

Preparations have therefore been underway in the last quarter of the 2015/2016 financial year to 

finalise the cut-over processes which will ensure a seamless cutover to SAP Project Systems.  

The move to SAP Project systems symbolises not only a smarter way of working but a catalytic 

process that will align and magnify the efficiencies and effectiveness of the entire project 

management value chain processes of JDA implemented projects, thereby ensuring that the JDA 

continues to better on its delivery of infrastructure projects in line with the mandate of the city of 

Johannesburg. 

 

It is anticipated that SAP Project Systems will enhance controls, as well as provide more informed 

levels of project reporting, thereby assisting to further improve efficiencies in decision making for both 

internal and external stakeholders on matters relating to project management. This implementation is 

in line with the City of Johannesburg’s smart cities initiative. 

 

Governance and Disaster Recovery   

The JDA has a Service level Agreement for backup and disaster recovery, that ensures that all JDA 

systems are backed-up, and replicated off –site to ensure continuity of the JDA‘s core functions and 

systems in the event of a disaster. To this extent, IT Management has ensured that all the SAP 

Project systems server platforms, that is, Development, Quality assurance and Production 

environments are being backed up to the syndicated environment on a daily basis. In addition, 

scheduled restore tests, will be conducted in line with the JDA’s Disaster Recovery Plan and General 
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Business Continuity Plan, to test and ensure the validity of backed up data and its allied 

environments. 

 

In addition, the JDA also upgraded its hardware infrastructure to ensure that the hardware is aligned 

to the required specifications of SAP project Systems from both a user and server perspective .The 

JDA has a Service level agreement for the supply of hardware. 

 

Network Utilisation and availability 

In this quarter, there was 100% uptime against a target of 99.9% .There was peak utilization of the 

network in week 21 and 22. The significance of these two weeks is the activation of two more servers 

to the server off-site backup replication farm, for testing purposes on the SAP Platform .There were 

no errors in and out of the network in this period. 

 

Section 12: Compliance with Laws & Regulations 

The JDA monitors compliance with applicable legislation and regulations throughout the entity on a 

regular basis. Regulatory compliance describes the goals that JDA aspire to achieve in their efforts to 

ensure that they are aware of and take steps to comply with relevant laws and regulations, whereas 

general compliance means conforming to a rule, such as a specification, policy, standard or law. 

Due to the increasing number of regulations and need for operational transparency, JDA has adopted 

the use of consolidated and harmonized sets of compliance controls which will be achieved through 

the successful implementation of the compliance management programme. This approach ensures 

that all necessary governance requirements can be met without the unnecessary duplication of effort 

and activity from resources. 

The JDA has committed to undertake an annual risk analysis review of legislation, particularly of new 

and changed legislation, to keep the Regulatory Universe for JDA relevant and up to date. These 

processes:- 

 Develop and maintain a system for identifying the legislation that applies to JDA’s activities. 

 Assign responsibilities for ensuring that legislation and regulatory obligations are fully 

implemented in JDA. 

 Provide training for officials, and other relevant stakeholders in the legislative requirements that 

affect them. 

 Provide officials with the resources to identify and remain up-to-date with new legislation. 

 Conduct audits to ensure there is full compliance. 

 Establish a mechanism for reporting non-compliance. 

https://en.wikipedia.org/wiki/Law
https://en.wikipedia.org/wiki/Regulations
https://en.wikipedia.org/wiki/Policy
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 Identify accidents, incidents and other situations where there may have been noncompliance. 

 

JDA had planned to execute the following compliance management activities in the fourth quarter of 

2015/2016: 

 Develop and approve a Compliance Management Framework 

 Develop and approve the Universal Regulatory Register 

 Acquisition of Automated Compliance Management Software 

 

The first two cited activities above have been completed and awaiting approval. Risk, Compliance and 

Internal Audit Software has been configured and currently user and super user training is being 

facilitated. System is anticipated to go live from 1st of August 2016. 

 

In relation to compliance performance, the JDA has not detected nor registered any forms of non-

compliance with applicable legislation, nor incurred any fruitless, irregular and unauthorized 

transactions for the 4th quarter of 2015/2016. It is also imperative to note that management’s 

accountability for compliance is reinforced by Internal Audit, audit on compliance to laws and 

regulations are standard audit procedure on all audit engagements. 
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CHAPTER 3: SERVICE DELIVERY PERFORMANCE 

 

Section 1: Highlights and Achievements  

The focus on reporting on highlights and achievement is reflected for each of JDAs substantive 

programme, as per the table below: 

JDA Programme Number of KPI’s Target achieved (95–100% rating) Target partially achieved 
(80–94% rating) 

Target not achieved (<79% rating) 

    Count % Count % Count % 

Programme 1:Inner 
City Transformation 

13 6 46% - - 7 54% 

Programme 2: TOD 
/ Station Precinct 

Development 27 13 48% 4 15%  10 77% 

Programme 3: 
Priority Area 
Planning and 

Implementation 

26 9 35% 6 23% 11 42% 

Programme 4: 
Greenways 

 
42 33 79% 1 2% 8 19% 

Programme 5: 
Alexandra Renewal 

Project (ARP) 
17 4 24% 1 6% 12 70% 

Programme 6: 
Administration and 

Management 
14 12 86% - - 2 14% 

Programme 7: 
Development 

Facilitation 
6 5 83%     1 17% 

  145 82 57% 12 8% 51 35% 

 

On KPI targets, the JDA achieved 54% performance, 10% partially achieved and 36% not achieved. 

With regards to the five substantive programmes, the are some projects which are delayed and this is 

beyond the JDAs control, as outlined below: 

 

 Delays affecting key inner city projects have hampered performance Programme 1: Inner City 

Transformation. Although the site is ready for handed over, the finalization of the agreement 

regarding the Post Office land has impacted the Kazerne development.  Without securing 

alternative solutions for ranking, any work on Jack Mincer upgrade is pending on the outcome of 

the investigative work of stage 2.  

 Progress is above 48% for Programme 2: TOD / Station Precinct Development with delays in 

development progress in the Paterson Park Phase 2, Rotunda Park Precinct (Phase 2), Randburg 

and the development of concept design for the Brixton Social Cluster. 

 Programme 3: Priority Area Planning and Implementation Progress in 35% with delays in CoJ 

Clinics: Noordgesig Cosmo City Fire Station, Lehae New Library and Rabie Ridge Multi-Purpose 
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Centre the focus will be on additional project management attention to unlock delays and ensure 

that construction is under way and that the committed end date remains. With the delays in the 

Kliptown Precinct Re-Development (Phase 2) a SMME mentor was appointed to assist with the 

development of the SMMEs through the project. There are 7 SMMEs have been appointed to 

work on the civil works and ancillary work packages. SMMEs commenced with the works on 22 

June 2016.  

 Programme 4: Greenways, progress is 79%, where specifically the large construction works that 

are being undertaken on the Rea Vaya trunk routes and the projects to install pedestrian and 

cycle paths (non-motorised transport [NMT] infrastructure) along the Corridors of Freedom that 

connect commuters with the Rea Vaya BRT system and commuter rail services. The one project 

delayed is the Emthonjeni Terminal (Concept and Detailed Design). 

 Performance against KPI’s is currently at 24% for Programme 5: Alexandra Renewal Project 

(ARP), there are various aspects that have delayed projects. Delayed procurement of professional 

teams have impacted on the Open Space - Maputo Park and Pedestrian Bridge Vincent 

Tshabalala Road projects. There were delays due to inadequate handover of the project and land 

dispute between the school and the City for the Old Ikage housing development Alexandra. For 

the Thoko Mngoma Clinic delays were due to inadequate handover of the project as it was put on 

hold due to possibility of relocating the clinic to Marlboro.   

 

The JDA received news coverage in 49 news reports inclusive of electronic media for the fourth 

quarter of 2015/16 with an average of 74% positive and neutral coverage overall for the indicator - 

positive media reports as a percentage(%) of the total number of media reports on the JDA and its 

developments.  

 

Period  Quarter 4 Ave 

Programme 1 2 3 4 5 6 
 

# total stories 11 0 5 11 5 17 49 

# negative stories 4 0 1 0 0 0 5 

# neutral stories 1 0 3 6 0 2 12 

# positive stories  6 0 1 5 5 15 32 

% negative stories  36% 0% 20% 0% 0% 0% 26% 

% positive or neutral   64% 0% 80% 100% 100% 100% 74% 

 

 



Johannesburg Development Agency: Fourth Quarter Performance Report 2015/16                                Page 37  

Section 2: Service Delivery Challenges 

Given the spatial, socio-economic and political environment in which the JDA operates, there are 

often challenges that affect area-based development and the JDA’s ability to facilitate common 

economic and social objectives.  

 

In Quarter Four, delivery was affected in several projects. 

 

The Department of Labour investigation into the collapse of scaffolding of a pedestrian bridge while 

under construction in Sandton continued.  While investigation is underway, the Department of Labour 

has approved that Murray and Roberts can continue on the broader bridge construction project but 

not on the scaffolding required to build the bridge. JDA has therefore proceeded with construction 

only on parts of the dedicated pedestrian and cycling bridge at the Grayston off-ramp of the M1 Motor 

way. The City will only allow full construction of the bridge to resume when firstly, both the JDA and 

the contractor have demonstrated that they have put in place all possible risk mitigation measures to 

avoid a reoccurrence of this tragic accident and secondly, after the Department of Labour have 

approved the design and construction methodology going forward. 

 
The delivery of the Orlando East Transit Oriented Development has been delayed due the 

dissatisfaction of members of community organized under the body called Orlando Task Team. 

Negotiations facilitated by an independent conciliator were been undertaken and while there was 

hope that an agreement will be reached, construction has not commenced due to safety and security 

concerns limiting access to contractors on site. 

 

In the period under review, a number of JDA projects in Alexandra have been delayed as a result of 

community issues. With the Alexandra projects and the Paterson Park projects in particular the JDA is 

continuously challenged by community actions affecting its implementation of projects. Such actions 

range from allegations of poor consultations by the JDA prior to approval of interventions to protests 

around appointment of local SMMEs and provisions of jobs to locals.  

 

With development of the Jack Mincer Taxi Rank delays have been due to lack of space to 

accommodate taxis and serve as a temporary taxi ranking facility during the 24 month construction 

programme of the Jack Mincer Facility. The JDA is finalizing an investigation for a phased 

construction approach. 

 

With the Kazerne Intermodal Transport facility delays have been due to lack of agreement with the 

South African Post Office (SAPO) for their portion of the land for this facility. In December 2015 an in 
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principle agreement was reached with SAPO however, formal signature on this agreement has yet to 

be finalised.  

 

The sub-standard performance of the same contractor for two projects, Nancefield Station Precinct 

and Langlaagte Pharmacy. In both projects the construction works were behind programme. 

Discussion with the contractor revealed that they are financially insecure and unable to provide the 

capacity to deliver on the projects. Meeting have been held with the contractor to explore options 

including cancelling the contract and procuring an alternative contractor to complete the projects.  

 

Section 3: “Game Changers” Programmes 

A summary of the JDA’s “game changer” programmes in response to the GDS 2040 and CoJ mayoral 

priorities in 2015/16 are outlined programmes below: 

Game Changer 2015/16 Activities Highlights in Fourth Quarter 

Corridors of 
Freedom 

-  

JDA continues to deliver on the objective of 
transforming the space economy in Johannesburg 
through the implementation of the Corridors of 
Freedom by;  

 Investing in the public transit and mobility 
infrastructure, to promote walking, cycling, and 
sustainable public transport, along the corridor 
routes (JDA Programme 4).  

 The transit-oriented node development 
programme encourages optimal development of 
transit hubs and corridors across the city, which 
provides access to affordable accommodation 
and transport, high-quality public spaces and 
amenities, and good community services. 

 Developing station precincts (JDA Programme 
2);  

 Investing time and resources on development 
facilitation necessary in the corridors in order to 
catalyse development 

In the fourth quarter 2015/16 the major driver 
of capital expenditure was from Programme 
4: Greenways, specifically the large 
construction works that are being 
undertaken on the Rea Vaya trunk routes 
and the projects to install pedestrian and 
cycle paths (non-motorised transport [NMT] 
infrastructure) along the Corridors of 
Freedom that connect commuters with the 
Rea Vaya BRT system and commuter rail 
services.  
 
Most of the NMT projects are being 
implemented by small construction 
companies, which mean that the large-scale 
infrastructure spending is also benefiting 
local businesses and creating local job 
opportunities. 
 
Furthermore, Programme 1: Inner City 
Transformation, Programme 3: GMS Priority 
Development, and Programme 7: 
Development Facilitation were major drivers 
of capital expenditure 
 
 
 

Priority 
Development Areas 
 

The work of the JDA in priority development area is 
covered by three programmes: 

 The inner-city transformation programme (JDA 
Programme 1) within this programme there are 
elements of transit-oriented node and corridor 
development. Precinct developments will be 
designed to respond to local conditions, needs 
and advantages, and to achieve economic, 

The JDA continues with strategic inner-city 
upgrading focus for the JDA in support of the 
inner-city road map implementation.  
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Game Changer 2015/16 Activities Highlights in Fourth Quarter 

social and sustainable development outcomes. 

 A programme on priority area planning and 
implementation (JDA Programme 2) shifts the 
design of the city – including elements like 
streets, buildings and spaces of work and play – 
to catalyse economic activity, improve liveability 
and create sustainable human settlements.  

Guided by the urban development 
frameworks prepared in partnership with the 
Department of Development Planning, the 
JDA implements multi-year township 
development projects that include the 
creation of high streets and activity nodes, 
and the construction and upgrade of 
strategic amenities such as transit facilities 
(including taxi ranks), trading infrastructure, 
libraries, recreation centres, multipurpose 
centres, public open spaces and green 
spaces 

 The Alexandra Renewal Project (ARP) forms a 
focus area of the JDA (JDA Programme 5) which 
is established to coordinate intergovernmental 
activities to develop Alex.  

Most of the work involves planning for 
human settlement development projects 
such as hostel upgrading, housing 
development and the construction of 
community facilities. 

Jozi@Work 
 

The JDA continues to create jobs and economic 
development opportunities for small businesses 
through its construction programme. In line with the 
Jozi@Work developmental service delivery model 
outlined by the Executive Mayor in the 2014 State of 
the City Address, the agency implemented a 
portfolio-wide enterprise development programme in 
2015/16. The programme has a new approach to 
contracting in selected developments, with a 
managing contractor responsible for subcontracting 
local SMME construction companies, and ensuring 
skills transfer within a construction contract period. 
The Jozi@Work approach requires the JDA to set 
new targets for capital and operating expenditure 
(contracted services and repairs and maintenance) 
through SMMEs.  

The agency will continue to implement the 
enterprise development programme in 
compliance with the Jozi@Work programme, 
along with a number of Jozi@Work 
packages in 2015/16.  The JDA has planned 
three CSR projects for this financial year. A 
budget of R360 000 is allocated to CSR 
programs. The CSR program will be 
implemented in Alexandra and Diepsloot 
areas. In this quarter, the JDA appointed two 
CSA’s (Jolobe Trading and Gochi Trading) 
to project manage the following Jozi@Work 
Packages. 
 
Through its construction work, JDA will seek 
to optimise the number of local construction 
jobs created. In addition to the normal JDA 
practice of reserving a percentage of the 
value of all construction contracts for local 
SMMEs, projects will also be packaged to 
create opportunities for local SMMEs in line 
with the Jozi@Work principles.   

Communication & 
Development 
 

The JDA’s continues to engages communities in all 
its development areas, to this end we will continue to: 

 Enable the City to keep stakeholders informed, 
making sure there is accurate understanding of 
the impact of City developments in their area.  

 Ensuring that stakeholders are actively engaged 
from the very inception of the project concept 
and play a meaningful role in shaping the 
development outcomes and future custodianship 
of the development 

 The introduction of Development Facilitation 
capacity within the JDA will allow us to actively 
drive investment promotion and property 
development deals. 

 

Reflecting the priority focus the JDA places 
on communication and development, the 
performance of the JDA’s Development 
Facilitation Department in third two in 
2015/16 includes:  

 The JDA has developed a workshop 
programme that seeks to empower 
Kliptown SMMEs to be better able to 
tender for SMME work from JDA and 
other COJ entities.  

 Kazerne intermodal facility: The JDA, in 
collaboration with JPC, is developing an 
operation and management plan for the 
future use of the facility, including 
allocation and negotiations with potential 
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Game Changer 2015/16 Activities Highlights in Fourth Quarter 

operators. Discussions were had with 
taxi operators on the facility in the 3rd 
quarter. Appointment of consultants to 
design the operational and management 
plan is to be finalised in 4th quarter.  

 Issued a tender for implementation of 
the National Treasury’s NDPG precinct 
management toolkit in Jabulani. 

 The deed of donation for the 
Constitutional Hill Historic donation of 
constitution court land parcel has now 
been signed by all parties. Sessions 
were convened for discussion on the 
future development of Constitution Hill 
with Provincial and COJ partners, and a 
Request for Interest has been 
developed with the Conhill Devco for 
future development of developable 
portions at Constitution Hill.  

 

Section 4: Performance against Service Standards 

Section Not Applicable to JDA 

 

Section 5: Capital Projects & Expenditure 

Capital expenditure is the primary measure of the JDA’s performance, and the budget for the capital 

projects to be implemented forms part of the agency’s annual business plan and scorecard.  

 

Capital Budget Management5 

Programme 
2015/16 

Adjusted 
Budget 

Q4 

Target  

Q4 

 Actual  

Q4  

Actual 

% 

Year 

Target 

YTD 

 Year  

Actual 

YTD 

 

% 

Year  

Actual 

YTD 

% 

Actual 

on 

Annual 

budget  

 
R’ 000 R’ 000 R'000 % R’ 000 R'000 

 
% 
 

% 

Programme 1: Inner City 
transformation 

139,497 86,266 100,921 114% 139,497 139,633 
 

100% 
 

 
100% 

 

                                                

 

5
 This measures effective capital budget management, in particular expenditure against set targets for project delivery. Targets of 100% 

expenditure have been set in respect of all funding sources for the financial year.  
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Programme 
2015/16 

Adjusted 
Budget 

Q4 

Target  

Q4 

 Actual  

Q4  

Actual 

% 

Year 

Target 

YTD 

 Year  

Actual 

YTD 

 

% 

Year  

Actual 

YTD 

% 

Actual 

on 

Annual 

budget  

Programme 2: TOD Node 
developments 

322,475 246,864 118,174 48% 322,475 234,553 
 

73% 
 

 
73% 

 

Programme 3: GMS Priority 
development 

307,693 192,268 157,375 82% 307,693 246,877 
 

80% 
 

 
80% 

 

Programme 4: Greenways 754,541 274,464 325,423 118% 754,541 802,468 
 

106% 
 

 
106% 

 

Programme 5: Alexandra 
Renewal Project 

66,800 38,885 23,724 61% 66,800 38,641 
 

55% 
 

 
55% 

 

Programme 6: 
Administration and 
management 

11,100 7,452 9,650 129% 11,100 9,650 

 
87% 

 
87% 

Programme 7: 
Development Facilitation 

9,830 1,321 2,448 185% 9,830 9,783 
 

99% 
 

 
99% 

 

Total 1,611,936 847,520 737,715 87% 1,611,936 1,481,605 
 

92% 
 

 
92% 

 

 

For each programme, the KPIs are illustrated as follows: 

 Target achieved (95–100% rating) 

 Target partially achieved (80–94% rating) 

 Target not achieved (<79% rating) 

 

Capital Expenditure Performance against Budget 

 
KPI: Percentage of capital budget spent 

Q4 
Expenditure 

Target 
 

Q4 
 Actual 

Q4 
 Variance 

Fourth 
Quarter 

Achievement 
score 

Explanation of progress, variations 
and steps to be taken to improve 

performance 
(as at end of June 2016) 

Programme 1:Inner City Transformation 
 

100% 100.10% +0.10%  Target  achieved 

Programme 2: TOD / Station Precinct 
Development 

100% 72.74% -27.26%  Target not achieved 

Programme 3: Priority Area Planning and 
Implementation 

100% 80.23% -19.77%  Target partially  achieved 

Programme 4: Greenways 100% 106.35% +6.35%  Target  achieved 

Programme 5: Alexandra Renewal Project 
(ARP) 

100% 55.44% -44.55%  Target not achieved. 

Programme 6: Administration and 
Management 

100% 86.94% -13.06%  Target partially  achieved 
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KPI: Percentage of capital budget spent 

Q4 
Expenditure 

Target 
 

Q4 
 Actual 

Q4 
 Variance 

Fourth 
Quarter 

Achievement 
score 

Explanation of progress, variations 
and steps to be taken to improve 

performance 
(as at end of June 2016) 

Programme 7: Development Facilitation 100% 99.52% -0.48%  Target achieved 

 

To note, that the JDA also receives additional capital projects to implement from the CoJ during the 

financial year, including after the mid-year budget review and these will be reported as additional 

projects. 

 

Section 5.1: Programme Performance Assessment  

The JDA’s progress towards achieving its KPIs is assessed using the performance scorecard, which 

measures performance in terms of both the JDA’s service delivery mandate and financial and other 

resource management processes. The scorecard targets, which are set and agreed on by JDA 

management, the Board and the CoJ, aim to improve the JDA’s performance and efficiency, and 

achieve longer-term goals for specific developments, such as area-based revitalisation. Performance 

per programme and per KPA are summarised in the table below:  

JDA 
Programme 

Break down by KPA 
Number 
of KPI’s 

Target achieved (95–
100% rating) 

Target partially achieved 
(80–94% rating) 

Target not achieved 
(<79% rating) 

      Count % Count % Count % 

Programme 
1:Inner City 

Transformation 
  13 6 46%     7 54% 

  Capital expenditure for  Programme 1 1 1 100%         

  Development Progress per Project 

  

4 67%     2 33 6 

  

  Economic Empowerment 4 1 25%     3 75% 

  Productive Development Partnerships 2         2 100% 

Programme 2: 
TOD / Station 

Precinct 
Development 

  27 12 44% 4 15%  11 41% 

  Capital expenditure for  Programme 2 1         1 100% 

  Development Progress per Project 20 12 60% 4 20%  4 20% 

  Economic Empowerment 4   25%     4 100% 
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JDA 
Programme 

Break down by KPA 
Number 
of KPI’s 

Target achieved (95–
100% rating) 

Target partially achieved 
(80–94% rating) 

Target not achieved 
(<79% rating) 

      Count % Count % Count % 

  Productive Development Partnerships 2         2 100% 

Programme 3: 
Priority Area 
Planning and 

Implementation 

  26 9 35% 6 23% 11 42% 

  Capital expenditure for  Programme 3 1     1 100%     

  Development Progress per Project 

  

7 37%  4  21% 8 42% 
  

19 

  

  Economic Empowerment 4 1   25%     3 75% 

  Productive Development Partnerships 2 1 50% 1 50%     

Programme 4: 
Greenways 

  42 32 76% 2 5% 8 19% 

  Capital expenditure for  Programme 4 1 1 100%         

  Development Progress per Project 

  

30 83% 1 3% 5 14%  36 

  

  Economic Empowerment 4     1 25% 3 75% 

  Productive Development Partnerships 1 1 100%         

Programme 5: 
Alexandra 
Renewal 
Project (ARP) 

  17 5 29%     12 70% 

  Capital expenditure for  Programme 5 1         1 100% 

  Development Progress per Project 

  

1 10%     9 90% 10 

  

  Economic Empowerment 4 2 50%     2 50% 

  Productive Development Partnerships 2 2 100%         
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JDA 
Programme 

Break down by KPA 
Number 
of KPI’s 

Target achieved (95–
100% rating) 

Target partially achieved 
(80–94% rating) 

Target not achieved 
(<79% rating) 

      Count % Count % Count % 

Programme 6: 
Administration 
and 
Management 

  14 10 71% 2 14% 2 14% 

  Human Resources 7 6 86%     1 14% 

  
Financial management and corporate 
governance 

3 3 100%         

  Economic Development  3 1 33% 1 33% 1 33% 

  Operating expenditure  1     1 100%     

Programme 7: 
Development 
Facilitation 

  6 5 83%     1 17% 

  
Capital expenditure on projects for  
Programme 7 

1 1 100%         

  Development Progress per Project 2 2 100%         

  
Economic Empowerment 

3  2 67%      1 33%  
  

 

Key indicators, such as jobs created and capital expenditure to date, are measured and verified by 

independent quantity surveyors or project managers for each of the JDA’s developments. With regard 

to job opportunities created through the Expanded Public Works Programme (EPWP), the CoJ’s 

Economic Development Department independently verifies the JDA’s reported job numbers on a 

monthly basis. 

 

The KPIs set for each JDA substantive programme were: 

 Capital expenditure against budget. 

 Development progress against target. 

 Economic empowerment measures, including the number of short-term job opportunities created, 

BBBEE spend commitment as a percentage of total procurement (capital expenditure), and 

SMME spend commitment as a percentage of total spend (capital expenditure). 

 Productive development partnership measures, including positive media reports and number of 

tours or stakeholder events. 

 

For each programme, the KPIs are illustrated as follows: 

 Target achieved (95–100% rating) 
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 Target partially achieved (80–94% rating) 

 Target not achieved (<79% rating) 

 

Operating expenditure is not reported per programme, but general commentary on operating 

expenditure against target for the JDA as a whole is provided in the financial review. 

 
Programme 1: Inner-city Transformation 

Programme purpose: Manage the development of Johannesburg’s inner city through capital investment in 
selected areas by overseeing integrated investment by other departments and entities, and by facilitating 
partnership initiatives. 

 

Guided by the CoJ’s inner-city transformation 

roadmap, the JDA focuses on strengthening the 

position of the inner city as a critical business 

and residential node and the primary gateway to 

transit networks for the CoJ; financial services 

networks for the city region; and cross-border 

trade networks for the African continent. The 

programme will be implemented in phases 

aimed at strengthening inner-city precincts, 

addressing movement challenges, and 

improving the quality of the built environment 

across the inner city. The programme includes elements of transit-oriented node and corridor 

development. Precinct developments are designed to respond to local conditions, needs and 

advantages, and to achieve economic, social and sustainable development outcomes. 

 

The transit precincts that are being developed in the inner city are the Park Station precinct and the 

Westgate Station precinct. Beyond these nodes, other precinct and corridor projects that are intended 

to improve the productivity, inclusivity and liveability of the inner city as a safe, clean and sustainable 

neighbourhood that serves its growing population include the Hillbrow Tower precinct, Inner-city core 

public environment upgrade, Eastern Gateway precinct, Intelligent operations centre, Johannesburg 

Art Gallery and Kazerne property development. 

 

Progress on projects 

a). Park Station Precinct: Inner City Commuter Links/ Jack Mincer Taxi Facility Extension 

This project is halfway through a six-year budget allocation.  In 2015/16 the extension of the Jack 

Mincer (Noord Street) taxi facility is being prioritized. The technical nature of this construction will 

Figure 1 Kazerne Site preparation 
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require a two-year construction programme that involves careful management of the phasing in order 

to minimize the relocation and disruption of taxi operations. In addition, the consultation and design 

process will begin for the first phase of railway line decking to create a new public square as a 

reception space in front of the Joburg Art Gallery. The deck design and construction will require 

consultation with the Passenger Rail Agency of South Africa, design approval from the Johannesburg 

Property Company and the Johannesburg Roads Agency, and a detailed engineering design and 

costing analysis. An indicative budget of R90 million has been allocated for the deck construction, but 

this will have to be adjusted once the designs are finalised and approved. 

 
Phase 5 & 6 in 2015/16 has begun with the completion of upgrade of the markets project along Noord 

Street between Twist and Klein Streets, Jack Mincer taxi facility (Noord Street taxi rank).  

b). Hillbrow Tower precinct  

Hillbrow is a famous neighbourhood in the inner city of Johannesburg. The precinct is defined by the 

walking radius of approximately 1km around the Hillbrow Tower and transects the Hillbrow and Berea 

areas which are roughly bounded by Clarendon and Willie Streets in the north, Joe Slovo Drive in the 

east, Smit Street in the south and Hospital Street in the west. In 2015/16 Phase 2 of the project will 

focus on the public environment upgrade of Goldreich and Nugget Streets in Hillbrow. As a key part of 

the development facilitation work in this area, the JDA has engaged Telkom in a property 

development to establish an enterprise hub at the base of the Hillbrow Tower; and to create economic 

development opportunities for the creative industries in Hillbrow. In addition, Telkom has agreed to 

open the Tower as a tourist attraction, enabling visitors to travel to the top of the tower for breath-

taking views of the City. The launch of this event is due to take place in June 2016/17. 

 

c). Inner City Core Public Environment Upgrade 

Against the backdrop of the inner-city urban design implementation plan, the CoJ prioritised the inner-

city core for public environment upgrading in years three and four of the Charter implementation 

period.  The project seeks to improve continuity and connectivity for pedestrians towards and between 

places of work, public transport and other facilities. It will also strive to improve access to spaces for 

recreational and social purposes. The project area is defined as De Villiers Street in the North, 

Commissioner Street in the South, Sauer Street in the West, and End Street in the East. In 2015/16 

the project will focus on the public environment upgrade of Wolmarans and Plein Streets between 

Eloff and Klein Streets.   

 

d). Kazerne Property Development 

A new integrated transport facility with good access to Park Station will improve the quality of life of 

commuters, streamline the flow of traffic and strengthen the commuting connections with the rail 

service. The underdeveloped Kazerne taxi facility provides an opportunity for such a facility. This site 
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is of strategic importance as it is close to Park Station and the proposed project to deck the railway 

line and connect Braamfontein with the inner city. There is thus an opportunity to increase the scale of 

this development and optimise the land use by including other land uses such as retail, hotel and 

residential. Designs for the new intermodal public transport facilities were approved and construction 

commenced in January 2015. It is anticipated that the new facility will be completed by Medium Term 

Expenditure Framework. 

 

g). Johannesburg Art Gallery Upgrade 

In 2015/16, the JDA undertook to complete the structural repairs to the roof. This work included 

Heritage Approvals that were obtained.  

h). Eastern Gateway  

In 2015/16, an urban design framework of the Eastern Gateway will concentrate on the Region F’s 

eastern boundary including linkages and the identification of catalytic projects in the area. 

 

Programme 1: Inner-city transformation 

Performance against KPIs  

Programme 1: Capital Expenditure 

KPI 
 

Q4 
Expenditure 

Target 
(cumulative) 

Q4 
 Actual 

Q4 
 Variance 

Fourth 
Quarter 

Achievemen
t score 

% 
Actual YTD 

Explanation of progress, variations 
and steps to be taken to improve 

performance 
(as at end of June 2016) 

Percentage of capital budget spent 100% 100% 0% 


100% Target achieved 

 

Programme 1: Development progress per project 

KPI 
 

Q4 
Developm

ent 
Progress 

Target 

Q4 
Developme

nt  
Progress 

Actual 

Q4 
Developme
nt Progress 

Variance 

Fourth 
Quarter 

Achievement 
score 

Explanation of progress, variations 
and steps to be taken to improve performance 

(as at end of June 2016) 

Park Station Precinct: Inner-City 
Commuter Links/Jack Mincer  Taxi 
Facility Extension6 
 

100% 45% 55% 

 
Site handover has been delayed due to challenges in obtaining 
temporary taxi ranking and parking facilities in close proximity. 
JDA is trying to secure alternative parking and ranking areas. 
The SDP has been approved an application for a Section 7-6 
will be submitted in order for the works to commence. On the 12 
May 2016 site was handed over to the contractor for a three 
stage approach being PEU on Noord Street between Twist and 
Klein, Jack Mincer investigation work and Jack Mincer upgrade 
pending on the outcome of the investigative work of stage 2. 
Going forward the focus will be on additional project 
management attention to unlock delays and ensure that 
construction is under way and the expected end date remains 
end of current financial year. 

Hillbrow Tower Precinct  100% 100% - 

 
Project has been completed. 

                                                

 

6
 The inner-city community links and Jack Mincer taxi facility extension were combined into one project. 
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KPI 
 

Q4 
Developm

ent 
Progress 

Target 

Q4 
Developme

nt  
Progress 

Actual 

Q4 
Developme
nt Progress 

Variance 

Fourth 
Quarter 

Achievement 
score 

Explanation of progress, variations 
and steps to be taken to improve performance 

(as at end of June 2016) 

Inner City Core Public 
Environment Upgrade 

100% 95% 5% 


The project is currently at snagging stage. The anticipated 
completion date of this phase is 6th July 2016. 

Kazerne Property Development  
Phase 1 

100% 42.4%  57.6% 

 
Handing over site to the main contractor is at risk, due to the fact 
that no correspondence has been received from the South 
African Post Office (SAPO). The Minister visited the site to 
review the project. Correspondence from the SAPO indicates 
that the minister will sign the offer. The site handed over was on 
end of May 2016. Going forward the focus will be on additional 
project management attention to unlock delays and ensure that 
construction is under way and the expected end date remains 
end of current financial year. 

Johannesburg Art Gallery 100% 97% 3% 

 
This project is at practical completion stage and snagging is 
under way. The Contractor failed to pay additional consultant 
fees through their payment certificate. The QS has issued the 
JDA with a cost breakdown of the remedial work needed to be 
carried out. The JDA has identified a specialist Contractor to 
carry out the remedial works. The JDA has confirmed that 
payment for the remedial works will be deducted from the 
Contractor’s retention and also payment of outstanding invoices 
due to some of the sub-contractors. The JDA has issued the 
consulting team members with new LOAs for the 2016/17 
Financial Year. The specialist Contractor will commence with the 
remedial works before the week ending the 30 June 2016. 

Intelligent Operations Centre  - - - -  KPI removed. Project to be implemented by CoJ: Public Safety 
and not the JDA. 

Number of Short Term EPWP job 
opportunities created through 
Programme 1 construction 
contracts 

1057 133 924 

 
133 short term EPWP jobs have been created for 2015/16 
financial year; under programme 1 construction contracts. 

BBBEE expenditure share as a % 
of total capex over the same time 
period 

100% 100% 
 

- 

  

SMME expenditure share as a % 
of total Capex over the same time 
period 

30% 4% 
 

26% 

 
 Of which: Jozi@Work SMME 
expenditure share as a % of total 
Capex over the same time period 

5% 0% 5% 

 
Positive media reports as a % of 
the total number of media reports 
on the JDA in the Johannesburg 
Inner City 

90% 64% 26% 

 

Number of property developments 
facilitated by the JDA in the 
Johannesburg Inner City 

2 1 1 

 
Additional Projects 

Eastern Gateway UDF 100% 100% - 

 
Urban Development Framework is complete and it will go to 
council for approval in 2016/17 financial year.  

 

Programme 1: Expenditure Overview  

Project 
 

2015/16 Budget 
R’m 

2015/16 
 Mid-Year Adjustment  

Budget 
R’m 

Q4 
Expenditure 

R’m 

Park Station Precinct: Inner-City Commuter 
Links/Jack Mincer  Taxi Facility Extension7 
 

30.0 6.0 5.99 

Hillbrow Tower Precinct  30.0 45.0   45.15 

                                                

 

7
 The inner-city community links and Jack Mincer taxi facility extension were combined into one project. 

mailto:Jozi@work?
mailto:Jozi@work?
mailto:Jozi@work?
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Project 
 

2015/16 Budget 
R’m 

2015/16 
 Mid-Year Adjustment  

Budget 
R’m 

Q4 
Expenditure 

R’m 

Inner City Core Public Environment Upgrade 10.0 16.49 15.99 

Kazerne Property Development  Phase 1 100.0 60.0 60.6 

Johannesburg Art Gallery 2.0 10.0 10.21 

Intelligent Operations Centre  4.07 1.0 0.681 

TOTAL 176.07 138.49 138.621 

Additional Projects 

Eastern Gateway UDF 1.0 1.0 0.976 

TOTAL 1.0 1.0 0.976 

 

Media Reports and Coverage: Inner City Programme 

For the fourth quarter there were a total of 11 stories recorded with 4 of those being negative, 6 positive and 1 

neutral. The reports covered the launch of the OR Tambo Sculpture, Patterson Park development and an 

update to the residents of Norwood on the development of the park as presented by the JDA and the Joburg 

Property Company. The 4 negative stories related to Paterson Park.  

 

Programme 2: Transit-oriented node development 

Programme purpose: Manage the development of strategic transit nodes through capital investments by 
overseeing integrated investment by other departments and entities, and by facilitating partnership initiatives. 

 

The programme involves targeted investment in 

transit nodes such as Gautrain stations, commuter 

rail stations, BRT stations and key taxi facilities. In 

addition to public investment, the development of 

transit-oriented precincts requires substantial 

development facilitation to re-orientate property 

values and land use towards agglomerated and 

high-intensity uses and functions (including high-

density, affordable housing and suitable office and 

retail activities). A number of priority precincts have been identified as JDA developments, including: 

 Transit precincts in established corridors, such as the Nancefield Railway Station precinct, the 

Orlando East Station precinct and the Jabulani node along the commuter railway line in Soweto. 

 Transit precincts on the new BRT corridors such as the Empire–Perth, Alexandra–Randburg and 

Louis Botha trunk routes. The key development areas are Alexandra and the Randburg CBD.  

 

Figure 2 Paterson Park Recreation Centre 



Johannesburg Development Agency: Fourth Quarter Performance Report 2015/16                                Page 50  

Progress on projects 

a). Nancefield Station Precinct 

The Nancefield Station precinct is a flagship transit-oriented development project that the CoJ wishes 

to implement over the medium term. In 2015/16 the focus will be on the completion of Phase 3 and 

Phase 4. Phase 3 entails the construction of new roads and stormwater infrastructure, the 

construction of new water and sewer infrastructure and the construction of two new roads. This 

project phase has reached practical completion stage in December 2015. Phase 4 entails the 

construction of the multi-purpose sport centre which commenced on the 5th February 2016. 

b). Jabulani node 

The Jabulani Node is a key focus area for the City. An updated Urban Development Framework was 

approved by the City in 2015 and a number of key interventions were identified. The current projects 

on the ground include the construction of a new stormwater system and the construction of a new link 

road. Works on both projects was completed during February 2016. 

 

A new professional team has been appointed to continue with the programme; i.e. Phase 4, 5 & 6. 

The team is currently focusing on the planning and design of a second link road, the remodelling of 

the Bolani High Street and a new multi-purpose soccer and learning centre. It is expected that 

construction works on the first phase of the new programme will start by May 2016.  

 

c). Randburg CBD 

Despite its potential as a key regional transit node, Randburg CBD continues to function as a mid-

level retail and office node, with less than optimal residential land usage and limited public amenities.  

The scope of work includes detailed designs for the larger capital expenditure programme in 2014/15 

and 2015/16 and the first phase of construction. A total of R40 million was allocated for development 

of Randburg in 2014/15. A professional team was appointed to design the public environment 

upgrades, but construction was delayed. One block on Hill Street Mall has been completed, and two 

more blocks and public environment upgrade work will be completed in 2015/16. The second phase in 

2015/16 will focus on restructuring the streets to introduce a public transport link and improve mobility. 

 

d). Orlando East Station precinct 

The project entails the development of a high density, mixed-use facility along the Mooki Street public 

transport corridor in Orlando East. The scheme consist of a dual rugby and soccer field, an indoor 

sports facility, approximately 120 social housing units and 500m/2 of retails space. The first phase of 

the project entails the construction of the sports component of the scheme. A contractor was 

appointed during January 2015, but works have not started as a section of the community is resisting 

the project. Discussions with all the relevant stakeholders in the area are continuing. 
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e). Rotunda Park precinct 

The Turffontein strategic area framework identified Rotunda Park as a potential transit node. A multi-

year allocation was awarded to the JDA for a new development, which started in 2014/15. In 2015/16 

Phase 1 of the project will be completed by end January 2016. Phase 1 of the project entails the 

development of the gateways to the precinct. The team is also focusing on the planning and designs 

of the linear park which is the key feature of the precinct. An extensive stakeholder process was 

undertaken from June 2015 to August 2015 to ensure that the community participates meaningfully in 

the planning of the intervention. It is envisaged that construction of Phase 2 of the project will start 

during May 2016.  

 

f). Westbury development  

Westbury is a residential neighbourhood along the Empire–Perth corridor. Westbury is well located 

regionally, but its legacy as a racially segregated area means that its connection to surrounding 

suburbs is weak, enforced by significant buffer spaces – especially in the northern interface with 

Sophiatown. Westbury is well served by a range of transport opportunities and social infrastructure 

but, despite the ease of access to these services, the urban frame in which they are located is 

fragmented. In 2015/16 the public environment upgrading and complete streets projects will be 

completed and designs will be prepared for housing upgrades and improvements. 

 

g). Knowledge precinct NMT infrastructure and bridge  

The Knowledge precinct incorporates the nodes of Auckland Park and Milpark on the Empire–Perth 

corridor, as identified in the Empire-Perth strategic area framework. NMT infrastructure linking the 

University of Johannesburg and the University of the Witwatersrand to the inner city was completed. 

Designs for a pedestrian bridge and public environment upgrade to provide safe pedestrian crossing 

from the University of Johannesburg to Campus Square are under way. In 2015/16 the first phase of 

bridge construction will take place to be completed by October 2016. 

 
h). Corridors of Freedom: sport facilities  

The CoJ’s Community Development Department is responsible for maintaining and upgrading the 

city's sports, recreation, libraries and other community facilities, Paterson Park and Union Stadium 

have been in existence for a number of years and are being used on a daily basis. These facilities are 

close to transport nodes, including the newly constructed BRT system, which provides easy and 

affordable access to such facilities. These facilities, situated along the Corridors of Freedom, provide 

for different sporting codes and the surrounding schools often use them for their school activities. The 

facilities are showing wear and tear and need to be further developed, upgraded and refurbished to 

ensure continuity and sustainability for the community.  
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Facility  Description  

Paterson Park The facility has succumbed to wear-and-tear over the years and there is a need therefore for this 

facility to be further developed, upgraded and refurbished so as to ensure continuity and 

sustainability to the community. In 2014/15 the preliminary planning began. In 2015/16 a budget 

of R77.5 million was to be spent; it is envisaged that this development will be completed with an 

additional allocation of R134 million in 2016/17 for the creation of a regional sports facility. 

Union Stadium The facility has been in existence for a number of years and is being fully utilized on a daily basis 

by the community it serves. This facility is situated strategically close to transport nodes like the 

newly constructed Bus Rapid Transit (BRT) system which assist commuters’ easy and affordable 

access to such facility. The facility also forms part of the facilities that are situated along the 

Corridors of Freedom. 

 

This facility has different sporting codes which makes it unique and attractive to fitness fanatics 

and private functions like weddings, funerals etc. The surrounding schools also utilize this facility 

more often than usual for their school activities. The facility has succumbed to wear-and-tear over 

the years and there is a need therefore for this facility to be further developed, upgraded and 

refurbished so as to ensure continuity and sustainability to the community. 

 

In 2015/16 the facility’s construction is at the advanced stage and anticipated completion on the 

30 June 2016. 

Brixton Social Cluster This project includes the creation of an integrated cluster of social and community facilities in 

Brixton, some of which are already located in proximity to each other. Together with Community 

Development and Development Planning Departments in the City of Joburg, the project scope will 

be refined. Planning began late in 2015/16. 

 
 

Performance against KPIs  

Programme 2: Capital expenditure 

KPI 
 

Q4 
Expenditure 

Target 
(cumulative) 

Q4 
 Actual 

Q4 
 Variance 

Fourth  
Quarter 

Achievement 
Score 

% 
Actual 
YTD 

Explanation of 
progress, variations 

and steps to be taken to 
improve performance 

(as at end of June 2016) 

% of capital budget spent 100% 73% 27% 


73% Target not achieved  

 

Programme 2: Development progress per project  

KPI 
 

Q4 
Development 

Progress Target 

Q4 
Development  

Progress  
Actual 

Q4 
Development 

Progress 
Variance 

Fourth 
Quarter 

Achieveme
nt Score 

Explanation of progress, variations 
and steps to be taken to improve 

performance 
(as at end of June 2016) 

Nancefield Station Precinct (Phase 3) 100% 100% - 

 
Project completed. 
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KPI 
 

Q4 
Development 

Progress Target 

Q4 
Development  

Progress  
Actual 

Q4 
Development 

Progress 
Variance 

Fourth 
Quarter 

Achieveme
nt Score 

Explanation of progress, variations 
and steps to be taken to improve 

performance 
(as at end of June 2016) 

Nancefield Station Precinct (Phase 4) 100% 60% - 

 
Construction is underway, and the target of 60% 
development progress has been achieved as 
planned for the 2015/16 financial year. The 
anticipated completion date of this phase is 30th 
September 2016. 

Jabulani TOD Node  (Phase 2) 100% 100% - 


Project completed. 

Jabulani TOD Node  (Phase 3) 100% 100% - 

 
Project completed. 

Jabulani TOD Node  (Phase 4) 100% 40% 10% 

 
Phase 4 contractor has been recently appointed 
and construction will commence on the 26th July 
2016. The target of 50% development progress 
has not been achieved as planned for the 
2015/16 financial year. The anticipated 
completion date of this phase is 26th May 2017. 

Orlando East Station Precinct (Phase 1) 100% 40% 10% 

 
The target of 50% development progress has not 
been achieved as planned for the 2015/16 
financial year. Following the site handover on the 
22 June 2015, the contractor commenced with 
site establishment however on the 3 July 2015 
the community stopped work on site due to 
unresolved concerns. The project has been on 
hold for 15 months. The JDA conducted a 
meeting with the project team and the site again 
was handed over to the contractor on the 19 
April 2016. On the 20 April 2016 the contractor 
reported that their site camp had been 
vandalised by members of the community and 
ordered the security guards to vacate the site. 
Going forward the focus will be on additional 
project management attention to unlock delays 
and ensure that construction is under way and 
that the expected end date remains end of 
current financial year. 
 

Westbury NMT (Phase 2) 100% 100% - 





Project completed. 

Westbury Pedestrian Bridge 100% 95% 5% 


Construction of a pedestrian bridge is at the 
advanced stage and snagging is under way. 

Westbury NMT (Phase 3): Westdene 
Dam Precinct Upgrade (Concept Design) 

100% 16% - 

 

Concept design has been completed. Detailed 
design is underway, and the target of 10% 
development progress has been achieved as 
planned for the 2015/16 financial year. 

Knowledge Precinct: Campus Square 
Bridge (Detailed Design) 

100% 10% 15% 


Concept design has been completed. Traffic 
Engineering Studies Completed. The target of 
25% (detailed design) development progress 
has not been achieved as planned for the 
2015/16 financial year. Detailed design is at the 
advanced stage pending changes required by 
the client, architect and stakeholders. 
Construction expected to commence mid 
October 2016. 

Rotunda Park Precinct (Phase 1) 100% 100% - 





Project completed. 

Rotunda Park Precinct (Phase 2) 100% 25% 25% 

 
Phase 2 target of 50% development progress 
has not been achieved as planned for the 
2015/16 financial year. Tender procurement has 
been advertised and it was closed on the 11 
April 2016. Construction expected to commence 
early July 2016. 

Randburg CBD Precinct Development 
(Phase 1) 

100% 100% - 


Project completed on 30th October 2015. 
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KPI 
 

Q4 
Development 

Progress Target 

Q4 
Development  

Progress  
Actual 

Q4 
Development 

Progress 
Variance 

Fourth 
Quarter 

Achieveme
nt Score 

Explanation of progress, variations 
and steps to be taken to improve 

performance 
(as at end of June 2016) 

Randburg CBD Precinct Development 
(Phase 2) 

100% 60% 40% 


Construction is underway and anticipated 
completion on the 30th September 2016. 

Corridors of Freedom Sports Facilities: 
Union Stadium 

100% 97% 3% 


Construction is at the advanced stage and 
anticipated completion on the 30 June 2016. 

Corridors of Freedom:  Patterson Park 
(Phase 1) 

100% 
 

100% - 


Project is complete 

Corridors of Freedom:  Patterson Park 
(Phase 2) 

100% 64% 36% 

 
Phase 2 contractor has been recently appointed 
and construction commence on the 14 April 
2016. Going forward the focus will be on 
additional project management attention to 
unlock delays and ensure that construction is 
under way and that the expected end date 
remains end of current financial year. Phase 3 is 
at procurement adjudication stage. 

Orlando Ekhaya New Community Centre - - - - KPI removed. The project was withdrawn by 
client department due to budget unavailability.  

Brixton Social Cluster (Concept Design) 100% 0% 10% 

 

The target of 10% (Concept Design) 
development progress has not been achieved as 
planned for the 2015/16 financial year. 
Appointment of professional team is underway.  
Professional team appointment is anticipated in 
July 2016.  Delays were due to City 
Development Planning delaying the process of 
finalizing the Urban Design Framework for the 
area. Going forward the focus will be on 
additional project management attention to 
unlock delays and ensure that construction is 
under way and that the expected end date 
remains end of current financial year. 

Noordgesig Social Precinct Redesign 
(Concept Design) 

100% 10% - 

 

The project design team was appointed in 
December 2015. Concept design was approved 
on the 15 June 2016. Heritage studies are in 
progress and draft Preliminary Heritage Report 
to be submitted. Construction will commence in 
2017/18 financial year. The target of 10% 
(Concept Design) development progress has 
been achieved as planned for the 2015/16 
financial year. 

Knowledge Precinct: UJ Cycle Lanes - - - - KPI removed. Project not implemented as the 
funding was withdrawn by the client department 
(Transport). 

Knowledge Precinct: Milpark Owl Street 
Precinct 

- - - - KPI removed. Project not implemented as the 
funding is only to be made available in 2016/17 
by client department (Transport). 

Pennyville Community Hall - - - - KPI removed. Project not implemented as the 
funding is only to be made available in 2017/18 
by client department (Transport). 

Balfour Park - - - - KPI removed. Project not implemented as the 
funding is only to be made available in 2017/18 
by client department (Transport).  

Pocket Places on Louis Botha Corridor - - - - KPI removed. Project not implemented as no 
funding was made available in 2017/18.  

Louis Botha Co-Production Zone for 
Social Interventions 

- - - - KPI removed. Project not implemented as no 
funding was made available in 2015/16. 

Perth/Empire Corridor Co-Production 
Zone for Social Interventions 

- - - - KPI removed. Project not implemented as no 
funding was made available in 2015/16. 

Number of Short Term EPWP job 
opportunities created through Programme 
2 construction contracts 

1559 199 1360 

 
 

199 short term EPWP jobs have been created 
for 2015/16 financial year; under programme 2 
construction contracts. 

BBBEE expenditure share as a % of total 
Capex in Programme 2 

100% 76% 1% 

  
 SMME expenditure share as a % of total 

Capex in Programme 2 
30% 19% 15% 
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KPI 
 

Q4 
Development 

Progress Target 

Q4 
Development  

Progress  
Actual 

Q4 
Development 

Progress 
Variance 

Fourth 
Quarter 

Achieveme
nt Score 

Explanation of progress, variations 
and steps to be taken to improve 

performance 
(as at end of June 2016) 

 Of which: Jozi@Work SMME 
expenditure share as a % of total Capex 
in Programme 2 

5% 0% 5% 

 
 

Positive media reports as a % of the total 
number of media reports on the JDA in 
the Station Precincts 

90% 0% 90% 

 
 

Number of property developments 
facilitated by the JDA in the Station 
Precincts 

1 0 1 

 
 

Additional Projects 

Corridors of Freedom: Westbury 
Transformation  Development Centre 

100% 35% 
 

5% 

 
 

The development progress target of 40% was 
not achieved as planned for the 2015/16 
financial year. Tender procurement has been 
advertised and it was closed on the 1 June 2016. 
Construction expected to commence 30 July 
2016. 

 
Programme 2: Expenditure Overview  

Project 
 

2015/16 Budget 
R’m 

2 015/16 
 Mid-Year Adjustment  

Budget 
R’m 

Q4 
Expenditure 

R’m 

Nancefield Station Precinct (Phase 3 & 4) 30.0 59.0 26.36 

Jabulani TOD Node  (Phase 2, 3 & 4) 18.5 18.5 14.05 

Orlando East Station Precinct (Phase 1) 25.0 5.0 1.27 

Westbury NMT (Phase 2) 11.2 36.4 24.25 

Westbury Pedestrian Bridge 10.0 24.9 26.75 

Westbury NMT (Phase 3): Westdene Dam Precinct 
Upgrade (Concept Design) 

5.0 5.0 0.741 

Knowledge Precinct: Campus Square Bridge 
(Detailed Design) 

45.0 4.9 0.439 

Rotunda Park Precinct (Phase 1 & 2) 30.0 22.5 22.68 

Randburg CBD Precinct Development (Phase 1&  2) 30.0 30 29.86 

Corridors of Freedom Sports Facilities: Union 
Stadium 

9.7 9.78 12.57 

Corridors of Freedom:  Patterson Park (Phase 1 & 2) 35.5 77.5 45.60 

Orlando Ekhaya New Community Centre 4.0 1.97 1.66 

Brixton Social Cluster (Concept Design) 1.5 1.5 0.490 

Noordgesig Social Precinct Redesign (Concept 
Design) 

1.5 1.5 1.5 

TOTAL 256.9 298.45 208.22 

Additional Projects 

Corridors of Freedom: Westbury Development Centre 6.0 6.0 3.82 

TOTAL 6.0 6.0 3.82 

 
Media Reports and Coverage: Transit oriented node development 

There was no coverage on this programme in the fourth quarter of 2015/16.  

mailto:Jozi@work?
mailto:Jozi@work?
mailto:Jozi@work?
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Programme 3: GMS priority area planning and implementation 

Programme purpose: Manage the development of strategic economic nodes in marginalised areas through 
capital investments by overseeing integrated investments by other departments and entities, and by facilitating 
partnership initiatives. 

 

This programme develops activity 

nodes in priority development 

areas to improve living conditions 

and create sustainable human 

settlements. It aims to create new 

economic opportunities, 

accommodate employment 

opportunities and provide access 

to markets and mass transit 

services. Guided by the urban 

development frameworks 

prepared in partnership with the 

Department of Development Planning, the JDA implements multi-year township development projects 

that include the creation of high streets and activity nodes, and the construction and upgrade of 

strategic amenities such as transit facilities (including taxi ranks), trading infrastructure, libraries, 

recreation centres, multipurpose centres, public open spaces and green spaces. Wherever possible, 

the JDA establishes community development partnerships, including partnerships in the retail and 

housing sectors, to stimulate private property development. 

 

The JDA’s business plan identified two area development projects and a portfolio of technical 

assistance projects to be implemented on behalf of the CoJ Departments of Housing, Health and 

Social Development, including a new assignment to develop a fire station in Cosmo City for 

Emergency Management Services under programme 3 in 2015/16. These projects made up a capital 

budget of R196.8 million, funded through: 

 The urban settlements development grants allocation to the CoJ. This grant is channelled through 

the JDA for Kliptown.  

 The neighbourhood development partnership grants allocation to the CoJ, which is channelled 

through the Department of Development Planning for Diepsloot.  

 Various CoJ funding allocations, including the departments of Health, Housing, and Community 

Development, and Emergency Management Services.  

 

 

Progress on projects 

a). Kliptown development 

Figure 3 Ingonyama Road Bridge – Phase 2 
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In 2015/16 a COJ Technical Steering Committee was set up and consists of most of the MOE’s and 

City Departments. The aim of the Committee is to guide the planning and prioritisation of interventions 

in the area over the next three years. A decision was taken to prioritise the upgrade of the interface 

between the WSSD and Union Road. This would define trading spaces and enable better movement 

for pedestrians and visitors. The scope of work also includes limited remodelling works at the Kliptown 

Hotel and the rollout of Wi-Fi. The upgrading of the informal trading section was deferred as the scope 

of works is yet to be agreed upon. The tender process for the appointment of a contractor is underway 

and it is envisaged that works on the new phase will start by end February 2016.  

b). Diepsloot development 

The CoJ’s development programme for Diepsloot aims to establish the area as a socially, 

economically and environmentally sustainable human settlement that is spatially integrated into the 

city, with access to basic services and opportunities for social mobility and economic development. In 

2007, the CoJ was allocated a multi-year capital grant through the National Treasury’s neighbourhood 

development partnership grant for R10 million in 2009/10, R46 million in 2010/11, R10 million in 

2011/12 and R3.5 million in 2012/13.  

 

In 2015/16 the focus was on the completion of phase 3 of the project. Construction of phase 3 was 

completed by mid-February 2016.  

 

c). Technical assistance projects: Sol Plaatjie Road construction  

In 2012/13, the JDA was requested to take on the role of implementing agent to build road 

infrastructure on behalf of the CoJ Department of Housing. The JDA completed phase 1 of the 

construction of roads and stormwater systems in area 1 and area 2 of Sol Plaatjie in 2012/13 and 

area 3 was completed in 2013/14. In 2015/16 the last phase of this project will entail the construction 

of a link road between Sol Plaatjie and Dobsonville. Construction of this phase of the project started 

on the 3rd November 2015 and was completed in June 2016.  

 

d). Technical assistance projects: CoJ clinics programme 

The CoJ’s Directorate of Health appointed the JDA to manage its capital works programme. In 

2015/16 the JDA will be implementing development projects for 12 clinics on behalf of the Directorate 

of Health 

 

e). Technical assistance projects: Cosmo City fire station  

The JDA has been appointed as implementing agent to construct a new fire station in Cosmo City for 

Emergency Management Services. In 2015/16 the project will entail the construction of a new quality 

fire station to service Cosmo City. Construction commenced in October 2015 when the budget 
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confirmation was received on the 8 September from client department.  The budget of R30 million is 

allocated or 2015/16. 

 

f). Technical assistance projects: Alexandra and Bambanani automotive property 

developments 

The CoJ Department of Economic Development initiated two property development projects to 

expand the automotive industry cluster in Gauteng: the Bambanani automotive node in Ivory Park and 

the Alexandra automotive industrial node. In 2015/16, cconstruction of the Alexandra Automotive Park 

started in June 2015, with the aim of completing the construction works by end December 2016. An 

internal team is currently working on a sustainability plan. It is envisaged that this process will be 

completed prior to the anticipated completion of the construction work.  

 

g). Technical assistance projects: Golden Harvest Rehabilitation Centre 

The CoJ Social Development Department appointed the JDA to plan and design the Golden Harvest 

Rehabilitation Centre upgrade. The centre is located in Randburg and can currently accommodate 

only 20 patients at any time. The project aims to increase capacity by providing additional facilities on 

the premises, including a new detox unit, additional accommodation and extensive refurbishments to 

the administrative centre. In 2015/16 and 2016/17 this project will focus on construction of a detox 

centre and the administration wing of the facility with the aim to deliver the completed project by 

August 2016.  

 

Performance against KPIs 

Programme 3: Capital expenditure 

KPI 
 

Q4 
Expenditure 

Target 
(cumulative) 

Q4 
 Actual 

Q4 
 Variance 

Fourth  
Quarter 

Achievement  
Score 

% 
Actual YTD 

Explanation of 
progress, variations 

and steps to be 
taken to improve 

performance 
(as at end of June 

2016) 

Percentage of capital budget 
spent 

100% 80% 20% 


80% Target partially 

achieved 

 

Programme 3: Development progress per project 

KPI 
 

Q4  
Development 

Progress  
Target 

Q4 
Development  

Progress  
Actual 

Q4 
Development 

Progress 
Variance 

Fourth  
Quarter 

Achievement 
Score 

Explanation of progress, variations 
and steps to be taken to improve 

performance 
(as at end of June 2016) 

Kliptown Precinct Re-Development 
(Phase 2) 

100% 48% 17% 

 
 A contractor has been appointed for the 
construction work for phase 2. The contractor 
was introduced to the community on 23 
March 2016. An SMME mentor was 
appointed to assist with the development of 
the SMMEs through the project. There are 7 
SMMEs have been appointed to work on the 
civil works and ancillary work packages. 
SMMEs commenced with the works on 22 
June 2016. Removal of the existing paving 
on the sidewalks and demolition of the 
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KPI 
 

Q4  
Development 

Progress  
Target 

Q4 
Development  

Progress  
Actual 

Q4 
Development 

Progress 
Variance 

Fourth  
Quarter 

Achievement 
Score 

Explanation of progress, variations 
and steps to be taken to improve 

performance 
(as at end of June 2016) 

concrete slabs has been completed. 
Demolition of the ruins, refuse yard and 
removal of the underground bins to 
commence. The existing ablution block to be 
demolished after the refurbishment of the 
existing toilet block close to the hotel. The 
professional team to commence with the 
design meetings for the phase 3 of the 
project. Phase 2 target of 65% development 
progress has not been achieved as planned 
for the 2015/16 financial year. In the new 
financial year the contractor will be on onsite 
together with the SMMEs who have also 
been appointed for the construction of all the 
sidewalks, resurfacing road, public lighting, 
Wi-Fi infrastructure, generator installation, 
bronze sculptures and heritage trail. Focus 
will be on additional project management to 
unlock delays and ensure that construction is 
under way and the expected end date 
remains before the commencement of Phase 
3. 

Diepsloot Development Ingonyama 
Road Upgrade (Phase 2) 

100% 100% - 

 
Project completed. 

Diepsloot Development Ingonyama 
Road Upgrade (Phase 3) 

100% 100% - 

 
Project completed. 

Alexandra Automotive Industrial Park  100% 55% 
 

10% 

 
The target of 65% development progress has 
not been achieved. Delays have been 
experienced due to the discovery of hard 
rock and ground water on the site. 
Furthermore, Eskom had to conduct a 3 
month timeline procedures for relocation of 
cables. The contractor cannot complete the 
bulk earthwork excavations until the cables 
are disconnected and removed. The 
anticipated date of completion 10 August 
2016; which is the Q1 of the following 
financial year.  

Cosmo City Fire Station 100% 67% 33% 


Construction is underway and anticipated 
date of completion is 2 February 2017. 

Diepsloot Community Centre - - - - KPI removed. Project not implemented as 
project was withdrawn and no funding was 
made available in 2015/16 by Client 
Department (ComDev). 

Lehae New Library 100% 

 

58% 42% 

 
The project is currently on construction stage 
which started on the 9 May 2016. The 
anticipated date of completion is end of 
January 2017. 

Rabie Ridge Multi-Purpose Centre 100% 

 

50% 50% 

 
Construction in progress, a contractor was 
appointed on the 25 February 2016. Project 
completion is anticipated on the 25 August 
2016. The focus will be on additional project 
management attention to unlock delays and 
ensure that construction is under way and 
that the expected end date remains. 

CoJ Clinics: Noordgesig  100% 47.8% 17.2% 

 
The target of 65% development progress has 
not been achieved. Delays were due to late 
appointment of the contractor and there have 
been a number of further delays due to 
issues arising from unskilled SMME 
appointments and various other labour 
related issues. Construction has 
commenced. The contractor is in progress 
with earthworks and foundation preparations. 
The anticipated date of completion is 5 
December 2016. Going forward the focus will 
be on additional project management 
attention to unlock delays and ensure that 
construction is under way and that the 
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KPI 
 

Q4  
Development 

Progress  
Target 

Q4 
Development  

Progress  
Actual 

Q4 
Development 

Progress 
Variance 

Fourth  
Quarter 

Achievement 
Score 

Explanation of progress, variations 
and steps to be taken to improve 

performance 
(as at end of June 2016) 

expected end date remains. 

CoJ Clinics: Orchards  100% 59.8% 10.2% 

 
The target of 70% development progress has 
not been achieved as planned for the 
2015/16 financial year. Construction is 
underway. Rezoning has been approved and 
the new rights have been proclaimed. 
Building Plans is at final approval stage. The 
SMME database had to be re-opened for 
registration as there was a complaint from 
the community that the previous process was 
not widely publicized; this was following the 
submission of profiles by SMMEs that were 
not on the database. The delays experienced 
have pushed the project into 2016/17 
financial year.  Anticipated completion date 
26 October 2016. The focus will be on 
additional project management attention to 
unlock delays and ensure that construction is 
under way and that the expected end date 
remains.  

CoJ Clinics: Westbury 
  

100% 95% 5% 


Construction of a new double storey clinic is 
at the advanced stage. The project is 
currently at snagging stage. Delays were due 
to 2 months delay in the contractor approval 
process and illegal occupants on site.   

CoJ Clinics Claremont 100% 30% 10% 

 
The project is at the final detailed design 
stage. Tender procurement process 
underway. Delays were due to delay in 
issuing of the Title Deeds for erven 
consolidation application submission. The 
JDA has engaged the JPC to assist in tracing 
the Title Deeds. The target of 40% 
development progress has not been 
achieved as planned for the 2015/16 financial 
year.  

CoJ Clinics: Ennerdale 100% 100% - 

 
Project completed. 

CoJ Clinics: River Park 100% 100% - 

 
Project completed. Contractor is busy 
finalising outstanding snagging. 

CoJ Clinics: Ebony Park (Concept 
Design) 

100% 8% 2% 

 
This project is currently in the inception 
phase. Concept designs are underway; 
approval is anticipated end of July 2016.  

CoJ Clinics: Esselen Street  100% 95% 5% 

 
Construction is at an advanced stage and the 
project will be at practical completion by end 
of 30 June 2016. The project is currently at 
snagging stage. 

CoJ Clinics: Florida (Concept Design) 100% 8% 2% 

 
This project is currently in the inception 
phase. Concept designs are at the advanced 
stage, approval is anticipated end of July 
2016. 

Golden Harvest Rehabilitation Centre 100% 52% 48% 

 
A public meeting was held on the 23 May 
2016 to introduce the contractor to the 
community. Construction is underway and 
the anticipated completion date is 31 August 
2016. Delays were due to local labourers 
going on strike demanding an increase in the 
rate of pay. Focus will be on additional 
project management focus to unlock delays 
and ensure that construction is under way 
and the expected end date remains end of 
current FY. 

Sol Plaatjie 100% 100% - 

 
Project has been completed. 
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KPI 
 

Q4  
Development 

Progress  
Target 

Q4 
Development  

Progress  
Actual 

Q4 
Development 

Progress 
Variance 

Fourth  
Quarter 

Achievement 
Score 

Explanation of progress, variations 
and steps to be taken to improve 

performance 
(as at end of June 2016) 

Langlaagte Pharmacy Depot 100% 50% 15% 

 
Site handover was done on the 5 February 
2016. Construction is underway. The target 
of 65% development progress has not been 
achieved as planned for the 2015/16 financial 
year. Delays were due to township 
establishment process. JDA has engaged the 
JPC to assist in tracing the Title Deeds. The 
anticipated date of completion is 7 November 
2016. 

CoJ Clinics: Protea South - - - - KPI removed. Project not implemented as 
project was withdrawn and no funding was 
made available in 2015/16 by Client 
Department (Health). 

Stretford New Library - - - - KPI removed. Project not implemented as 
project was withdrawn and no funding was 
made available in 2015/16 by Client 
Department (ComDev). 

CoJ Clinics: New Turffontein   - - - - KPI removed. Project not implemented as 
project was withdrawn and no funding was 
made available in 2015/16 by Client 
Department (Health). 

CoJ Clinics: Zandspruit - - - - KPI removed. Project not implemented as 
project was withdrawn and no funding was 
made available in 2015/16 by Client 
Department (Health). 

CoJ Clinics: Parkhurst - - - - KPI removed. Project not implemented as 
project was withdrawn and no funding was 
made available in 2015/16 by Client 
Department (Health). 

Number of Short Term EPWP job 
opportunities created through 
Programme 3 construction contracts 

1856 160 1696 
 

160 short term EPWP jobs have been 
created for 2015/16 financial year; under 
programme 3 construction contracts. 

BBBEE expenditure share as a % of 
total capex in Programme 3 

100% 100% - 
  

SMME expenditure share as a % of total 
Capex in Programme 3 

30% 15% 15% 
 

 Of which: Jozi@Work SMME 
expenditure share as a % of total Capex  

5% - 5% 
 

Positive media reports as a % of the 
total number of media reports on the 
JDA in the GMS Priority Areas 

90% 80% 10% 

 

Number of property developments 
facilitated by JDA in GMS priority areas 
including 
 

1 1 - 

 

 

Programme 3: Expenditure Overview  

Project 
 

2015/16 Budget 
R’m 

2015/16 
 Mid-Year Adjustment  

Budget 
R’m 

Q4 
Expenditure 

R’m 

Kliptown Precinct Re-Development (Phase 2) 30.0 20.0 12.34 

Diepsloot Development Ingonyama Road Upgrade 
(Phase 2 & 3) 

5.0 10.5 6.97 

Alexandra Automotive Industrial Park  54.9 40.0 31.25 

Cosmo City Fire Station 30.0 30.0 21.78 

mailto:Jozi@work?
mailto:Jozi@work?
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Project 
 

2015/16 Budget 
R’m 

2015/16 
 Mid-Year Adjustment  

Budget 
R’m 

Q4 
Expenditure 

R’m 

Diepsloot Community Centre 4.9 0.0 0.0 

Lehae New Library 10.0 10.0 9.29 

Rabie Ridge Multi-Purpose Centre 9.0 9.0 8.97 

CoJ Clinics: Noordgesig  25.0 25.0 19.76 

CoJ Clinics: Orchards  39.0 39.0 34.95 

CoJ Clinics: Westbury 
  

20.4 20.4 20.2 

CoJ Clinics Claremont 1.0 1.0 1.0 

CoJ Clinics: Ennerdale 6.5 6.8 6.82 

CoJ Clinics: River Park 6.5 6.5 6.49 

CoJ Clinics: Ebony Park (Concept Design) 1.0 1.0 0.67 

CoJ Clinics: Esselen Street  18.9  18.9 18.34 

CoJ Clinics: Florida (Concept Design) 0.7 0.7 0.5 

Golden Harvest Rehabilitation Centre 21.0 21.0 17.28 

Sol Plaatjie 14.0 15.37 15.27 

Langlaagte Pharmacy Depot 23.0 23.0 6.72 

Total 320.8 298.17 238.6 

 

Media Reports and Coverage: GMS Priority Development Areas  

A total of five stories were recorded for Programme 3. The Westside News covered the Westbury 

Open Day held at the Westbury Recreation Centre which aimed to showcase the City Developments 

to the residents of Westbury. The programme highlighted the Westbury clinic, Westbury pedestrian 

Bridge, Westbury Transformation Development Centre and the Empire Perth Corridor Naming and 

Branding Project. These developments were reported on positively.  

 

The EFF and community members have raised concern around the development of the Alex Heritage 

centre as being a waste of money with funds having been invested since 2005. The articles reported 

in Alex News were rated neutral as a result of the JDA’s indication that it hopes s to ensure that the 

township`s Madiba memory does not fade and that the centre finally crosses the finish line. 

The negative report is on the launch of the Ennerdale clinic where residents protested citing that there 

were no jobs allocated to the community during the construction of the facility. 

 

 

Programme 4: Greenways 

Programme purpose: Manage the development of strategic mass transit services and corridors through capital 
investments by overseeing integrated investments by other departments and entities, and by facilitating 
partnership initiatives. 
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The greenways programme aims to reshape land-use patterns to promote new mass public transport 

corridors (including the roll out of BRT infrastructure) and a network of NMT infrastructure that 

promotes walking, cycling and the use of streets as public open spaces. 

 

The medium-term implementation plan (2013/14 to 2015/16) has been developed and agreed to by 

the National Department of Transport and the National Treasury (in terms of the medium-term grant 

funding commitment), the Mayoral Committee, 

and the JDA’s Board of Directors. The plan 

includes the construction of dedicated bus ways 

and bus stations; the construction of associated 

infrastructure, including multi-modal interchange 

facilities, bridges and road upgrades to ensure 

mobility and access; bus depots and layovers; 

and associated non-motorised transit 

infrastructure. 

 

The JDA’s adjusted budget identified 

construction work to the value of R630 million on Rea Vaya BRT infrastructure and two technical 

assistance projects for the Department of Transport to build non-motorised transit infrastructure to 

support corridor development. The projects are funded through the public transport infrastructure and 

systems grant from the National Department of Transport and capital budgets allocated by the CoJ for 

NMT infrastructure and the Corridors of Freedom. The work will be dominated by the construction of 

bus ways and stations (sections 8 and 15), which provide for the third trunk route (1C) that connects 

the inner city with Alexandra (along Louis Botha Avenue) and Alexandra with Sandton (along 

Katherine Street). 

 

The JDA will continue to serve as the implementing agent for the Rea Vaya BRT infrastructure. It will 

also seek to incorporate pathways, cycleways and pedestrian infrastructure such as shelters and 

lighting into all public environment upgrading projects through a series of priority implementation 

projects in Soweto, the inner city and Alexandra.  

 

Progress on projects 

a). Section15 Phase 1 and 2 

This Phase is part of the Rea Vaya Phase 1C Section 15 trunk route. Section 15 starts at the corner 

of Empire and Victoria Avenue, turns left at Empire Road and Clarendon Road and traverses along 

Louis Botha Avenue until the intersection of Pretoria Main and Lees Street and is approximately 12 

km long. 

Figure 4 Preparing for BRT on Louis Botha Ave 
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During 2015/16 the scope of works entails completion of the Phase 1 construction. Phase 1 entails 

pavements strengthening of the BRT lanes, service relocation and upgrades, resurfacing of affected 

streets, street lights and traffic lights upgrades. Also to be done this financial year will be the 

continuation of the Phase 2 construction up to 70% construction progress. Phase 2 entails 

construction of mixed traffic lanes, pedestrian walkways, services upgrades, road widenings, street 

light and traffic light upgrades. 

b). Section15I – Great Walk Pedestrian Bridge 

The Great Walk Pedestrian Bridge is part of the high quality pedestrian infrastructure that includes 

cycle lanes, from Alexandra to Sandton. This project traverses along Roosevelt Street, 1st Avenue, 

Watt Avenue in Alexandra and Rautenbach Avenue in Wynberg over the Grayston Interchange. The 

Great Walk Pedestrian Bridge is a dedicated pedestrian bridge over the Grayston Interchange and is 

meant to facilitate an easy and safe crossing point to about 10 000 pedestrian that walk between Alex 

and Sandton daily.  

 

During the 2015/16 financial the scope of works entails continuation of the construction stage up to 

45% completion. The overall completion is planned for March 2017. 

c). Section8A – M1 Flyover Bridge 

The M1 Flyover Bridge is part of the Rea Vaya Phase 1C Section 8 trunk route. The Section 8 trunk 

route connecting Alexandra to Sandton starts at the corner of Louis Botha Avenue and Lees Street 

traverses over the M1 Highway (through the M1 Flyover Bridge) and lands on Katherine Street and 

traverses straight until the corner of Katherine and West Street, and up to the Sandton Gautrain 

Station precinct.  

 

The scope of works for this project entails construction of new BRT dedicated bridge over the M1 

Highway. During the 2015/16 financial year the scope of works entails continuation of the construction 

stage up to 55% complete. The overall completion is planned for March 2017. 

  

d). Section 8B – Sandspruit Bridge and Marlboro Road widening 

This project is part of the Rea Vaya Phase 1C Section 8 trunk route. The scope of works for this 

project entails widening of the Sandspruit Bridge from two-lanes to six lanes, with the two inside side 

lanes dedicated for BRT. Included in the scope of works is the construction of a new right turning lane 

off Katherine Drive into Marlboro Drive and a new lane off Marlboro Drive onto the M1 North On-

Ramp. The project also involves street light upgrade, soft and hard landscaping. All public 

consultation processes have been completed.  

 

During the 2015/16 financial year the scope of works entails continuation of the construction stage up 

to 80% completion. The overall completion is planned for November 2016. 
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e). Section8C – BRT Lanes and mixed traffic lanes between Grayston and West Street 

This project is part of the Rea Vaya Phase 1C Section 8 trunk route. The scope of works for this 

project entails widening of certain sections of Katherine Drive, pavement strengthening, construction 

of pedestrian walkways and cycle lanes, street light upgrade and upgrade of infrastructure services.  

 

During the 2015/16 financial year the scope of works entails the continuation of the construction stage 

up to practical completion. Practical completion is planned for June 2016. 

 

g). Sandton Loop  

This project is part of the Rea Vaya Phase 1C Section 8 trunk route. The project aims to provide a 

dedicated public transport circulation link in the Sandton CBD which will include BRT and non-BRT 

modes of public transports. The project entails the design and construction of a dedicated public 

transport lane along Katherine Street between West and Fifth Streets, along Fifth Street between 

Katherine Street and Rivonia, along Rivonia Road between West Street and Fredman Drive and 

along Fifth Street between Freedman and Rivonia Road.  

Included in this project is the design and construction of high quality Non-Motorised Transport (NMT) 

infrastructure along West Street between Rivonia Road and Grayston Drive and along Maude Street, 

from Rivonia Road to Fifth Street. 

During the 2015/16 financial year the scope of works entails commencement of the construction stage 

up to 45% completion. The overall completion is planned for January 2017. 

 

h). Alexandra Public Environment Upgrade 

The Alexandra Public Environment Upgrade project is part of the Rea Vaya Phase 1C operations. It 

aims at developing high quality pedestrian walkways and connects the greater Alexandra to all key 

public transport nodes and areas of economy that surrounds it. This project is based on the strategy 

of liveable Cities. The project entails design and implementation of NMT strategies that connect the 

greater Alex communities to all areas of public interests including the Rea Vaya Phase 1C.  The 

objective of a complete street concept is to create green and liveable streets with primary focus on 

pedestrian mobility rather than motorists. The scope of works entails design and implementation of 

high quality walkways, cycling lanes, speed calming measures, soft and hard landscaping and street 

lighting. For implementation purposes the project has been divided into three phases. During the 

2015/16 financial year the scope of works entails continuation of the construction stage until final 

completion. Phase 2 was completed in February 2016.  

 

In the 2015/16 financial year the professional team was appointmented to commence with the 

required planning activities for Phase 3. The scope of works in this financial year for this phase only 

entails the appointment of the professional team and field investigations. 
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i). Section 9 Sandton to Randburg 

This project is part of the Rea Vaya Phase 1C. The Section 9 trunk route aims at connecting 

Randburg CBD, Montecasino to Sandton CBD. It starts at the corner of Fifth Street and Rivonia Road 

in Sandton, traverses along Sandton Drive, William Nichol and Republic Road to both Randburg and 

Montecasino.  

 

COJ Transportation has indicated that this route should be implemented as a High Occupancy 

Vehicle (HOV) first to determine and develop demand for future comprehensive BRT operations.   

During the 2015/16 financial year the scope of works entails detailed Traffic Impact Assessment (TIA) 

to assess the project viability and concept development. The implementation of this project is planned 

to commence next financial year. 

 

j). BRT Alex Loop 

This project is one of the Rea Vaya Phase 1C complementary routes. It aims at providing BRT 

services into the greater Alex on non-dedicated BRT lanes. This complementary route will commence 

at the intersection of Louis Botha Avenue and Vasco Da Gama Road, it will traverse along Vasco Da 

Gama Road, Lombardy Road into London Road and back to Louis Botha Avenue.  

During the 2015/16 financial year the scope of works entailed a detailed Traffic Impact Assessment 

(TIA) to assess the viability of this complementary route and concept development.  

 

k). Klipspruit Valley Road Rehabilitation 

The Klipspruit Valley Road is part of the Rea Vaya Phase 1A. A section of this route was damaged by 

flooding over the last two years. This project aims at investigating the extent of the damage and a 

long term design solution to avoid future flood damage. The scope of works for this financial year 

entails detailed Geotechnical Investigation, Hydrological studies and development of possible options 

to be considered for interventions.  

 

l). Rea Vaya BRT Phase 1C Station 

This project entails construction of ten new BRT dedicated stations along Sections 8 and 15 (7 along 

Section 15 and 3 along Section 8).  The scope of works for this financial year entails commencement 

of the construction stage on at least 3 stations. The commencement of the construction stage will be 

depended on City of Johannesburg completing the revised business plan timeously. 

 

m). Phase 1A, 1B and 1C NMT 

This project entails design and implementation of NMT infrastructure along the existing BRT feeder 

routes and around the existing station precincts. The project aims at providing high quality pedestrian 

walkways connecting pedestrians to the Rea Vaya feeder routes and stations.  
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During the 2015/16 financial year this project has been divided into separate projects that cover BRT 

Phase 1A, Phase 1B and Phase 1C. 

Phase 1A: The scope of works this financial year entails contractor appointment and construction of 

Phase 1A Feeder route project to practical completion. Also contractor appointment and construction 

of Phase 1A Feeder route Phase 2 up to 5%. The overall completion of the projects is planned for 

November 2016. 

 

n). Depots and Terminals 

For the operations of Rea Vaya Phase 1B and Phase 1C two Depots and two Terminals are required. 

The first Depot is located in Selby and it will be a full Depot that will be shared between Phase 1B and 

Phase 1C operations. The second Depot is located in Midrand opposite the Gautrain Station. This 

Depot will be designed as a full Depot but will only be implemented as a Holding and Park and Ride 

facility for the September 2017 Phase 1C operations.  

Over and above the two Depots, there is a Terminal / Transfer points which are required for the 

September 2017 Phase 1C operations. The scope of works this financial year is to complete 

Preliminary and Detailed designs for Phase 1 of the Selby Depot. Phase 1 entails the parking area 

only. On the Midrand Depot the scope of works entails completing 75% of the Preliminary Stage. For 

the Ivory Park Terminal, eMthonjeni Terminal the scope of works entails completion of the concept 

design stage. 

 

Performance against KPIs 

Programme 4: Capital expenditure 

KPI 
 

Q4 
Expenditure 

Target 
 

Q4 
 Actual 

Q4 
 Variance 

Fourth  
Quarter 

Achievement  
Score 

% 
Actual YTD 

Explanation of 
progress, variations 

and steps to be taken to 
improve performance 

(as at end of June 2016) 

% of capital budget spent 100% 106% 6% 


106% Target  achieved 

 

Programme 4: Development progress per project  

KPI Q4 
Development 

Progress 
Target 

Q4 
Development  

Progress 
Actual 

Q4 
Development 

Progress 
Variance 

Fourth  
Quarter 

Achievement 
Score 

Explanation of progress, variations 
and steps to be taken to improve performance 

(as at end of June 2016) 

Phase 1C Section 15 ( Phase 1) 100% 100% - 

 
Project has been completed. 

Phase 1C Section 15 (Phase 2) 100% 85.9% +25.9% 

 
Construction is at an advanced stage and the project 
achieved practical completion at the end of August 
2016. The target of 60% development progress has 
been achieved as planned for the 2015/16 financial 
year. Delays were due to SMME issues and project was 
stopped several times. 

Phase 1C NMT Alexandra Public 
Environment Urban Upgrade   
(Phase 1) 

- - - - KPI removed. Project was completed in 2014/15 

Phase 1C NMT Alexandra Public 
Environment Urban Upgrade   
(Phase 2) 

100% 100% - 

 
Project has been completed. 
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KPI Q4 
Development 

Progress 
Target 

Q4 
Development  

Progress 
Actual 

Q4 
Development 

Progress 
Variance 

Fourth  
Quarter 

Achievement 
Score 

Explanation of progress, variations 
and steps to be taken to improve performance 

(as at end of June 2016) 

Phase 1C Section 8C  
(Alex to Sandton)  

100% 100% - 

 
Project has been completed. 

Phase 1C Sandton CBD Loop 100% 45% 
 

5% 

 
Phase 1 on Eco Mobility is 100% completed.  Phase 2 
commenced in 5 August 2015. The target of 50% 
development progress has not been achieved as 
planned for the 2015/16 financial year. Construction is 
underway. Anticipated project completion date is the 4th 
April 2017. 

Phase 1A NMT Station Precincts 
(Phase 1) 

- - - - KPI removed. This project was divided into sub-
projects: Orlando NMT, Noordgesig and Boomtown 
NMT and was completed in 2014/15.   

Phase 1A NMT Station Precincts 

(Thokoza park NMT) 

100% 100% - 

 

Project has been completed. 

Phase 1A NMT Station Precincts 

(Basothong and Mavumbi) 

100% 100% - 

 

Project has been completed. 

Edith Cavell BRT Pavement 
Strengthening 

- - - - KPI removed. Project not implemented as project 
funding was withdrawn and the scope of works was 
relocated to Section 15 (Phase 2) project by Client 
Department (Transport). 

Phase 1A NMT Feeder Routes 
(Phase 1) 

100% 100% - 

 
Project has been completed. 
 

Phase 1C Great Walk NMT  
(Section 15H) 

100% 100% - 

 
Project has been completed. 

Phase 1C Alex Spur and Great Walk 
Pedestrian Bridge (Section 15I - 
Phase  1) 

100% 66.57% +16.57% 

 
Contractor is progressing well on site. The target of 
50% development progress has been achieved as 
planned for the 2015/16 financial year. Delays were due 
to the collapse of the scaffolding works which delayed 
the project by at least four months. Department of 
Labour has allowed the contractor to proceed with 
outside foundations and approaches. Discussions with 
Department of Labour uplift the full site closure are 
underway. False work construction is likely to resume 
2016/17 financial year.  

Section 1B Rea Vaya BRT Road 
Rehabilitation (Klipspruit Valley) 
(Concept Design) 
 
 

100% 25% 
 

+15% 

 
Concept designs are completed. Preliminary designs 
and flood risk assessment is completed. Alternatives for 
the different flood scenario has been developed and 
presented for consideration. The development progress 
target of concept designs (10%) has been achieved. 

Section 2 Road Widening - - - - KPI removed. Project was completed in 2014/15 

Upgrading of Jukskei Bridge NMT 
links 

- - - - KPI removed.  

Phase 1B Station Precincts - - - - KPI removed. This project was been completed in 
2014/15. 

Phase 1C Stations NMT 100% 10% - 

 
Concept designs completed and approved. Pedestrian 
count analysis still underway.   

Station Signage - - - - KPI removed. Project was completed in 2014/15 

Selby Bus Depots : City  100% 60% +35% 

 
Phase one and two designs have been finalised by the 
professional team. The topographical survey and geo-
tech have been completed. The target of detailed 
design (25%) development progress has been 
achieved as planned for the 2015/16 financial year.   

BRT Land Acquisition  4 4 
 

- 

 
There are 4 land parcels transaction that have been 
concluded or at point of conveyancing.  

Bus Depots: Alex Layover Facility - - - - KPI removed. Detail designs are almost complete and 
still to be approved by JDA EXCO.  

Bus Depots: Midrand/Ivory Park 100% 25% +15% 

 
Planning stage has been completed. Land acquisition 
has been finalized. The traffic study has been finalised. 
The designs layout has been finalised and the geo-
technical study has been completed and the engineer is 
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KPI Q4 
Development 

Progress 
Target 

Q4 
Development  

Progress 
Actual 

Q4 
Development 

Progress 
Variance 

Fourth  
Quarter 

Achievement 
Score 

Explanation of progress, variations 
and steps to be taken to improve performance 

(as at end of June 2016) 

currently scrutinizing the report. The target of concept 
design (10%) development progress has been 
achieved as planned for the 2015/16 financial year.   

Watt Street Interchange - - - - KPI removed. Concept designs have been completed 
and approved. Detail designs underway. 

Ghandi Square Interchange - - - - KPI removed. Project is on hold until COJ confirms 
way forward with managed lanes plan, because COJ 
Transportation is also implementing the same project 
which may be a duplication of work.  

Greenstone Terminal - - - - KPI removed. This project does not have budget 
allocation. 

Emthonjeni Terminal (Concept and 
Detailed Design) 

100% 10% 15% 


Concept design have been completed and approved by 
the affected Taxi Association. Field and traffic 
investigations are currently underway. Project has been 
delayed due to approval of Operational Plan from the 
City and the project team is awaiting outcome from 
Mayco. The target of concept and detailed design 
(25%) development progress has not been achieved as 
planned for the 2015/16 financial year.  Going forward 
the focus will be on additional project management 
attention to unlock delays and ensure that construction 
is under way and the expected end date remains end of 
current financial year. 

Station ITS - - - - KPI removed. This project does not have budget 
allocation. 

Phase 1A and B Retrofit 100% 100% - 

 
This project has been completed. 

Number of Short Term EPWP job 
opportunities created through 
Programme 4 construction contracts 

3458 705 2753 

 
705 short term EPWP jobs have been created for 
2015/16 financial year; under programme 2 
construction contracts. 

BBBEE expenditure share as a % of 
total capex in Programme 4 

100% 87% 13% 

   

 SMME expenditure share as a % of 
total Capex in Programme 4 

30% 5% 25% 

 
Of which: Jozi@Work SMME 
expenditure share as a % of total 
Capex 

5% 0% 5% 

 
Positive media reports as a % of the 
total number of media reports on the 
JDA Rea Vaya construction work 

90% 100% - 

 
Number of property developments 
facilitated by the JDA at Rea Vaya 
Stations 

- KPI removed. Project not implemented as project was 
withdrawn and no funding was made available in 
2015/16 by Client Department (Transport) 

 

 

Additional Projects 
 

KPI Q4 
Development 

Progress 
Target 

Q4 
Development  

Progress 
Actual 

Q4 
Development 

Progress 
Variance 

Fourth 
Quarter 

Achievement 
Score 

Explanation of progress, variations 
and steps to be taken to improve 

performance 
(as at end of June 2016) 

Phase 1C NMT Alexandra Public 
Environment Urban Upgrade (Phase 3) 
(Concept Design) 

 100% 15% +5% 

 

Tender procurement is underway. Design stage 
is completed. .   The development progress 
target of concept designs (10%) has been 
achieved for 2015/16 financial year. 

Phase 1C Section 8A (M1 Flyover Bridge) 
 

100% 80.8% +20.8% 

 

Construction is at an advanced stage and the 
project achieved practical completion at the end 
of August 2016. The target of 60% development 
progress has been achieved as planned for the 
2015/16 financial year. 

Phase 1C Section 8B (Sandspruit River 
Bridge Widening) 

100% 90% +20% 

 

Construction of the widening of Sandspruit River 
Bridge and Marlboro Drive is at an advanced 
stage and the project achieved practical 
completion at the end of July 2016. The target of 
70% development progress has been achieved 
as planned for the 2015/16 financial year.  
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Phase 1A NMT Feeder Routes (Phase 2) 
(Concept and Detailed Design) 

100% 40% +15% 

 

The main contractor has been appointed and site 
handover will be in early July 2016.   The 
development progress target of concept and 
detailed designs (25%) has been achieved.  

Bus Depots: Booysens Layover Facility  100% 99% 1% 

 

Project completed and handover process 
underway. 

Park Station to Doornfontein Cycle Lanes 
 

100% 100% - 

 

This project has been completed. 

Alex BRT Loop  
 

100% 10% - 

 

The concept design has been completed and 
detailed design is underway. The development 
progress target of concept designs (10%) has 
been achieved for 2015/16 financial year. 
Construction is due to start in November 2016. 

Auckland Park Station Precinct NMT 
 

100% 65% +13% 

 

Construction commenced on the 1st April 2016. 
Jozi@Work packages were presented to the 
community on the 16 & 17 March 2016. 
Anticipated date of completion is 6th October 
2016. The target of 52% development progress 
has been achieved for 2015/16 financial year. 

Rosebank NMT and Cycle Lanes 100% 25% +15% 

 

Tender procurement is underway. Designs have 
been approved.  The development progress 
target of concept designs (10%) has been 
achieved for 2015/16 financial year. Anticipated 
date of completion is end of September 2017. 

Langlaagte to UJ NTM 100% 100% - 

 

Construction on this project has been completed 
and handed over to CoJ Transportation.  

Drieziek Public Transport Facility 100% 5% 5% 

 

Professional team has been appointed. A traffic 
impact assessment is currently underway. The 
site survey has been completed. The team is 
currently busy with site feasibility and concept 
layout design. The development progress target 
of concept designs (10%) has not been 
achieved for 2015/16 financial year 

Phase 1C Soft and Hard Landscaping 
(Detailed Design) 
 

100% 85% 15% 
 
 

 

Construction is at the advance staged in Phase 
1C Soft and Hard Landscaping along the Great 
Walk is at 95% and in Phase 1C Soft and Hard 
Landscaping along the Katherine Street the 
development progress is at 75%. Jozi@Work 
packages have been finalised and approved.  
Development progress is reflected as the 
average of the two sites. 

Hillbrow to Park Station (Detailed Design) 100% 100% - 

 

Project completed and handover process 
underway. 

Rea Vaya BRT  Section 9 (Sandton  to 
Randburg) (Concept Design) 

 

100% 10% - 

 
Concept design has been completed by end of 
April 2016. Traffic study completed. 
Microsimulation is underway. Geotech 
investigations suffered further delays due to 
wayleave process at JRA only 1 wayleave 
outstanding. COJ to confirm exclusion of 
Republic Road, as per currently Ph1C operations 
plan. 

Lakeview and Klipspruit Valley NMT 
Strategies (Phase1) 
 

100% 100% - 

 
Project completed. 

Lakeview and Klipspruit Valley NMT 
Strategies (Phase 2) 

100% 100% - 

 
This project has been completed. 

Section 15J: Watt Road Work 
 

100% 21.3% 18.7% 

 

Detailed design is underway. Field investigations 
and testing it is at the advanced stage. The 
planned scope of woks for this financial year had 
not been achieved as it was targeted at 40% 
development progress. 

Phase 1C Trunk Route TIA 
 

100% 0% - 

 

The work is done when required.  

Avalon Bus Depot  
 

100% 5% 5% 

 

The project was stopped by Client Department at 
concept stage, however the Environmental 
Impact Assessment Process is continuing.  The 
development progress target of concept 
designs (10%) has not been achieved for 
2015/16 financial year 
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Programme 4: Expenditure Overview  

Project 
 

2015/16 Budget 
R’m 

2015/16 
 Mid-Year Adjustment  

Budget 
R’m 

Q4 
Expenditure 

R’m 

Phase 1C Section 15 ( Phase 1) 6.15 3.1 3.1 

Phase 1C Section 15 (Phase 2) 161.7 109.5 138.01 

Phase 1C NMT Alexandra Public Environment Urban 
Upgrade  (Phase 2) 

8.4 12.3 13.6 

Phase 1C Section 8C (Alex to Sandton)  8.4 7.9 7.97 

Phase 1C Sandton CBD Loop 68.9 156.4 162.9 

Phase 1A NMT Station Precincts: Thokoza park NMT 0.0 0.028 0.028 

Phase 1A NMT Station Precincts: Basothong and Mavumbi 0.0 1.4 1.39 

Phase 1A NMT Feeder Routes (Phase 1& 2) 15.25 17.5 15.68 

Phase 1C Great Walk NMT (Section 15H) 3.78 2.8 2.78 

Phase 1C Alex Spur and Great Walk Pedestrian Bridge 
(Section 15I ) (Phase  1) 

81.9 37.2 41.63 

Section 1B Rea Vaya BRT Road Rehabilitation (Klipspruit 
Valley) (Concept Design) 

3.15 1.3 0.781 

Phase 1C Stations NMT 2.4 0.822 0.854 

Selby Bus Depots : City  1.3 4.4 6.80 

BRT Land Acquisition 80.2 40.5 34.18 

Bus Depots: Midrand/Ivory Park 5.1 2.9 0.927 

Emthonjeni Terminal (Concept and Detailed Design) 1.0 0.914 0.914 

Phase 1A and B Retrofit 6.9 6.5 6.85 

Total  454.53 405.464 438.394 

Additional Projects 

Phase 1C NMT Alexandra Public Environment Urban 
Upgrade (Phase 3) (Concept Design) 

1.3 1.0 1.29 

Phase 1C Section 8A (M1 Flyover Bridge) 
 

80.8 120.9 129.04 

Phase 1C Section 8B (Sandspruit River Bridge Widening) 53.5 41.3 41.57 

Bus Depots: Booysens Layover Buildings 
 

6.4 6.1 6.6 

Park Station to Doornfontein Cycle Lanes 
 

36.2 38.8 48.66 

Alex BRT Loop 
 

2.1 1.5 2.04 

Auckland Park Station Precinct NMT 
 

35.2 14.1 14.9 

Rosebank NMT and Cycle Lanes 
 

8.0 3.0 3.03 

Langlaagte to UJ NTM 
 

29.7 29.7 25.63 

Drieziek Public Transport Facility 
 

11.0 0.353 0.344 

Phase 1C Soft & Hard Landscaping (Detailed Design) 21.0 7.0 7.6 

Hillbrow to Park Station NMT (Detailed Design) 
 

31.5 32.9 33.5 

Rea Vaya BRT Section 9 (Sandton to Randburg)  
(Concept Design) 

5.3 3.5 5.77 

Lakeview and Klipspruit Valley NMT (Phase 1) 
 

4.0 2.9 2.64 

Lakeview and Klipspruit Valley NMT (Phase 2) 
 

10.7 13.7 13.75 
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Project 
 

2015/16 Budget 
R’m 

2015/16 
 Mid-Year Adjustment  

Budget 
R’m 

Q4 
Expenditure 

R’m 

Section 15J: Watt Road Work 
 

15.9 7.66 9.53 

Phase 1C Trunk Route TIA 
 

1.52 1.5 0.236 

Avalon Bus Depot  
 

0.4 0.422 0.422 

Total 
354.52 326.335 346.552 

 

Media Reports and Coverage: Greenways and Mobility 

The Greenways programme was covered in 11 stories this quarter and 6 were neutral stories and 5 

were positive stories. The Rea Vaya media briefing and tour which took place in May received 

positive coverage focusing on the investment the City is making particularly in the Sandton, Marlboro 

and Alexandra area as well the resulting improvement that will be visible along Louis Botha once the 

Phase 1C of the infrastructure development. The works will improve congestion in Sandton and there 

will be three bridges constructed as part of this phase which will include pedestrian, cycling dedicated 

Rea Vaya bus lanes.  

The linear market current being developed by the JDA along Pan Africa Mall in Alex was covered by 

Alex News and the linear market will see the provision of suitable stalls for traders currently operating 

on the site. 

Lastly there were reports on the bridge collapse inquiry that the inquiry was postponed by the 

Department of Labour in the month of April.  

 

Programme 5: Alexandra renewal project  

Programme purpose: Manage the development of Alexandra through capital investments, overseeing 
integrated investments by other departments and entities, and facilitating community-based initiatives and local 
economic development strategies. 

 

In 2001 the urban renewal programme was 

established to focus on eight urban townships, 

including Alexandra; the lessons learnt from 

these eight nodes were intended to improve the 

manner in which government supports township 

renewal across the country.  

 

The Alexandra renewal project, which has been 

in existence for 12 years, is funded by the 

Gauteng Province and the CoJ. An area Figure 5: Alex Heritage Centre 
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development masterplan guides the development of this historic neighbourhood and a number of 

housing and community development projects have been implemented. Constraints to future 

development include an interdict against property developments that are subject to an unresolved 

land claim. In 2013 the Mayoral Committee decided that the Alexandra renewal project should be 

amalgamated with the JDA. Projects will be moved to the JDA system as appropriate, and employees 

will be seconded to the JDA in a phased way to ensure the least possible disruption.  

 

Key deliverables in 2015/16 include: 

 Finalising the Alex masterplan and implementing a meaningful public participation process to 

agree on implementation priorities and collective action. 

 The declaration of Alex as a priority housing development area (through the Housing 

Development Agency Act [2008], and confirmation of dedicated funding for land and housing. 

 Implementing capital works projects funded by the CoJ, human settlement grants and other 

intergovernmental grants. 

 

 

Progress on projects 

a). Banakekeleni Hospice Clinic 

The aim of the project is to upgrade the existing facility. An architect will be appointed to scope the 

works with inputs from civil, structural and electrical engineers. The operator is close to securing a 10 

year lease agreement for the facility. It is envisaged that a professional team will be appointed by end 

March to start with the planning and design work for the upgrading of the facility. 

b). 4th Avenue Clinic 

The tender process for the appointment of a contractor to construct the new 4th Avenue Clinic is near 

finalisation and it is expected that works on site will commence by mid-February 2016. The 

Department of Health is in the process of relocating the health services to other clinics in the area. 

Completion of the works is expected by end September 2016.  

c). Development of Open Spaces – Maputo Park 

The development of open spaces is an on-going programme in Alexandra. This project entails design 

and construction of a community park in Maputo Park, Alexandra. 

During the 2015/16 financial year the JDA will develop a concept designs, complete detailed designs, 

conduct stakeholder consultations and appoint contractors. With regard to the project progress all 

field investigations have been completed, concept has been completed and submitted to City Parks 

for comments and input. Preliminary and detailed designs have commenced. 

d). Old Ikage Housing Development 
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The project entails the development of approximately 200 social housing units. The professional team 

is currently working on a number of options which will be presented to Joshco by end January 2016. 

The relocation of the illegal occupants on the site will be prioritised to ensure that the site is vacant 

and available for construction by August 2016. 

e). Vincent Tshabalala Pedestrian Bridge 

This project entails the design and construction a pedestrian bridge in Alexandra Township to provide 

a safe crossing point. Traffic and pedestrian studies were conducted to confirm the warrant of this 

bridge 

During the 2015/16 financial year the JDA will appoint a professional team, conduct field 

investigations and complete concept designs.  

f). Refuse Bins – Far East Bank Extension 9  

This is an on-going project to distribute 240 litre refuse bins to new households in Far East Bank. The 

scope of works is to purchase and distribute 680 bins in 2015/2016. 

g). Thoko Mngoma Clinic 

The tender process is near finalisation and it is expected that works on the site will commence by 

February 2016. The scope of works entails the refurbishment of the existing clinic and the 

construction of a new wing that will house consulting rooms and administration offices. Completion of 

the works is expected by Q3 in 2015/17.  

h). Linear Markets 

This project entails the design and implementation of Linear Markets / Trading Stalls in Alexandra in 

front of the Pan Africa Taxi Rank and in Ivory Park Ext 2.  

During the 2015/16 financial year the JDA will develop a concept designs for both Pan Africa Taxi 

Rank and Ivory Park, complete detailed designs, conduct stakeholder consultations and appoint 

contractors. Stakeholder consultation is ongoing. This is taking a form of a focus group with all the 

affected and interested traders, and then broader public meetings will be convened to introduce the 

project to the affected communities.  

Performance against KPIs 

Programme 5: Capital expenditure 

KPI 
 

Q4 
Expenditure 

Target 
 

Q4 
 Actual 

Q4 
 Variance 

Fourth 
Quarter 

Achievement 
Score 

% 
Actual YTD 

Explanation of 
progress, variations 

and steps to be taken to 
improve performance 

(as at end of June 2016) 

Percentage of capital budget spent 100% 55% 45% 
55% 

Target not achieved. 

 

Programme 5: Development progress per project 
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KPI 
 

Q4 
Development 

Progress 
Target 

Q4 
Development  

Progress 
Actual 

Q4 
Development 

Progress 
Variance 

Fourth 
Quarter 

Achievem
ent Score 

Explanation of progress, variations 
and steps to be taken to improve performance 

(as at end of June 2016) 

4th Avenue Clinic Alexandra 100% 40% 60% 

 
The contractor started construction on the 8 March 
2016. The anticipated completion date is 8 
November 2016.   Going forward the focus will be 
on additional project management attention to 
unlock delays and ensure that construction is 
under way and the expected end date remains  
end of current FY 

Banakekeleni Hospice Clinic 100% 0%  100% 

 
No progress in preparing concept designs as there 
are desputes with client departments regarding 
land surrounding this project.  

Jukskei River Environmental Upgrading and 
Rehabilitation Alexandra 

- - - - KPI removed. To be funded in 2017/18 

Old Ikage housing development Alexandra   100% 8% 92% 

 
Several interactions have taken place between the 
JDA and JOSHCO with a view to fully assimilating 
the end user’s requirements. The professional 
team has been appointed and the relevant pre-
design studies (i.e. geotechnical investigations, 
traffic study and environmental screening) are 
currently being undertaken. Delay was due to 
inadequate handover of the project and land 
dispute between the school and the City.   

Peoples' Court, 7th Avenue (Old Alexandra) 
New Heritage Facility ALEXANDRA EXT.4 

- - - - KPI removed. To be funded in 2016/17 

Purchase of new Refuse Bins for New 
Housing on Far East Bank   

100% 55.44% 44.56% 

 
Procurement was made through Pikitup for only 
55.44% of the bins. 

Thoko Mngoma Clinic Marlboro   100% 40% 60% 

 
Site handover was on the 16 February 2016. The 
construction is underway. Delay was due to 
inadequate handover of the project as it was put 
on hold due to possibility of relocating the clinic to 
Marlboro.  

Development of Open Space - Maputo Park 100% 38% 62% 

 
Tender procurement is underway as tender was 
closing on the 6th June 2016. Delays were due to 
political instability and illegal occupants. JDA have 
conducted pro-active communication and 
engagement process with the local councillor, local 
leadership and directly affected stakeholders. Site 
handover is anticipated end of July 2016. 

Pedestrian Bridge Vincent Tshabalala Road 100% 5% 95%  

 
Professional team is conducting site investigation 
and concept design is underway. 

Alexandra Heritage Centre 100% 99% 1% 

 
The Town Planner is progressing with making 
applications for the rezoning of the ERVEN where 
the Alexandra Heritage Centre building is located. 
Practical completion was achieved on the 11 
December 2015. The special library project 
concept design has been approved and signed off. 
Fit and installation in the exhibition space 
scheduled to be completed on 31 August 2016.  

Alfred Nzo Road Widening - - - - KPI removed. To be funded in 2016/17 

Pan Africa Linear Markets (Alexandra) 100% 50% 50% 

 
Two contractors were appointed and site handover 
was done on the 20th April 2016 for the first 
contractor and the second contractor it was on the 
3rd June 2016 for both Alexandra and Ivory Park 
respectively. Two container suppliers’ companies 
have been appointed. The container fabrication is 
in progress. Delays were due to community protest 
which leads to work stoppage and hence progress 
has been poor in Alexandra. Going forward the 
focus will be on additional project management 
attention to unlock delays and ensure that 
construction is under way and the expected end 
date remains end of current financial year. 

Number of Short Term EPWP job 
opportunities created through Programme 5 
construction contracts 

160 38 122 

 
38 short term EPWP jobs have been created for 
2015/16 financial year; under programme 5 
construction contracts. 

BBBEE expenditure share as a % of total 
Capex 

100% 99% 1% 
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KPI 
 

Q4 
Development 

Progress 
Target 

Q4 
Development  

Progress 
Actual 

Q4 
Development 

Progress 
Variance 

Fourth 
Quarter 

Achievem
ent Score 

Explanation of progress, variations 
and steps to be taken to improve performance 

(as at end of June 2016) 

SMME expenditure share as a % of total 
Capex 

30% 31% +1% 

 

Of which: Jozi@Work SMME expenditure 
share as a % of total Capex 

5% 0% 5% 

 

Positive media reports as a % of the total 
number of media reports on the JDA in Alex 

90% 100% 10% 

 

Number of property developments facilitated 
by JDA in Alex 
 

1 1 - 

 
Additional Projects 

Ivory Park Linear Market 100% 55% 45% 

 
Two contractors were appointed and site handover 
was done on the 20th April 2016 for the first 
contractor and the second contractor it was on the 
3rd June 2016 for both Alexandra and Ivory Park 
respectively. Two container suppliers’ companies 
have been appointed. The container fabrication is 
in progress. Delays were due to remuneration 
rates for local labourers and it was resolved. 
Anticipated completion date is end of August 2016. 
Going forward the focus will be on additional 
project management attention to unlock delays 
and ensure that construction is under way and the 
expected end date remains end of current financial 
year. 

 

Programme 5: Expenditure Overview  

Project 
 

2015/16 Budget 
R’m 

2015/16 
 Mid-Year Adjustment  

Budget 
R’m 

Q4 
Expenditure 

R’m 

4th Avenue Clinic Alexandra 25.0 15.0 6.03 

Banakekeleni Hospice Clinic 2.5 2.5 0.0 

Jukskei River Environmental Upgrading and 
Rehabilitation Alexandra 

0.0 0.0 0.0 

Old Ikage housing development Alexandra   18.0 2.5 1.095 

Peoples' Court, 7th Avenue (Old Alexandra) New 
Heritage Facility 

0.0 0.0 0.0 

Purchase of new Refuse Bins for New Housing on 
Far East Bank   

0.3 0.3 0.166 

Thoko Mngoma Clinic Marlboro   15.0 15.0 5.04 

Development of Open Space - Maputo Park 5.0 5.0 0.516 

Pedestrian Bridge Vincent Tshabalala Road 4.0 4.0 1.48 

Alexandra Heritage Centre 24.0 13.0 14.39 

Alfred Nzo Road Widening 0.0 0.0 0.0 

Pan Africa Linear Markets 8.0 9.5 9.91 

Total 101.8 66.8 38.627 

Additional Projects 

Ivory Park Linear Market 8.0 9.5 8.19 

Total 8.0 9.5 8.19 

 

Media Reports and Coverage: Alexandra Renewal Programme (ARP)  



Johannesburg Development Agency: Fourth Quarter Performance Report 2015/16                                Page 77  

The Alexandra Renewal Programme was covered in two articles one rated neutral and one rated 

negative. Both stories focused on the cleanliness of Alexandra following Minister Mokonyane’s 

assertions in Parliament that they [government] had succeeded in turning Alexandra around. The 

article said the JDA’s policy of a block-by-block renewal of Alex totally failed and blew up because the 

agency did not want to listen to the voice of reason from the property owners in Alexandra. Alexandra 

is still the same old Alexandra with its same old filth, decay; dumping and dilapidation said the article.  

The neutral article titled “Cleaning up Alexandra is a major challenge for all” is about the resident’s 

scepticism about government’s efforts to clean up Alexandra. The article said that “this is not the first 

clean-up campaign in Alexandra there've been a lot of clean-ups but I think what's important is that 

they've not been sustainable, said Lebogang Maile, Gauteng member of the executive committee 

(MEC) for economic development. Levels of waste are high in Sjwetla with rubbish buried into the 

river embankment but that efforts were necessary to improve the situation. 

 

Programme 6: Administration and Management  

Programme purpose: Provide strategic leadership and support services, including the accommodation needs 
and overall management of the JDA. 

 

This programme accommodates shared services such as CEO, finance, internal audit, company 

secretariat, marketing and communications, risk and compliance, supply chain management, IT, 

human resources and facilities management.  

 

In 2015/16 this programme will work on ensuring compliant and effective management and 

administration to achieve a clean audit. The welfare and morale of staff are key considerations, as is 

the need to resource the JDA to implement rising capital budgets. 

 

Performance against KPIs 

KPA  KPI 
2015/16 

Annual Target 
Q4 

Target 
Q4 

Actual 
Q4 

Variance 

Fourth Quarter 
Achievement 

Score 

Programme 6: Human 
resources 

% Black employees 
80% 80% 90% 10%  

% Female employees 
45% 45% 55.2% 10.2%  

% Black female senior managers 
35% 35% 44.23% 9.23%  

Staff Turnover 
<10% <10% 0% -  

HIV voluntary testing 
opportunities 2 1 1 -  
Compliance with Occupational 
Health and Safety Act at the Bus 
Factory 

80% 80% 91% 11%  
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KPA  KPI 
2015/16 

Annual Target 
Q4 

Target 
Q4 

Actual 
Q4 

Variance 

Fourth Quarter 
Achievement 

Score 

 
Investment in training 

3% 3% 1.3% 1.7% 
 

Programme 6: Financial 

management and corporate 

governance 

 

Unqualified audit reports  
Clean Audit  

Overspending against operating 
budget 0% 0% 0% -  
IT network availability – external 

98% 98% 100% 2%  
Programme 6: Economic 
development 

BBBEE expenditure share as a 
% of total operating expenditure 100% 100% 86% 14%  
SMME expenditure share as a % 
of total operating expenditure 40% 40% 23% 17%  

 Jozi@Work SMME expenditure 
share as a % of total contracted 
services and repairs and 
maintenance 

10% 10% 21% 11%  
Spending of Operational 
Budget 

Programme 6: % of operating 
budget spent (cumulative for the 
year to date)  

100% 100% 86.94% 13.06%  
 

 

Media Reports and Coverage: Corporate 

The City of Johannesburg’s 2016 Budget announcement focused on Corridors of Freedom to which 

the JDA plays a major role in the development thereof. In his speech MMC Makhubo said the JDA 

had the primary role of development facilitation on behalf of various city departments, and would 

continue to implement projects including inner city renewal, BRT infrastructure roll-out and other 

developments in priority implementation zones.  The corridors of freedom project is translating our 

Joburg 2040 vision into glass and concrete as we build vibrant new living spaces. The dense core of 

the city – bustling with thousands of people and enterprises – is increasingly linked to other areas 

through public transport networks said Mayor Tau in his State of the City address. The Johannesburg 

Development Agency received an operating budget of R104.5-million for the 2016/17 financial year 

and a three-year capital budget of R1.2-billion when Finance MMC Geoffrey Makhubo tabled the 

City's annual budget on Tuesday, 24 May 2016.  

Gauteng Premier in his State of the Province address said I would like to commend the local 

municipalities and their entities; for the outstanding work they are doing with regard to financial 

management and service delivery. The following municipalities and entities received, unqualified 

audits with no findings: Ekurhuleni Metropolitan; Sedibeng District, Midvaal, Mogale; entities, Brakpan 

Bus Company, Ekurhuleni Development Company, Germiston Phase II Housing Company, Joburg 

City Theatre, Johannesburg Property Company, Johannesburg Development Agency, Johannesburg 

Roads Agency, Johannesburg Social Housing Company, Lethabong Housing Institute NPC and 

Pharoe Park Housing Company. He further highlighted the City’s role and transforming the spatial 

economy through its agencies.  
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Further coverage was on the presentation of the Grant Avenue Urban Development Framework which 

aims to have traffic-calming measures and parking solutions along the avenue as well as making it 

more pedestrian friendly environment.  

The JDA’s My Alex initiative was also covered by Alex News. Alex youths have been thrown a lifeline 

which will assist them in achieving their dreams while also profiling the township in a new, positive 

light through a youth up-skilling initiative by the Johannesburg Development Agency (JDA).A total of 

15 creative youths will be selected from a larger group who presented their ideas and innovations of 

positive spatial use in the township to a panel of professionals in the creative arts.  

A neutral story focused on the urban development framework consultative process with Cyrildene 

residents.  Residents were speaking at the second public participation meeting held on June 8.This 

comes after the Johannesburg Development Agency, on behalf of City of Johannesburg Development 

Planning, appointed a consulting firm, VBH Town Planning to investigate the current state of affairs in 

and around Derrick Avenue, Cyrildene. The objectives of the project is to improve the sustainability 

and functioning of the study area, to contain the footprint of land use and building changes within the 

study area and to protect adjoining areas from changes.  

Finally, stakeholders joined forces on June 18 to celebrate Youth Month, with the aim of standing up 

against substance abuse which is plaguing the youth in Rotunda Park, Turffontein. The South African 

Police Services from Booysens, Mondeor, Moffatview, Sophiatown and Johannesburg`s Correctional 

Services, in conjunction with several stakeholders, combined their efforts for the Youth Day 

extravaganza. Rotunda Park lies at the heart of the Turffontein Corridor and the park itself is under 

development by the JDA. 

 

Programme 7: Development facilitation 
 
Programme purpose: Provide strategic leadership, coordination capacity, and analytical and negotiating skills 
to promote investment, establish and communicate shared development visions, and prepare a pipeline of 
implementation-ready property developments and capital works projects. 

 

The programme, which gives effect to the extended mandate of the JDA as the development 

facilitation agency for the CoJ, includes development implementation, project development, land 

development and urban management support functions. The planning and strategy and development 

facilitation units play strategic roles at the JDA to ensure developments contribute towards the city’s 

GDS vision and to facilitate easier, more participatory and better planned implementation of capital 

investments. The development facilitation and urban management specialists’ work within all of the 

JDA development areas to popularise development plans, undertake feasibility studies and promote 

investment opportunities, identify property development deals by leveraging municipal owned 

property, lead property assembly strategy for these areas, initiate urban management and place-
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making partnerships and engage with stakeholders to support the achievement of the development 

objectives. Priority areas include the Corridors of Freedom, the Inner City and Alexandra. 

 

In order to ensure that all stakeholders related issues are dealt with in a seamless manner across all 

activities of the JDA, the Board resolved to place the Stakeholder Management unit in the 

Development Facilitation Department. The Development Facilitation unit conducts its work in relation 

to stakeholder engagement in four distinct but fully integrated periods over the lifespan of a project.  

This ensures that the JDA is involved from the inception of a particular vision of a city precinct, to the 

full realisation of that vision. 

The four periods identified, with some current initiatives are outlined below: 

1. Vision / Concept stage 

2. Translation of the vision into a concept project (Pre-approval phase) 

3. The project implementation phase 

4. Post-handover phase 

Period Projects Role Highlights Q4 
 

Vision / 
Concept 
 

African Food 
Hub 

 To establish institutional 
arrangements for the optimal 
functioning of the food hub. 

 Final agreement was reached with JPC on the 
management of the facility and the process to follow 
through an open call for expressions of interest for 
social businesses and management agencies. The 
call for expressions were finalised and will be sent out 
in line with the construction of the facility.  

 The JDA met with adjoining property owners, City 
Prop BASA School and UCKG Property (Ltd) to 
discuss the road closure, which was finalised in the 
4th quarter and towards long term partnerships with 
these land owners with the African Food Hub Facility. 
Ongoing discussions are taking place with UCKG 
Property (Ltd) on the objection of the rezoning of the 
road portion. 

Braamfontein  Stakeholder / development 
facilitation 

 Ongoing discussions with stakeholders on the 
Braamfontein Regeneration and Innovation Steering 
Committee (BRISC).  Agreement was reached on the 
composition of the Committee, and Terms of 
Reference have been drawn up for consideration and 
approval.  

 The JDA assisted in and facilitated the establishment 
of a Transport Forum on transport planning in 
Braamfontein to ensure that the future vision of 
Braamfontein is based on sound transport evidence.  
Stakeholders include the Transport Department, the 
inner city office, Development Planning, the JDA, Wits 
and the Braamfontein City Improvement District. 
Through the transport working group it was 
established that a Traffic and Transport Study is 
required. COJ Transport signed a SLA with JDA for 
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Period Projects Role Highlights Q4 
 

JDA to contract and manages the study. Wits’ 
Architecture and Planning Department earmarked the 
precinct for research studies over a two year precinct. 

Inner City 
Eastern 
Gateway 

 Urban design framework and 
implementation plan 

 To develop the Inner City Eastern Gateway Urban 
Design Framework and implementation plan for the 
development of the area. The JDA reached an 
agreement with internal city stakeholders on the 
scope of the work to be included in the framework, as 
well as a revised study area.  

 Sessions were held with multiple city departments on 
the development of the UDF for the area as well as 
presentation made to the Region F Visible Service 
Delivery meeting to ensure that all plans from various 
departments have been taken into consideration, and 
that key areas of concern are incorporated into the 
plan. Further individual meetings were held with 
relevant departments notably transport department for 
additional data input.  

 The JDA conducted a public participation session on 
31 January with residents, businesses, property 
owners and other interested parties.  

 Further individual engagements on the plan continue 
as the status quo is finalised and the interventions 
developed.  It is expected that the plan will be 
completed and presented for comments by the end of 
June 2016. 

Main Street – 
Ghandi Square 
East 
Development 

 Stakeholder / development 
facilitation 

 With exciting developments underway in what is 
emerging as a creative industry and financial node in 
the Inner City east of Ghandi Square, interventions 
are required to facilitate better movement in terms of 
freight, private vehicles, public transport and non-
motorised transport.  

 The JDA Development Facilitation team is part of a 
task team in collaboration with COJ Transport, 
Transnet and ABSA to co-develop a safe, vibrant and 
well-designed public realm in the Ghandi Square East 
precinct.  

 A draft RFP is being refined by COJ Transport 
Department, Development Planning and Private 
Sector Partners. ABSA has expressed interest in 
taking a lead in the plan as they require traffic and 
transportation data to inform their own planning.  

 Together with Region F, a physical and social dis-
order audit was conducted in the week 6-10 June 
2016. CSIR partnered in this in initiative, through 
testing of applications to collect data on urban 
management issues in the precinct. The report is 
expected to be finalised in July 2016 and will inform 
the Urban Design Framework.  

Joburg Fresh 
Produce Market  
 

 Draft SLA with Joburg Market  On development preparation- identification of sites, 
and statutory approvals for the development of four 
distribution centres 

Inner City  Promote further investment  To foster partnerships with adjoining municipalities, 
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Period Projects Role Highlights Q4 
 

Investor Tour 
 

Region F office hosted the Ekurhuleni Urban 
management office to demonstrate project 
development and management challenges in the 
Inner City of Johannesburg. The JDA shared 
landmark developments where it has played a role 
including Newtown, Chancellor House, Main Street, 
Ghandi Square and Maboneng. Ivory Park. 

Ivory Park  
 

 Stakeholder / development 
facilitation 

 The JDA facilitated the integration of the proposed 
Emthonjeni Interchange and Ivory Park Township 
Economy Revitalisation projects. Presentations were 
made to the Department of Development Planning.  
The project will be planned as a holistic project and 
will proceed on phased basis.  .   

Louis Botha 
Corridor 
 

 Grant Avenue precinct plan  The proposed Grant Avenue Precinct Plan was 
successfully launched, and detailed work with the 
business community, residents, Region E and the 
Planning Department was undertaken to structure 
working groups for the planning process.  The final 
plan is expected to be made available for public 
comments in early July 2016.   

Orange Grove  Stakeholder / development 
facilitation 

 The JDA is facilitating and assisting in private sector 
development initiatives in Orange Grove by providing 
technical advice on new development proposals in 
the Orange Grove. This enables private sector 
stakeholders to workshop development proposals 
with the Planning Department to that development 
proposal from private investor are aligned with and 
support the Corridors of Freedom objectives. 

Balfour Park 
Node: 

 Stakeholder / development 
facilitation 

 The JDA continued its support to the planning 
department with technical input as part of the UDF 
working group. The JDA was successful in facilitating 
ongoing private sector interest and involvement in the 
development of a landmark building to anchor the 
node, and is currently developing a stakeholder 
working group consisting of businesses, schools and 
other key role players to realise the future 
development potential of the node. 

 Randburg 
 

 Stakeholder / development 
facilitation 

 The JDA continues to facilitate high level planning 
coordination meetings for COJ interventions in the 
Randburg CBD. Regular technical and operational 
meetings are conducted in collaboration with the 
Regional Office. 

 Westbury 
Housing Project 
 

 Stakeholder / development 
facilitation 

 Facilitated the drafting of an SLA between the 
Department of Housing and JDA for the refurbishment 
of council housing units in Westbury with JDA as the 
implementing agent 

Project 
Implementation 
Stage: 
Stakeholder 
Engagement 

The Stakeholder 
and Community 
Engagement 

 Defining participation process  The Stakeholder and Community participation 
process starts with the presentation of concepts to the 
different Regional Directors, Ward councillors and 
ward committees to the community itself. 

Kliptown  
 

 SMME Tendering workshop 
for Kliptown 

 The JDA has developed a workshop programme that 
seeks to empower Kliptown SMMEs to be better able 
to tender for SMME work from JDA and other COJ 
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Period Projects Role Highlights Q4 
 

entities. 

Post-handover 
Phase 

Jozi @ Work 
incubator model 

 Development of model  Development of a Jozi @ Work incubator model that 
will assist JDA Development Managers in developing 
post-handover management plans using Jozi @ 
Work. 

Kazerne 
intermodal 
facility 
 

 Develop an operation and 
management plan for the use 
of the facility. 

 The JDA, in collaboration with JPC, is developing an 
operation and management plan for the future use of 
the facility, including allocation and negotiations with 
potential operators. Discussions were had with taxi 
operators on the facility in the 3rd quarter. 
Appointment of consultants to design the operational 
and management plan is to be finalised. 

Park Station, 
Turffontein and 
Hillbrow Tower  

 Area Based Management 
Plan. 

 In order to assist with the future management, 
operation and activation of areas in which the JDA 
delivers area based projects and services, Area 
Based Management Plans are designed in 
collaboration with JDA client departments, other city 
entities and local stakeholders.  

 Such management plans are being compiled in 
Turffontein and Hillbrow, where consultants have 
been appointed to assist in drafting such plans which 
are to be developed and finalised within 4th quarter. 

Kliptown  
 

 Post implementation 
maintenance 

 Facilitated a joint planning session between JPC and 
JDA on the development of a post-handover 
management and area maintenance plan for Walter 
Sisulu Square of Dedication in Kliptown with the aim 
of using Jozi@ Work. 

 Stakeholder / development 
facilitation 

 The JDA is finalising the appointment of a service 
provider to design an activation plan for the square 
while working with local stakeholders in the square 
and the greater Kliptown. 

Jabulani  Precinct Management  Facilitated procurement of Service Providers in the 
application of the National Treasury’s NDPG precinct 
management toolkit in Jabulani  

 Constitutional 
Hill 

 Stakeholder / development 
facilitation 

 The deed of donation for the Constitutional Hill 
Historic donation of constitution court land parcel has 
now been signed by all parties. Sessions were 
convened for discussion on the future development of 
Constitution Hill with Provincial and COJ partners, 
and a Request for Interest has been developed with 
the Conhill Devco for future development of 
developable portions at Constitution Hill. 

 

Performance against KPIs 

Programme 7: Capital expenditure 

KPI 
 

Q4 
Expenditure 

Target 
(cumulative) 

Q4 
 Actual 

Q4 
 Variance 

Fourth  Quarter 
Achievement 

Score 

% 
Actual YTD 

Explanation of progress, variations 
and steps to be taken to improve 

performance 
(as at end of June 2016) 

Percentage of capital 
budget spent 

100% 99% 1% 


99% Target  has been achieved 

 



Johannesburg Development Agency: Fourth Quarter Performance Report 2015/16                                Page 84  

Programme 7: Development progress per project 

KPI 
 

Q4 
Development 

Progress Target 

Q4 
Development  

Progress 
Actual 

Q4 
Development 

Progress 
Variance 

Fourth 
Quarter 

Achievement 
Score 

Explanation of progress, variations 
and steps to be taken to improve 

performance 
(as at end of June 2016) 

Corridors of Freedom: Strategic Area 
Framework (Phase 1) 

- - - - KPI removed. Project was completed in 
2014/15 
 

Corridors of Freedom: Naming and 
Branding 

 

100% 90% 10% 
 

The naming process for the Empire Perth 
Corridor is well underway and the schools 
competition has been concluded with 
proposed names soon to be put out for public 
voting. Five names have been selected for 
the public voting process The voting will be 
close end of June 2016. In Louis Botha 
Corridor there are a total of 15 schools 
including three from Alexander township. 
Roll-out of edutainment industrial theatre at 
school has been moved to July due to lack of 
response from the district. Schools are now 
preparing for June exams. School competition 
will be supported by a strong media and PR 
campaign. 

Corridors of Freedom: Heritage Plans 
(Phase 2) 

100% 100% - 
 

This project has been completed in full as per 
the scope of work. Final documents are being 
printed. 

BBBEE expenditure share as a % of 
total Capex 
 

100% 100% - 
 

 

SMME expenditure share as a % of 
total Capex 
 

30% 64% 34% 
 

Jozi@Work SMME expenditure share 
as a % of total Capex 

5% 0% 5% 
 

 

Programme 7: Expenditure Overview  

Project 
 

2015/16 Budget 
R’m 

2015/16 
 Mid-Year Adjustment  

Budget 
R’m 

Q4 
Expenditure 

R’m 

Corridors of Freedom: Heritage Plans (Phase 2) 4.5 4.5 5.28 

Corridors of Freedom: Naming and Branding 
 

5.3 5.3 4.49 

Total 

9.8 9.8 9.77 

 

Media Reports and Coverage: Development Facilitation  

There were no stories recorded in this programme for the fourth quarter of 2015/16. 
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Section 6: Performance against Institutional SDBIP 

As an amendment to previous reports, the JDA reports against the Institutional SDBIP KPIs as part of 

the SDBIP performance for “Number of kilometres of walkway and cycle lanes completed” 

KPI 
Institutional SDBIP (City Wide) 

4th Quarter Target 

JDA Contribution to Target. 

4th Quarter Progress 

Number of kilometres of 

walkway and cycle lanes 

completed 

24.96km kilometres of walkway and cycle 

lanes completed 

Westbury NMT Phase 2 = 3.2km 

Auckland Park Station Precinct NMT = 4km 

Westbury Pedestrian Bridge = 0.5km 

Rosebank NMT and Cycle Lanes =10km 

Phase 1C Sandton CBD Loop =  7.26km 

 

Section 7: Supply Chain Management and Black Economic Empowerment 

Supply Chain Management 

The JDA’s supply chain management policy uses committee systems for the procurement of services 

and goods above specified limits. Existing committees include the: 

 Bid Specification Committee 

 Bid Evaluation Committee 

 Bid Adjudication Committee. 

 

There are two bid adjudication committees, one for capital expenditure and the other for operating 

expenditure. The Capital Expenditure Bid Adjudication Committee members include the Chief 

Financial Officer (chairperson), two Senior Development Managers (whose bid is not being 

adjudicated on), the Risk and Compliance Manager, the Executive Manager: Development Facilitation 

and the Supply Chain Manager. The Operating Expenditure Bid Adjudication Committee includes the 

Chief Financial Officer (chairperson), the Supply Chain Manager, and the Executive Manager: 

Marketing, the IT Manager, and the Risk and Compliance Manager. Neither committee is authorised 

to make procurement decisions above R10 million.  

 

Supply chain deviations and approvals: 

According to regulation 36(1)(a) of the Municipal Supply Chain Management Regulations, the 

accounting officer may dispense with normal procurement processes and procure the required goods 

or services through any convenient process, which may include direct negotiations, but only: 

 In an emergency 

 If goods or services are available from a single supplier 

 If acquiring special works of art 

 If acquiring animals for zoos 
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 In any other exceptional case where it is impossible or impractical to follow official procurement 

processes. 

 

To give effect to regulation 36, the CoJ’s supply chain management policy allows the accounting 

officer to deviate from normal procurement processes under the circumstances outlined above. In 

terms of regulation 36(1) (b), the accounting officer may ratify any minor breaches of the procurement 

processes by an official or a committee acting in terms of delegated powers that are of a purely 

technical nature. 

             

There were two Deviations and two Ratification from July 2015 to 30 June 2016 
 
No Nature Date of approval Cost Centre Description Service Provider Reasons Amount excl. vat. 

 

1. Ratification 26 Oct 2015 Portfolio B – 
Alexandra 
Automotive 
Industrial Park 

Extension of 
appointment to 
year 3. 

The Creative Axis The team was erroneously appointed 
for two years (13/14 & 14/15) instead 
of three years (plus 15/16). Tender 
document stated a 3 year 
appointment. 
 
The ratification was recommended to 
the CEO for approval. 

R641 850 

2. Deviation 12 Nov 2015 Marketing Branding African Graphix Service required for the Great Walk 
Bridge collapse cleansing ceremony. 
Sole supplier appointed by CoJ to 
place and manage CoJ related 
branding material.  
 
The deviation from the normal JDA 
Supply Chain Management processes 
was recommended to the CEO for 
approval. 

R13 200.00 

3. Deviation 14 May 2016 Facilities Plumbing, Leaking 
water pipe 

Secret of David 
Initiative Projects 
and Construction 

Due to a water leak from the 
downstairs kitchen overflowing into 
Portfolio A offices, emergency repairs 
had to be effected. The water pipes 
had to be replaced to avoid flooding.    
   
In order to minimise further damage to 
the property and goods only one 
quotation was sourced from a plumber 
A secret of David Initiative Projects 
and Construction form the JDA panel 
of plumbers to carry out the 
emergency repairs. The total cost of 
the repairs amounted to R 3 450.00. 
 
The deviation from the normal JDA 
Supply Chain Management processes 
was recommended to the CEO for 
approval. 

R 3 450.00 

4. Ratification 24 June 2016 IT   An RFQ was advertised on the JDA 
website for seven days, on receipt of 
the RFQ the bid was evaluated and 
the service provider was appointed 
with a value that exceeds the 
threshold of R200 000 by R 
24 808.00. 
 
The ratification of a minor bridge was 
recommended to the CEO for 
approval. 

 

 

There were no unsolicited bids to the JDA from July 2015 to June 2016 with all procurement going 

through the Supply Chain processes. According to Regulation 44 of the Municipal Supply Chain 
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Management Regulations the regulation prohibits municipal entities from awarding contracts to a 

person who is in the service of the state. To date the JDA has not awarded any contract to a person 

who is in the employment of the state.  

 

There were two objections received on tenders awarded for the quarter under review, regarding the 

outcome of the tender processes and procedures. These include: 

 

 
NO 

PROJECT 
DESCRIPTION 

 DISPUTE / OBJECTION PROGRESS 

1 Kazerne Transit 
Oriented Development 

A letter was received from Trencon Construction dated 02 March 
2016 with a query regarding the outcome of the tender process. In 
their request they required JDA to provide reasons why the tender 
was awarded to the preferred bidder and not to them. The JDA gave 
the bidder the evaluation reports indicating the evaluation process 
that was followed between Trencon and Basil Read/Ums JV; the 
reports included the BAC report, BAC minutes and BEC minutes. The 
response was forwarded to the bidder on the 09 March 2016. 

The bidder’s attorney reverted back to 
the JDA stating that his client is 
satisfied with the matter in which the 
bid was handled and does not wish to 
take the matter further. 

2 4th Avenue Clinic - 
Alexandra 

Letters were received from LFP/Tsoseletsa JV dated 16 March 2016 
and 23 March 2016 with a query regarding the outcome of the tender. 
In their letter they requested JDA to provide reasons as to why their 
bid was unsuccessful. 

A letter responding to the bidders 
queries was sent on the 01 April 2016. 
The bidder was issued with the 
evaluation documents and to date did 
not respond to the JDA on the matter. 

 

Extension of contracts 

During the 4th Quarter, the Board of  Directors approved extension of contracts for professional teams 

in programme 1 to 4 from three years to four years and three years to five in certain instances, in 

accordance with the provisions of section 116 of the MFMA. 

 

Black Economic Empowerment 

The JDA reports on the BBBEE share of both actual expenditure and contractual commitments for all 

active contracts within the quarter and year to date. The table below shows the BBBEE share of 

capital and operating expenditure.  For the fourth quarter of the 2015/16 financial year, the BBBEE 

share of expenditure was R546,534,370.58. This constitutes an achievement of 90 per cent. For the 

2015/16 financial year to date, the overall BBBEE share of expenditure was R1,275,963,352 This 

constitutes an achievement of 90 per cent. 

 

 Summary of BBBEE expenditure
89 

 Q4 YEAR TO DATE 

                                                

 
8
 Note: Any discrepancies between this table and the financial statements are due to timing differences between when the 

expenditure is captured in the Development Information Management System and the report on actual invoices paid. These 

variances are not significant and the ratios remain valid. 

9
 As of at 23

rd
 June 2016 
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DESCRIPTION TOTAL 
EXPENDITURE 

BBBEE 
CLAIMED 

BBBEE % 
 

TOTAL 
EXPENDITURE 

BBBEE CLAIMED BBBEE 
% 
 

Capex R 596 103 082 R536,561,494.99 

 

90% R 1 337 442 244 R 1 201 195 247 90% 

Opex R     11 774 108 R      9 972 875 85% R     87 068 962 R      74 768 105 86% 

Consolidated 
Opex and Capex 

R 607 877 191 R 546 534 370.58 90% R 1 424 511 206 R 1 275 963 352 90% 

 

The JDA uses various criteria for calculating the BBBEE claimed. Each service provider’s individual 

BBBEE rating affects the amount of expenditure the JDA can claim as being from a BBBEE-compliant 

service provider when calculating its preferential procurement points. The higher the service 

provider’s rating, the more expenditure can be claimed. If the agency buys from a level 1 service 

provider, it can claim 135 per cent of the actual expenditure. For example, if the JDA spends R10 000 

with a level 1 service provider, it can claim R13 500 as BBBEE spend. If it spends R10 000 with a 

level 6 service provider, it can only claim R6 000. The JDA only claims 100 per cent for service 

providers with BBBEE level 1 to 4 and 80 percent, 60 percent, 50 percent and 10 percent for service 

providers with BBBEE level 5 to 8 respectively. 

 

The JDA confirms the validity of BBBEE certificates by verification agencies by tracing the name of 

the agency to the South African National Accreditation System’s list of accredited agencies. Each 

BBBEE level is translated into a BBBEE score reflected as a percentage. For example, BBBEE level 

6 equals 60 per cent, while BBBEE level 1 equals 135 per cent. This is reflected in the table below: 

 

 

Enterprise / SMME Development Programme 

In line with national development and shared growth imperatives, the CoJ recognises that creating 

jobs and ensuring that SMMEs have access to procurement opportunities are essential elements of an 

economically viable city.  

B-BBEE Status 
Level 

Of Contributor 
B-BBEE Recognition 

Number of Points 

Tenders up to R1 million Tenders above R1 million 

1 135% 20 10 

2 125% 18 9 

3 110% 16 8 

4 100% 12 5 

5 80% 8 4 

6 60% 6 3 

7 50% 4 2 

8 10% 2 1 

Non-Compliant 
contributor 

0% 
0 0 
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Over the years, the JDA has established processes and practices to support job creation and 

enterprise and skills development for previously disadvantaged groups, including black people, 

women, youth and people with disabilities. But the impact of these processes and practices have not 

been adequately measured and reported on in the past. The agency has also recognised the need to 

consolidate and extend these practices by designing and implementing a programme that will drive the 

achievement of empowerment objectives, and align projects and approaches to address the 

challenges facing previously disadvantaged enterprises.  

The enterprise development programme is made up of the following components: 

 Emerging contractor development for SMMEs working on JDA projects (both subcontractors 

and those contracted directly by the JDA). This includes general training. 

 Training on winning business for SMMEs (with a focus on unsuccessful bidders identified 

through the JDA tender process). 

 

The JDA reports on the SMME share of both actual expenditure and contractual commitments for all 

active contracts in the quarter and financial year to date. The table below shows the SMME share of 

capital and operating expenditure.  The SMME share of JDA’s operating and capital expenditure for 

the fourth quarter was R49,053,778.74. This constitutes an achievement of 8% for the period under 

review. The SMME share of JDA’s operating and capital expenditure was R 202,110,997 for the 

2015/2016 financial year to date. This constitutes an achievement of 14% for the Year to date. 

 

However, it must be noted that these figures only include SMMEs that are directly procured by the 

JDA and not the SMMEs who are sub-contracted on JDA projects by the lead consultant, main 

contractor or managing agent. 

 

Summary of SMME expenditure
10

 
11

 

 

 Q4 YEAR TO DATE 

DESCRIPTION SMME SPENT SMME % 
 

SMME SPENT SMME % 
 

Capex R45,665,847.53 8% R 181 605 623 14% 

Opex R3,387,931.21 29% R   20 505 374 24% 

Consolidated Opex 
and Capex 

R49,053,778.74 8% R  202 110 997 14% 

                                                

 
10

 Note: Any discrepancies between this table and the financial statements are due to timing differences between when the 

expenditure is captured in the Development Information Management System and the report on actual invoices paid. These 

variances are not significant and the ratios remain valid. 

11
 As of at 23

rd
 June 2016 
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Section 8: Statement on Amounts Owed by and to Government 

Departments and Public Entities 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

CHAPTER 4: HUMAN RESOURCES & ORGANISATIONAL MANAGEMENT 

Current <30 days >30 days

R’ 000 R’ 000

City of Johannesburg - CAM & USDG 3 009 15 889 Account current

City of Johannesburg - Department of transportation 211 532 72 505 Account overdue

City of Johannesburg - Department of planning 41 597 4 516 Account overdue

City of Johannesburg - Housing 2 645 8 745 Account overdue

City of Johannesburg - Department of Health 0 2 836 Account overdue

City of Johannesburg  - Com Dev 0 15 834 Account overdue

Total 271 910 404 389

Payment expected in July for balance 

oustanding

This measures effective debtor management and an assessment of the amounts owing by the various Government departments and 

entities.

Name of department
Amounts owed

Account status Comments

Most of the claims have been settled. 

Older claims relates to May 2016 invoices.

Most of the claims have been settled. 

Older claims relates to May 2016 invoices.

Most of the claims have been settled. 

Older claims relates to May 2016 invoices.

Previous invoices were queried and 

resubmitted for payment

Previous invoices were queried and 

resubmitted for payment

City of Johannesburg - Other departments 13 126 284 065 Account overdue
Most of the claims have been settled. 

Older claims relates to May 2016 invoices.
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Section 1: Human Resource Management 

The JDA aims to be the employer of choice in its field. This is supported by the JDA’s overall 

objective, as set out in its Employment Policy, to ensure that its employment practices and 

remuneration policies motivate and retain talented employees and create an attractive work 

environment. The JDA periodically reviews all its employment policies and practices in line with 

applicable prescripts to ensure that it remains relevant and practical for the changing world of work 

and is attractive to potential employees.  

 

Of note in the above state of affairs is that the JDA remains a non-unionised work environment. 

Although there have been attempts to establish a union by some of the employees, no union has 

been able to meet the statutory requirements to obtain organisational rights at the JDA. 

 

The staff structure comprising of 109 positions was approved in 2014/15 financial year. The structure 

includes: 

 A Top Management and Executive Management Committee, comprising the Chief Executive 

Officer, the Chief Financial Officer, the Executive Manager: Development Implementation, the 

Executive Manager: Planning and Strategy, the Executive Manager: Development Facilitation, the 

Executive Manager: Marketing and Communications and the Executive Manager: Corporate 

Services. 

 The Chief Audit Executive and the Company Secretary, who both report to the Board. 

 Senior Management, comprising Senior Development Managers, the Human Resources 

Manager, the Monitoring and Evaluations Manager, the Finance Manager, the Supply Chain and 

Contracts Manager, the Facilities Manager, the IT Manager, the Risk and Compliance Manager, 

the Marketing Manager, the Stakeholder Relations Manager, the Communications Manager, 

Internal Audit Managers, the Budget Manager, the Planning Manager, the Legal Manager and the 

Executive Support Manager. 

 Professional and Middle Management, comprising Development Managers, Accountants, 

Development Facilitation Managers, the Risk and Compliance Officer, the Procurement Officer, 

the Performance Management and Training Officer, the Employee Relations Officer, the Human 

Resources Officer and the Legal Officer. 

 Skilled technical, academically qualified and junior management, comprising Assistant 

Development Managers, Coordinators, Personal Assistants, Accounts Payable Officers, IT 

Support Officers, the IT and Information Systems Administration Officer, the Fixed Asset Register 

Officer, Procurement Coordinator and the Messenger/Caretaker. 

 Semi-skilled workers, comprising a Driver and a Receptionist. 

 Unskilled workers, comprising housekeepers and cleaners. 
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The staff organogram has 109 based on approved positions, 87 is total number of JDA employees, 

this includes 12 employees are from Sandton office on the City of Johannesburg Payroll. There are 22 

vacant positions  (20 funded, 2 unfunded).   During the fourth quarter: two Assistant Development 

Managers were promoted and two new Assistant Development Managers appointed. 

 

Learnership Programme  

There are three (2) learners in this quarter and 1 learner has resigned.  They are all based in the 

Internal Audit department. This programme provides an excellent opportunity for learners to acquire 

practical work experience in their field of expertise as well as all other areas of the JDA‘s operating 

environment.  

 

Injuries, sickness and suspensions  

Cost of sick leave (excluding injuries on duty): Quarter 4 2015/16 

The JDA has a system in place which administers all forms of statutory leave as provided in the Basic 

Conditions of Employment Act 75 of 1997. The table below is a reflection of sick leave analysis for the 

period under review across all occupational categories and cost implications thereof.  A total of 75 

employees in the table below are the current JDA employees in the payroll which excludes 12 

employees from Sandton Office who resides in the COJ payroll and therefore their leave usage could 

not be verified. 

Salary band 

Total sick 
leave 

Proportion 
of sick 
leave 

without 
medical 

certificate 

Employees 
using sick 

leave 

Total 
employees 

in post 

Average 
sick leave 

per 
employee 

Estimated 
cost 

Days % No. No. Days R 000 

Top management 
0 0 0 1 0 0 

Executive management 
(including chief audit executive) 

0 0 0 7 0 0 

Senior management 
0 0 3 15 0 0 

Middle management 
36 0 8 23 1.56 96 177.10 

Skilled technical/junior 
management 

55 0 12 21 2.61 66 891.45 

Semi-skilled  
0 0 0 2 0 0 

Unskilled 
4 0 3 6 0.66 4 969.39 

TOTAL 
95 0 26 75 4.83 168 037.94 

 

No injuries at work or suspensions were reported during the period under review.  
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Section 2: Employee Remuneration (Total Costs including Executives)  

For the period under review, the JDA had a total staff compliment of 87 and JDA‘s salary bill for the 

period was R48 338 288.79. 

 

Section 3: Key Vacancies  

In the fourth quarter of 2015/16, the JDA’s total staff complement was 87 employees as a result of the 

organisation’s strategy to increase capacity to deliver on its expanded mandate and the rising capital 

budgets that have been allocated across the CoJ departments and entities. The JDA staff 

establishment is comprised of Top Management, Executive Management which forms part of EXCO, 

HOD’s of various Departments, Development Managers, Officers allocated in various Departments, 

Management in various roles in various Departments, Project Coordinators in Development 

Implementation Department, Administrators in various Departments, housekeepers and General 

worker.  

 

Staff establishment  

Description 2015/16 

 

Approved no. of 

posts 

No. of employees No. of vacancies % of vacancies 

Top management 1 1 0 0 

Executive management  8 7 1 13 

Senior management 22 17 5 23 

Middle management 34 25 9 26 

Skilled technical/junior management  31 25 6 19 

Semi-skilled 4 3 1 25 

Unskilled housekeepers/cleaners  6 6 0 0 

Learners and temps 3 3 0 0 

Total 109 87 22 20 

 

 

Turnover rates from 2010/11 to 2014/15 

Historically, between 2010/2011, 2011/2012 and 2012/2013, the JDA has experienced a low staff 

turnover and the highest being 19% in 2014/2015. Between 2013/2014 and 2014/2015 period the 

JDA experienced an upsurge in staff turnover which was as a result of resignation. Percentages of 

staff turnover are between 13% in 2013/2014 and 19% in 2014/2015 and with the lowest being 5% in 

2012/2013 as shown in the table below. 

Turnover rate 
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Details 

Total appointments at 
beginning of financial year 

Terminations during 
financial year 

Turnover rate 
 
 
 

% No. No. 

2010/11 54 5 9 

2011/12 50 5 10 

2012/13 55 3 5 

2013/14 61 9 14.75 

2014/15 86 14 16 

2015/16 87 8 9 

 

 

Turnover rates for 2015/16 

The JDA experienced staff attrition of Q4 is 0%, which is a good achievement than a 3.44% on Q3, 

1.1 % in Q2 proceeded by 2.3 % in Q1 as shown in the table below. 

Turnover rate 

Quarterly  

Total appointments per 
Quarterly  

Terminations per Quarter  Turnover rate 
 
 
 

% 
No. No. 

Q1 84 2 2.3 

Q2 90 1 1.1 

Q3 87 3 3.44 

Q4 87 0 0% 

 

 

Retention Initiatives 

Despite three resignations which occurred in the third quarter, in the fourth quarter there is 0% 

turnover rate. The JDA continues to mitigate resignations through various initiatives, which seek to 

make the JDA an employer of choice by way of offering competitive market related remunerations 

structures to promote staff retention as follows: 

 

a) Job Evaluations and Salary Benchmarking Process exercise has been undertaken and   the final 

report with recommendation on job evaluations and salary benchmarking exercise has been 

presented to all JDA structures including EXCO, HR& REMCO. The recommendation of the two 

governance structures will be presented to the board for approval. 

b) Employee Climate Survey – The JDA has completed its employee climate survey through an 

independent service provider and a report will be presented at EXCO .The JDA feels that this 

approach will yield better results and will result in more effective interventions by Management.  
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Section 4: Employment Equity  

The JDA is committed to the principles of equity, non-discrimination and diversity enshrined in the 

Constitution and the Employment Equity Act (1998) as amended. It aims to employ a diverse staff 

complement which is of a geographical representation of our society and create equal employment 

opportunities to all. 

 

The JDA’s Employment Equity Policy and Plan aims to advance and protect previously disadvantaged 

individuals by providing opportunities for career advancement, growth, training and development. The 

Executive Committee and Human Resources and Remuneration Committee provide regular input into 

the organisation’s employment equity, practices strategies direction and initiatives.  

 

The Employment Equity Plan was developed to promote an environment and culture that supports 

open communication, where everyone is encouraged to express their views without fear of being 

victimised, and to ensure fair and consistent application and implementation of all employment 

practices and procedures. Structures and resources have been put in place to coordinate and monitor 

employment equity implementation across the organisation. The JDA undertakes an annual review of 

its employment equity processes and general employment practices to inform the implementation of 

the Employment Equity Plan. The JDA plans its annual employment equity targets in terms of its 

Employment Equity Policy and reports to the Department of Labour in accordance with the provisions 

of the Employment Equity Act and within legislated timeframes. 

 

Employment Equity Demographics status for period under review  

Occupational levels 

Occupational 
Levels 

      

Total Male Female 
Foreign 

Nationals 

A C I W A C I W Male Female 

Top management 1 0 0 0 0 0 0 0 0 0 1 

Executive 
Management 

3 0 0 2 3 0 0 0 0 0 8 

Senior 
Management 

3 2 1 2 6 0 2 0 0 0 16 

Professionally 
qualified and 
experienced 
specialists and 
mid-management 

13 0 0 2 7 2 1 2 0 0 27 

Skilled technical 
and academically 
qualified workers, 
junior 
management, 
supervisors, 
foremen, and 

5 0 1 0 14 1 2 1 0 0 24 
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Occupational 
Levels 

      

Total Male Female 
Foreign 

Nationals 

A C I W A C I W Male Female 

superintendents 

Semi-skilled and 
discretionary 
decision making 

1 0 0 0 2 0 0 0 0 0 3 

Unskilled and 
defined decision 
making 

1 0 0 0 5 0 0 0 0 0 6 

TOTAL 
PERMANENT 

27 2 2 6 37 3 5 3 0 0 85 

Temporary 
employees 

2 0 0 0 0 0 0 0 0 0 2 

GRAND TOTAL 29 2 2 6 37 3 5 3 0 0 87 

 

 

Movements 

Staff movements African Coloured Indian White Total 

Male Female Male Female Male Female Male Female 

Appointments 0 4 0 0 0 0 0 0 4 

Dismissals 0 0 0 0 0 0 0 0 0 

Retirements 0 0 0 0 0 0 0 0 0 

Absenteeism 0 0 0 0 0 0 0 0 0 

Termination/other 0 2 0 0 0 0 0 0 2 

TOTAL 0 6 0 0 0 0 0 0 6 

 

The JDA targets and achievements for period under review:  

 90 per cent of its employees are black (target: 80 per cent). 

 55.2 per cent of its staff members are female (target: 45 per cent). 

 44.23 per cent of its employees who are black women are in management positions  

 The JDA has employees with physical disabilities, exceeding the CoJ’s strategic target of 

2 per cent by 0.3 per cent. The JDA is committed to improve the percentage representation of 

people from designated groups across all occupational categories. 
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Section 5: Skills Development and Training  

The JDA is committed to employee training and development, ensuring variety of skills set, thus 

building a pool of competent employees. It aims to provide an integrated learning experience to its 

employees that will strengthen their commitment to the organisation’s values, enhance leadership 

capability and improve the JDA’s capacity to meet current and future business requirements.  

 

The JDA’s Learning Strategy is based on four pillars: 

 Understanding the educational requirements of the organisation, based on competency 

assessments and pivotal training 

 Best practice learning design 

 Timely and appropriate learning delivery  

 Assessment of the impact of learning interventions on overall company performance. 

 

The JDA has created a culture of both on-the-job and off-the-job learning, which is embraced by all 

employees. Training is an ongoing process of improving employees’ knowledge, skills and attitude to 

enhance job performance, create opportunities for growth and advance careers. 

The JDA funds appropriate training and development programmes that are practical and outcomes-

based. It also supports employees who wish to attain further qualifications to improve their 

productivity.  

 

A budget of R557 760 has been allocated for training and development for the 2015/2016 financial 

year. The actual expenditure for period under review is R107 919.35 and to date we have spent 

R386 886.08 of the total annual budget. The JDA supports the attainment of further educational 

qualifications by employees in order to improve their productivity. All training interventions were 

provided as part and parcel of the approved individual learning plans.  

 

Section 6: Performance Management & Succession Planning  

The JDA views performance management as an integral part of the JDA‘s business strategy which 

ensure that employees deliver on the agreed scorecard and excellent performers are rewarded 

accordingly. 

 

The JDA uses a scorecard to evaluate employee performance. Individual performance indicators are 

linked to the JDA’s objectives and the CoJ’s integrated development plan scorecard. Objectives that 

reinforce the culture of governance and risk management among managers are also included. 
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As part of continuous employee development, coaching, mentorship and training interventions are 

implemented to assist employee to perform to the required performance standard. 

 

Despite the JDA’s increasing budget allocation and portfolio, which has put strain on employees’ 

performance, the JDA will continue to implement measures to improve its operational effectiveness in 

2016/17. 

 

Section 7: Disciplinary Matters and Outcomes  

During the period under review, there were no disciplinary matters.  

 

Section 8: Leave & Productivity Management  

JDA is committed to the effective management of leave for its employees, and all Line Managers 

have an obligation to ensure effective planned leave management within their respective 

Departments.  

 

The table below shows trend analysis in three statutory leave types. The analysis shows that in May 

2016, the JDA experienced a high Annual Leave approval at 25 against the total workforce and this 

was as a result of continuation of leave taken in April 2016 as most employees took leave following 

public holidays. There was a decline in annual leave approval in June at a total of 15 days, all this 

amounting to 255 leave days taken for period under review.  The table below indicate that in the 4th  

quarter most employees were absent from work as a result of being placed on sick leave, a major 

increase from 1 to 69 days sick days leave taken in May and 13  leave days taken in March 2016, all 

this amounting to 83 sick leave days taken for the period under review. 

 

Family responsibility leave remains the lowest used with an average of  9 days taken in  May and 

June 2016 with nothing reported in April 2016, all amounting to 9 days. Study leave had remained 

relatively low in usage, a total of 13 days taken in the period under review and this is very much 

controlled by the timing of the exam period. 

 

Leave Analysis – Fourth Quarter 2015/16 

Type of Leave April  2016 May  2016 June  2016 Total Days Taken 
 

 
Annual Leave 

5 25 15 45 

 
Sick Leave 

1 69 13 83 

 
Family Responsibility Leave 

0 8 1 9 
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Type of Leave April  2016 May  2016 June  2016 Total Days Taken 
 

 
Study Leave 

0 2 11 13 

 
TOTAL 

6 104 40 150 

 

Section 9: Employee Wellness  

The JDA is committed to maintaining a healthy workforce and providing a safe and hygienic working 

environment. The JDA’s Employee Wellness Programme, which is outsourced to Right to Care Health 

Services, offers behavioural risk management, free trauma counselling and free legal and financial 

advice for all employees. Right to Care provides a confidential, 24-hour personal support and 

information service, which employees, as well as their partners and immediate family, may access 

through a toll-free number for assistance with health, financial, legal and other issues. 

 

The JDA receives statistical information on the issues discussed to enable it to identify and implement 

solutions to the particular issues raised. The identities of the employees who use this service remain 

strictly confidential. 

 

The JDA holds Wellness Day events twice a year, in June and December. Employees can have their 

basic health assessed and receive feedback and guidance on corrective measures and counselling. 

 

Section 10: Employee Benefits  

The JDA participates in two retirement benefit schemes: eJoburg Retirement Fund (87 permanent 

employees) and City of Johannesburg Pension Fund (1 permanent employee). All staff are required to 

be members of the eJoburg Retirement Fund. The JDA contributed R697 023.83 to the eJoburg 

Retirement Fund and R8 434.10 (one staff member) to the City of Johannesburg Pension Fund for the 

period under review. JDA contributed an amount of R112 995.00 to Group Life Cover for all its 

employees and directors.  

 

Section 11: Occupational Health & Safety Programmes 

HIV/AIDS in the Workplace 

The JDA’s HIV/AIDS Policy is aligned with the CoJ’s policy and its HIV/AIDS coordinator attends the 

CoJ HIV and AIDS Committee meetings. The policy ensures that no employee is discriminated 

against based on their HIV status. All employees must respect the confidentiality of information 
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regarding existing or potential employees with life-threatening illnesses. Any employee who divulges 

information without the employee’s knowledge or consent will be disciplined in accordance with the 

disciplinary code and procedure of the JDA. The JDA reserves the right to request medical advice or 

intervention in instances where an employee’s illness adversely affects performance, or where an 

employee claims that he/she cannot work in certain situations due to illness. All employees are 

encouraged to know their HIV status and to remain healthy if they are living with HIV. 

 

The HIV/AIDS Programme runs awareness and educational campaigns, provides free condoms, 

shares videos and offers free helplines. The programme ensures that employees with HIV/AIDS are 

treated in a fair, consistent manner and are informed about their rights and employee benefits.  

 

In the period under review, Right to Care circulated weekly and monthly e-mails and newsletters 

about HIV/AIDS, including prevention strategies, to all JDA staff.  

 

Occupational Health and Safety 

Independent consultant Empowerisk conducted monthly occupational health and safety audits during 

2015/16. These audits identify risks and cases of non-compliance with the Occupational Health and 

Safety Act (1993), enabling the JDA to implement risk mitigation plans to reduce the risks and 

address cases of non-compliance. A report prepared in the fourth quarter of 2015/16 estimated that 

the JDA’s compliance rate for period under review was 91 per cent. 
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CHAPTER 5: FINANCIAL PERFORMANCE 

Section 1: Statement of Financial Position and high-level notes 

STATEMENT OF FINANCIAL POSITION FOR THE QUARTER ENDED 30 JUNE 2016 
 

 
Quarter ended 30 June 2016 Year to date as at 30 June 2016 

 ASSETS Actual Budget Variance Actual Budget Variance Notes 

 R’000 R’000 R’000 R’000 R’000 R’000 

 Non-current assets 15,093 7,627  7,466  16,350 7,627  8,723  1 

Property, plant and 
equipment 

13,643 6,460  7,183  8,946 6,460  2,486  

 Intangible assets 38 332  (294)  5,992 332  5,660  

 Deferred tax 1412 835 577 1,412 835 577 

 
       

 Current assets 893,191 371,557 521,634 915,498 371,557 543,941 2 

Trade and other receivables 829,393 364,095 465,298 914,302 364,095 550,207 

 Cash and cash equivalents 6,161 7,462 ( 1,301) 1,196 7,462 ( 6,266) 

 VAT Receivable 57,638 - 57,638 - - -  

       
 Total assets 908,284 379,184 529,100 931,848 379,184 552,664 

 
       

 
EQUITY AND LIABILITIES 

      

 
       

 Capital and reserves 63,168 47,374 15,794 73,165 47,374 25,791 

 Contribution from owner 16,278 16,278 0 16,278 16,278 0 
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Quarter ended 30 June 2016 Year to date as at 30 June 2016 

 ASSETS Actual Budget Variance Actual Budget Variance Notes 

 R’000 R’000 R’000 R’000 R’000 R’000 

 
Accumulated surplus/(deficit) 46,890 31,096 15,794 56,887 31,096 25,791 

 
       

 Non-current liabilities 16,494 15,678 816 29,583 15,678 13,905 

 Finance lease obligation 12 0 12 504 0 504 

 Deferred taxation 12,141 5,581 6,560 24,738 5,581 19,157 

 Project funds payable                 4,341  10,097  (5,756)  4,341 10,097  (5,756)  3 

       
 Current liabilities 828,622 316,132 512,490 829,100 316,132 512,968 4 

Loans from shareholders 201,341 102,719 98,622 197,134 102,719 94,415 

 Trade and other payables 623,569 200,248 423,321 621,470 200,248 421,222 

 VAT payable - 10,003  (10,003)  6,353 10,003  (3,650)  

 Finance lease obligation 0 141 ( 141) 440 141 299 

 Provisions – bonus 3,712 3,021 691 3,703 3,021 682 

 
       

 Total equity and liabilities 908,284 379,184 529,100 931,848 379,184 552,664 

  
 NOTES 

1 

Non-current assets variance is mainly due to deferred taxation raised on temporary differences and fixed assets that was purchased 
during the last quarter. Budgeted deferred taxation is based on budgeted assets and liabilities, any individual variances in these line 
items will affect the final calculation. The operational capex budget for the purchase of property, plant and equipment is R11 million 
for the current year.  Included in the property, plant and equipment is computer equipment purchases made i.e. laptops, servers and 
upgrade to the telephone system.  

2 
Current asset variance is mainly due to trade and other receivables line item. Trade and other receivables consists of trade 
receivables, prepaid expenditure and rental debtors. The variance is due to outstanding claims not yet recovered from the various 
departments regarding capital expenditure on current year projects implemented by the JDA in the third and fourth quarter.  
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 NOTES 

3 
The non-current liability variance is mainly due to the Projects Funds Payable line item. The Projects Funds Payable relates to funds 
that we received in advance for the implementation of projects. The movement relates to expenditure incurred relating to the 
Alexandra Heritage project. 

4 

The current liability variance is mainly due to the Trade and other Payables and Loans from shareholder line items which relates 
specifically to the overdrawn treasury account and trade and other payables. The overdrawn balance is mainly due capital claims not 
yet received from the City. The JDA has contractual obligations with all our capital project suppliers and payments to these suppliers 
are made before the City Departments reimburse the JDA for the actual expenditure incurred. The longer the delay between these 
two processes the greater the impact on the JDA's cash flow. The trade and other payables line item includes current amounts owing 
to suppliers for expenditure incurred in June 2016 and retentions withheld from projects implemented in 2015/16. The retention 
balances are only released to the suppliers upon final completion of the project and inspection. Most of the Trade and other payables 
balances relate to current payables and will only be settled in July. 
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Section 2: Statement of Financial Performance and high-level notes 

STATEMENT OF FINANCIAL PERFORMANCE FOR THE QUARTER ENDED 30 JUNE 2016 

 

 

Original  
Revised 
annual 

Quarter ending 31 June 2016 Year to date as at 30 June 2016 

 budget budget Actual Budget Variance Actual Budget Variance Notes 

R'000 R'000 R’000 R’000 R’000 R’000 R’000 R’000 

 Gross revenue 97,951 105,185 49,579 45,182 4,397 104,468 105,185 -717 5 

Operating costs -95,718 -98,887 -29,635 -28,550 1,085 -94,845 -98,887 4,042 6 

Gross 
surplus/(deficit) 

2,233 6,298 19,944 16,632 3,312 9,623 6,298 3,325 

 
         

 
Operating 
surplus/(deficit) 

2233 6298 19,944 16,632 3,312 9,623 6298 3,325 
 

 Interest expense -3298 -6298 -1,977 -3,074 1,097 -4,097 -6,298 2,201 7 

Interest income 1,065 0 0 0 0 0 0 0 
7 

Deficit before tax 0 0 17,967 13,558 4,409 5,526 0 5,526 
 

 
Taxation 0 0 0 0 0 0 0 0 

 

 
Surplus/(Deficit) 
after tax 

0 0 17,967 13,558 4,409 5,526 0 5,526 
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 NOTES 

5 

The variance is mainly due to a lower capital expenditure target that was achieved and a capital grant that was received for the purchase 
of operating assets. With regards to the capital expenditure, only 87% of the target quarterly capital budget was achieved and 92% of the 
overall capital budget was achieved. Although the operating asset grant was budgeted for under the JDA’s capital assets, it was not 
originally included in the overall revenue as required by GRAP. 

6 
The variance relating to operating costs relates mainly to timing difference between the original projected monthly budget and the actual 
expenditure incurred. The major line item contributor to this variance is employee costs. Employee costs variance is mainly due to vacant 
positions that are currently in the recruitment phases. These positions are most likely to only be filled in the 2016/17 year. 

7 

The interest expenditure incurred relates to interest charged on an overdrawn treasury account balance. The overdrawn balance is 
mainly due to long outstanding claims that was received late or still outstanding from the various departments. The JDA contracts with 
suppliers with regards to the development projects implemented by the JDA on behalf of the City of Johannesburg and pays these 
suppliers within the legislated period of 30 days. These expenditure items are then claimed from the City with the inclusion of the JDA 
management fee. Majority of the long outstanding claims related to the City of Johannesburg: Department of Transportation (NDOT). 
Although most of these claims have been received subsequently, capital expenditure for the fourth quarter has increased the amount 
outstanding and these will only be recovered in the following quarter. The overall interest paid was recorded after the recognition of the 
an interest expenditure recovery from CJMM based on a directive received from the Treasury department at CJMM. As per the directive, 
the overall interest expenditure for the year ended 2015/16 will be reduced by at least 75%. 
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Section 3: Cash Flow Statement 

CASHFLOW STATEMENT FOR THE QUARTER ENDED 30 JUNE 2016 
 

 

Quarter ended 30 June 2016 Year to date 30 June 2016 

 Actual Actual Actual Budget Notes 

R’000 R’000 R’000 R’000 

 Cash flows from operating 
activities     

 
 

480,595 480,595 480,595 -147,285 

 Receipts         

 Grants 22,382 22,382 22,382 16,785 

 Interest received 0 0 0 0 8 

Cash receipts from CAPEX funding 1,411,254 1,411,254 1,411,254 386,228 
9 

Other receipts 1,735 1,735 1,735 2258 

   0 0 0 0 

 Payments 0 0 0 0 

 Employee cost -53,447 -53,447 -53,447 -41,832 

 Suppliers -897,638 -897,638 -897,638 -506,000 10 

Interest paid -3,691 -3,691 -3,691 -4724 11 

     
 Cash flows from investing 

activities 
-9,650 -9,650 -9,650 -4500 

 Expenditure to maintain operating 
capacity 

        

 Property, plant and equipment 
acquired 

-9,650 -9,650 -9,650 -4500 
12 
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Quarter ended 30 June 2016 Year to date 30 June 2016 

 Actual Actual Actual Budget Notes 

R’000 R’000 R’000 R’000 

 Proceeds from sale of property, 
plant and equipment 

        

 Purchase of intangible assets - - -   

 
     

 Cash flows from financing 
activities 

-470,945 -470,945 -470,945 151,785 

 
Movement in project funds payable 0 0 0 0 

 
Proceeds from Shareholders’ loan -470,824 -470,824 -470,824 0  

 
Repayments of Shareholders’ loan                   0                    0                    0  151,851 

13 

Finance lease repayments -121 -121 -121 -66 

           

 
     

 Net increase/(decrease) in cash 
and cash equivalents 

0 0 0 0 

 Cash and cash equivalents at 
beginning of the year 

6,160 6,160 6,160 6,160 

 Cash and cash equivalents at the 
end of the year  

6,160 6,160 6,160 6,160 

  

 NOTES 

8 
Interest income is lower than budgeted for the fourth quarter as the company had incurred interest expenditure on the treasury account. 
This was mainly due to an overdrawn treasury account balance during the quarter. Refer to interest expenditure for more detail. 
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 NOTES 

9 
Trade and other receivables consists of trade receivables, prepaid expenditure and rental debtors. The variance is due prior year 
claims that were only received during the current year. 

10 The variance is mainly due to the bulk of the prior year capital expenditure that was settled in July 2015.  

11 

The interest expenditure incurred relates to interest charged on an overdrawn treasury account balance. The overdrawn balance is 
mainly due to long outstanding claims that was received late or still outstanding from the various departments. The JDA contracts with 
suppliers with regards to the development projects implemented by the JDA on behalf of the City of Johannesburg and pays these 
suppliers within the legislated period of 30 days. These expenditure items are then claimed from the City with the inclusion of the JDA 
management fee. Majority of the long outstanding claims related to the City of Johannesburg: Department of Transportation (NDOT). 
Although most of these claims have been received subsequently, capital expenditure for the fourth quarter has increased the amount 
outstanding and these will only be recovered in the following quarter. 

12 
Property, plant and equipment purchases includes computer equipment, additional servers and an upgrade to the telephone system. 
Currently only phase 1 of the SAP implementation has taken place and the remainder to be undertaken in the 2016/17 year. 

13 
The cash outflow made to project suppliers affecting the movement in the shareholders loan (treasury account) is mainly due to an 
lower than expected capital expenditure than achieved for the fourth quarter and a recovery of capital claims from departments. 
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STATEMENT OF CHANGES IN NET ASSETS FOR THE PERIOD ENDED 31 MARCH 2016 

  
Share capital 

Share 
premium 

Total share 
capital 

Accumulated 
surplus 

Total net 
assets 

   
R'000 R'000 R'000 R'000 

       Opening balance as previously reported 60 16 278 16 278 35 102 51 379 

Adjustments 
 

0 0 0 0 0 

Prior year adjustments 
 

       0   0  

       Balance at 01 July 2014 
 

60 16 278 16 278 35 102 51 379 

Changes in net assets 
  

    
Surplus for the year 

 
0 0 0 16 328 16 328 

  
          

Total changes 
 

0 0 0 16 328 16 328 

       
Balance at 01 July 2015 

 
60 16 278 16 278 51 430 67 707 

Changes in net assets 
  

    
Deficit for the year 

 
0 0 0 ( 4 540) ( 4 540) 

  
          

Total changes 
 

60 16 278 16 278 46 890 63 167 

       
Balance at 30 June 2016 

 
60 16 278 16 278 46 890 63 167 
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Section 4: Ratio Analysis 

Key Performance Area 
Key Performance 

Target 
Actual 30 June 2015 Actual 30 June 2016 NOTES 

Current ratio Above 1 : 1 1.09: 1 1.10: 1 1 

Solvency ratio Above 1 : 1 1.08: 1 1.09: 1 2 

Remuneration to 
expenditure ratio 

Below 60% 62% 62%12 3 

Maintenance to 
expenditure ratio 

1% 0.72% 0.86% 4 

Interest to expenditure 
ratio 

Below 30% 4% 4% 5 

% capital budget spent 100% 91% 92% 6 

 

 Notes  

1 
Current ratio exceeds target and is better than third quarter due to a lower overdraft balance and higher trade receivables than was 
the case in the fourth quarter. This is despite a higher trade payables balance in the fourth quarter than was the case in the third 
quarter.    

2 
Solvency ratio is lower than target and slightly lower than the third quarter mainly due to a higher deferred tax balance, a higher 
project funds payable balance and higher trade payables balance than was the case in the third quarter.  

                                                

 

12
 The ratio is 2% above target as the figures incorporate employee costs related to the staff at the Sandton office (the ARP staff).  The total employee costs for 

the year was R62 046 594. Of this amount R6 843 830 related to employee costs for the ARP staff with the balance of R55 202 764 related to Newtown office 

employee costs. The total overall operational expenditure for the year was R99 577 676. The ratio of 62% was arrived at after taking the total employee costs of 

R62million against total operational expenditure of R99million. If the ratio was to be calculated without taking into account employee costs related to the ARP 

staff, then the ratio would be 60% made up of employee costs of R55 202 764 and overall operational expenditure of R92 733 846. 
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 Notes  

3 
Remuneration to expenditure ratio remains unchanged even though the remuneration actuals are lower than the budgeted amounts 
due to positions that are currently vacant.  These include inter alia two executive, three senior management and three middle 
management positions.    

4 
Maintenance to expenditure ratio is higher than the third quarter due to maintenance later appointments of service providers for the 
maintenance related work.    

5 
Interest to expenditure ratio is lower the third quarter due a higher operational expenditure budget despite the increased finance 
costs incurred as a result of late settlement of claims by City Departments     

6 
There has been significant delays in a number of projects which resulted in the capital expenditure been lower than budget. There 
were a number of reasons however the actual % spent is 1% higher than capex spent in the previous financial year.  

 
 

Section 5: Report on Irregular, Fruitless and Wasteful Expenditure and Due Processes 

No irregular, fruitless and wasteful expenditure was incurred for the current quarter. 

 

Section 6: Pending Litigations and Possible Liabilities 

CASE / 
MATTER 

AMOUNT 
CLAIMED 

DATE 
INSTITUTED 

DISCRIPTION CURRENT STATUS  ANTICIPATED 
COMPLETION DATE 

CHANCES OF 
SUCCESS 

Ubuntu Kraal 
(Pty) Ltd vs 
JDA 

± 23 555 160, 
06 million  

13/12/2013 Damages suffered by Ubuntu Kraal 
as a result of “alleged” negligence 
by the JDA and other parties. 

On Friday, 13 December 2013 the JDA was 
served with summons. The summons relate to 
the “alleged” negligence on the part of the JDA 
during the widening of the Klipspruit valley road 
during the construction of the BRT routes around 

The matter is still at 
pleadings stage. It has 
not yet been set down 
for trial. 

Not yet determined 

at this stage.  
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CASE / 
MATTER 

AMOUNT 
CLAIMED 

DATE 
INSTITUTED 

DISCRIPTION CURRENT STATUS  ANTICIPATED 
COMPLETION DATE 

CHANCES OF 
SUCCESS 

2010. It is alleged that as a consequence of such 
construction, which resulted in flooding in 2010 
and 2011, damages to buildings and properties 
to the tune of approximately R23 555 160, 06 
was incurred by the plaintiff. The JDA has been 
cited as the first defendant and the City of 
Johannesburg as the second defended in the 
matter, together with other 5 defendants. 
 
The JDA has appointed Routledge Modise 
Attorneys (T/A Hogan Lovells) to assist in 
defending the matter. 
 
Routledge Modise have handed over the matter 
to the insurers attorneys at the request of the 
JDA’s insurers (Webber Wentzel Bowens).  
The matter is being defended by the JDA and 
COJ’s insurer’s lawyers. 

Tembu 
Convenience 
Centre CC vs 
City of 
Johannesburg 
1st Defendant 
and Others 
(JDA- 2nd 
Defendant) 

± R10 488 324 
million 

 Damages suffered by Tembu 
Convenience Centre CC as a 
result of “alleged” extensive 
permanent road diversions and/or 
closures having been effected in 
order to cater for the BRT system 
in the area known as “Soweto to 
Parktown Bus Rapid Network, 
Section 1, Moroka Police Station to 
Modderspruit Culvert”. It is alleged 
that COJ or the JDA failed to 
comply with the relevant legislation 
and ordinances. 

The JDA is defending the matter through its 
attorneys (Mchunu Inc.) The matter was set 
down for trial on 2 March 2016. However the 
parties agreed to remove the matter from the roll 
in order to allow the defendants to amend their 
pleas. 

Not yet determined Not yet determined 

at this stage.  

GOBA vs JDA ±R257, 296.21 01/2014 Alleged outstanding amount 
(unpaid invoices) for services 
rendered on Vilakazi street 
precinct.  

The parties have reached a settlement 
agreement. There is no longer litigation in this 
regard.  (The matter was handled in-house 
without the use of external attorneys) 

Completed Very good 

Achusim 
Chijoike vs 
(JDA 1st 
Defendant) and 
Sykmark 

± R353000.00 10/2013 Injury suffered by Plaintiff as a 
result of a shooting incident that 
occurred in December 2010.  
The Plaintiff alleges that the person 
implicated in the shooting is linked 

The JDA was incorrectly cited as a party to the 
proceedings. Particulars of defence were 
submitted to the plaintiff accordingly. 
 
The Plaintiff has to date not responded to our 

The matter stopped at 
pleadings stage and is 
likely not going to 
proceed. 

Not yet determined. 
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CASE / 
MATTER 

AMOUNT 
CLAIMED 

DATE 
INSTITUTED 

DISCRIPTION CURRENT STATUS  ANTICIPATED 
COMPLETION DATE 

CHANCES OF 
SUCCESS 

Security 
Services (Pty) 
Ltd (2nd 
Defendant) 

to the JDA as its employee. Hence 
the claim of vicarious liability. 

pleadings. 
 
A letter has been addressed by the JDA’s 
attorneys (Routledge Modise T/A Hogan Lovells) 
to the Plaintiff to the effect that should we not 
receive any feedback from them, we shall 
proceed to seek court approval to withdraw the 
matter. 
 
We still await feedback from the Plaintiff’s 
attorneys. 

Bertrams 
Priority Block 
vs JDA 

Not applicable February 2008 Relocation of illegal occupants in 
various buildings around Bertrams 
Priority Block. 

The JDA has through its Attorneys (Edward 
Nathan Sonneburg ENS) entered into legal 
proceedings regarding the relocation of illegal 
occupants in various buildings around Bertrams 
Priority Block. Eviction proceedings have been 
instituted in the South Gauteng High Court. 
Negotiations are underway with the occupants to 
settle the matter out of court. Progress made 
since 2012, some occupants have agreed to be 
reallocated to properties operated by the 
Johannesburg Social Housing Company. The 
Few that would be left would, due to inability to 
meet monthly rentals will be accommodated by 
the Department of Housing. 
The parties are working together to reach 
agreement without a protracted litigation 
processes. 

On-going Good 

Dark Fibre 
Africa vs JDA 
and Easyway 
Tarmac Pave 
and Projects 
CC 

R42,037.85 14/03/2014 The matter relates to the fibre optic 
cable that was damaged by 
opening a trench in the road 
reserve with a TLB Machine along 
the road carriage way of Orlando 
east, near Sefa Sonke street 
around 22 June 2013. 
The plaintiff, Dark Fibre Africa (Pty) 
Ltd is suing the JDA (2nd 
Defendant) on the basis that JDA 
used the services of Easyway 
Tarmac Pave and Projects CC to 

The matter is being defended by the lawyers 
appointed by the JDA’s insurers (AON).  

The matter is still at 
pleading stage and has 
not been set down for 
trial 

The matter has 

been finalised. 
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CASE / 
MATTER 

AMOUNT 
CLAIMED 

DATE 
INSTITUTED 

DISCRIPTION CURRENT STATUS  ANTICIPATED 
COMPLETION DATE 

CHANCES OF 
SUCCESS 

manage and control the execution 
of the water pipeline project and to 
do the drilling and excavation along 
the road carriage way of Orlando 
east near the intersection with sefa 
sonke street. 

Urban Real 
Estate 
Properties (Pty) 
Ltd 

R0 06/07/2015 A letter of intend to institute legal 
action (interdict) was received by 
the JDA on 6 July 2015 from 
Salant Attorneys who represent 
Urban Real Estate (Pty) Ltd and 
CP Barnes Properties (Pty) Ltd, 
key stakeholders with interest in 
the Randburg Mall where the JDA 
is currently conducting an upgrade 
of in and around the mall involving 
construction work which to a 
certain extent has an impact on the 
above-mentioned stakeholders. 
 
In essence, the letter seeks to 
interdict the JDA (or its contractors) 
from proceeding with the upgrade 
until such time that the demands 
listed in letter have been met.  

The JDA is defending the matter through its 
attorneys (Mchunu Inc.) 

The matter is at 
negotiation stage and 
has not entered the 
pleading stage. 

Not yet determined 

at this stage.  

 

Section 7: Insurance Claims against/to MOE/Department 

No claims for the current quarter. 
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CHAPTER 6: INTERNAL & EXTERNAL AUDIT FINDINGS  

Section 1: Results of Internal Audits  

The chart below serves to indicate an overview of the progress for the period 01 April 2016 to 30 June 

2016 against the Internal Audit Plan for the 2015/16 financial year. 

 

Fourth Quarter Progress 

Figure 1: Internal Audit progress as at 30 June 2016 

 

  

In terms of the annual internal audit plan, nine (9) projects were planned for the period 01 April 2016 

to 30 June 2016; of the nine (9) projects planned, 67% of the projects were completed, with 33% still 

in progress and will be completed by 30 August 2016. 

 

No. Audit Description Progress as at  
30 June 2016 

Comments 

1.  Financial Discipline Review  Completed None 

2. Supply Chain Management Review  Completed None 

3. 3rd Quarter Performance Information Review Completed None 

4. Review of the EPWP Job Creation Opportunities Completed None 

5. SAP Implementation Review (SAPImp-2015/16) Completed None 

6. Audit of the Development Project Implementation 

Processes   

In progress Audit currently on hold due to year 
end operational demands. This 
audit will resume in 01 July 2016 
and is anticipated to be completed 
in August 2016. 

7. Follow-up audit on AGSA and Internal Audit findings Completed None 

67% 

33% 

Summary: Internal Audit progress as at 30  June 2016 

Completed

In progress
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No. Audit Description Progress as at  
30 June 2016 

Comments 

8. 
 

IT General Controls Review In progress Audit at planning stage. This audit 
will be completed in August 2016. 

9. Human Resources processes review In progress Audit at reporting stage. A final 
report will be issued by end of July 
2016. 

 

Section 2: Progress on Resolution of Internal Audit Findings  

The table below provides a summary of Internal Audit Findings: 

Details Total 

Opening Balance of Unresolved Finding at the beginning of 

2014/2015 
2 

Opening Balance of Unresolved Finding at the beginning of 

2015/2016 
29 

Total New Findings Raised in Q4 - 2015/2016 18 

Total Findings 49 

Less: Resolved Findings 16 

Total of Unresolved Findings (2 for 2013/14, 22 findings for 2014/15 

and 9 findings for 2015/16) 
33 

% Resolved    33% 

% Unresolved     67% 

 
Most of the findings that are unresolved relate to the reviewing of Finance Policies, the absence of a 

Human Resource Performance Management Software System and the lack of an adequate Records 

Management Department & management programme. Management is however working relentlessly 

to ensure that these findings are resolved and that the internal control environment is adequate and 

operating effectively. 

 

Section 3: Progress on Resolution of External Audit Findings  

The table below provides a summary of AG Findings raised in the 2014/2015 financial period: 
Auditor General Findings 
 
Details Total 

Number of findings 11 

Resolved 6 

Unresolved 5 

% Resolved    55% 
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Details Total 

% Unresolved   45% 

 

Four (4) of the unresolved findings relate to the finance office (Depreciation, Policies, Compliance & 

Debt Recovery) and one (1) to the reviewing of Performance Management Policy and Reporting 

framework. 

 

Section 4: State of Internal Controls 

Effective risk management and compliance with government regulations are driving the need for 

ongoing auditing. JDA is subjected to internal and external audits each year, thus making audit co-

ordination and management vitally important by ensuring timeous implementation of corrective action 

to clear audit findings, strengthen risk management and compliance. Regular audits are essential to 

reduce the risk of non-compliance.  
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ANNEXURES 

Annexure 1: Acronyms and abbreviations 

ACRONYM DEFINITION  

BBBEE Broad-based black economic empowerment 

BRT Bus rapid transit 

CBD Central business district 

CPC Community Participation Consultant 

CoJ City of Johannesburg 

CSA Capability support agents 

EPWP Expanded Public Works Programme 

GDS Growth and Development Strategy Joburg 2040 

GMS Growth Management Strategy 

GRAP Generally Recognised Accounting Practice 

ICT Information and communication technology 

IT Information technology 

King III King Report on Governance for South Africa and the King Code of Governance Principles 

KPI Key performance indicator  

MFMA Municipal Finance Management Act (2003) 

NMT Non-motorised transit 

SMME Small, medium and micro enterprise 

 

 
 


