

# Information Statement Proposing Amendments

## Notice in Terms of Section 116(3) of the Local Government: Municipal Finance Management Act, No 56 of 2003

The Johannesburg Development Agency would like to inform the public and other stakeholders, as required by the Local Government: Municipal Finance Management Act, No 56 of 2003 (MFMA), of the intention of the Johannesburg Development Agency to amend contracts of professional teams procured through its supply chain management policy.

Section 116(3) of the MFMA requires that a contract or agreement procured through the supply chain management policy of the Municipality or municipal entity, be amended or extended by the parties under certain circumstances, thus only after:

- (a) the reasons for the proposed amendment have been tabled in the council of the Municipality or, in the case of a municipal entity, in the council of its parent municipality; and
- (b) the local community –
- having been given reasonable notice of intention to amend the contract or agreement; and
  - having been invited to submit representations to the Municipality or municipal entity.

Project Name	Disciplines	Original Contract Period	Extended Contract Period	Revised Extension Period
Alexandra Automotive Industrial Park	Project Manager	7 March 2014 to 30 June 2016	30 June 2017	Extension of contract to 30 June 2018
	Architects	9 December 2014 to 30 June 2016	30 June 2017	Extension of contract to 30 June 2018
	Civil and Structural Engineers	20 March 2014 to 30 June 2016	30 June 2017	Extension of contract to 30 June 2018
	Quantity Surveyors	9 May 2014 to 30 June 2016	30 June 2017	Extension of contract to 30 June 2018
	Electrical Engineers	7 March 2014 to 30 June 2016	30 June 2017	Extension of contract to 30 June 2018
	Community Participation Consultants	23 May 2014 to 30 June 2016	30 June 2017	Extension of contract to 30 June 2018
	Occupational Health and Safety Consultant	7 March 2014 to 30 June 2016	30 June 2017	Extension of contract to 30 June 2018
Westbury Transformation Development Centre	Project Manager	6 February 2015 to 30 June 2017		30 June 2018
	Architects	6 February 2015 to 30 June 2017		30 June 2018
	Civil and Structural Engineers	27 May 2015 to 30 June 2017		30 June 2018
	Quantity Surveyors	27 May 2015 to 30 June 2017		30 June 2018
	Electrical Engineers	7 March 2015 to 30 June 2017		30 June 2018
	Community Participation Consultants	19 June 2015 to 30 June 2017		30 June 2018

Project Name	Discipline	Original Contract Contingency	Revised Contract Contingency
Alexandra Automotive Industrial Park	Main Contractor	20%	24%
Golden Harvest Drug Rehabilitation Centre	Contractor	20%	24%

**Reasons to amend the term of the contract:** • To ensure a continuity of ongoing incomplete delayed services; and • To ensure the required stability and uninterrupted consulting services on projects underway for the Johannesburg Development Agency.

Queries and questions may be directed to Claudia Mahlaule by fax: (011) 688-7899 or e-mail: [cmahlaule@jda.org.za](mailto:cmahlaule@jda.org.za)

The local community and other interested persons are invited to submit comments or representations in respect of the proposed contracts, to the Johannesburg Development Agency. Such comments or representations must be received by no later than 23 May 2017 via fax: (011) 688-7899 or e-mail: [cmahlaule@jda.org.za](mailto:cmahlaule@jda.org.za) or must be delivered at the office of the Johannesburg Development Agency, The Bus Factory, 3 Helen Joseph Street (formerly known as President Street), Newtown 2000, marked for the attention of Claudia Mahlaule.



a world class African city

