

Information Statement Proposing Amendments

Notice in terms of Section 116(3) of the Local Government: Municipal Finance Management Act, No 56 of 2003

The Johannesburg Development Agency would like to inform the public and other stakeholders, as required by the Local Government: Municipal Finance Management Act, No 56 of 2003 (MFMA), of the intention of the Johannesburg Development Agency to amend contracts of professional teams procured through its supply chain management policy.

Section 116(3) of the MFMA requires that a contract or agreement procured through the supply chain management policy of the municipality or municipal entity, be amended or extended by the parties under certain circumstances, thus only after:

- the reasons for the proposed amendment have been tabled in the council of the municipality or, in the case of a municipal entity, in the council of its parent municipality; and
- the local community –
 - having been given reasonable notice of intention to amend the contract or agreement; and
 - having been invited to submit representations to the municipality or municipal entity.

The Johannesburg Development Agency: Increase of Contract Period

Project Name	Discipline	Original Contract Period	Revised Contract Period
Public Art Curator and Coordinator	Professional Team	6 July 2016 to 30 June 2019	30 June 2020
Balfour Park Precinct	Project Manager	17 January 2017 to 30 June 2019	30 June 2022
	Urban Designer/Architect	17 February 2017 to 30 June 2019	30 June 2022
	Occupational Health & Safety Consultant	2 June 2017 to 30 June 2019	30 June 2022
	Quantity Surveyor	12 April 2018-30 June 2019	30 June 2021
Diepsloot Public Environment Upgrade	Project Manager	19 March 2017 to 30 June 2019	30 June 2020
	Architect	19 April 2017 to 30 June 2019	30 June 2020
	Civil & Structural Engineer	19 November 2017 to 30 June 2019	30 June 2020
	Electrical & Mechanical Engineer	04 September 2017 to 30 June 2019	30 June 2020
	Community Participation Consultants	18 January 2018 to 30 June 2019	30 June 2020
	Occupational Health & Safety Consultant	20 June 2017 to 30 June 2019	30 June 2020
Milpark Precinct Development: Pedestrian Bridge Implementation	Architect/Urban Designer	19 August 2016-30 June 2019	30 June 2020
	Civil Engineers	2 September 2016- 30 June 2019	30 June 2020
Louis Botha Stormwater SMP	Civil Engineers	7 April 2017-30 June 2019	30 June 2020
Soweto Railway Stations NMT Links	Civil Engineers	29 March 2017-30 June 2019	30 June 2020
	Urban Designer Architect	2 September 2016-30 June 2019	30 June 2020

The Johannesburg Development Agency: Increase of Contract Amount

Project Name	Discipline	Original Contract Amount (excluding VAT)	Revised Extended Contract Amount (excluding VAT)
Ebony Park (Kaalfontein) Intersection upgrade	Main Contractor	R5 095 456.94	R9 496 105.94
Central Fire Station	Architects	R1 747 719.55	R1 997 719.55
	Civil Engineer	R2 338 500.00	R2 838 500.00
Paterson Park Recreation & Sports Complex	Occupational Health & Safety Consultants	R132 000.00	R265 362.00
	Community Participation Consultants	R576 700.00	R932 700.00
Business Continuity Management Programme	Service Provider		

The Johannesburg Development Agency: Increase of Contract Period

Project Name	Discipline	Original Contract Period	Revised Contract Period	Revised Extension Period
4th Avenue Clinic	Project Manager	20 February 2015 to 30 June 2017	30 June 2019	30 June 2020
	Quantity Surveyor	18 March 2015 to 30 June 2017	30 June 2019	30 June 2020
	Architects/Urban Designer	20 February 2015 to 30 June 2017	30 June 2019	30 June 2020
	Electrical & Mechanical Engineers	13 March 2015 to 30 June 2017	30 June 2019	30 June 2020
	Civil & Structural Engineers	20 February 2015 to 30 June 2017	30 June 2019	30 June 2020
	Occupational Health and Safety Consultant	18 March 2016 to 30 June 2017	30 June 2019	30 June 2020
Florida Clinic	Project Manager	26 February 2016 to 30 June 2018	30 June 2019	30 June 2020
	Architect	11 July 2016 to 30 June 2018	30 June 2019	30 June 2020
	Civil & Structural Engineer	15 April 2016 to 30 June 2018	30 June 2019	30 June 2020
	Quantity Surveyor	30 June 2016 to 30 June 2018	30 June 2019	30 June 2020
Kazerne TOD	Project Manager	23 May 2014-30 June 2018	30 June 2019	30 June 2020
	Architect	30 May 2014-30 June 2018	30 June 2019	30 June 2020
	Civil Engineers	11 July 2014-30 June 2018	30 June 2019	30 June 2020
	Quantity Surveyors	11 July 2014-30 June 2018	30 June 2019	30 June 2020
	Mechanical & Electrical Engineers	29 August 2014-30 June 2018	30 June 2019	30 June 2020
	Wet Services Engineers	17 October 2014-30 June 2018	30 June 2019	30 June 2020
BRT Stations Section 8 & 15 Phase 1C	Project Manager	14 February 2014-30 June 2019- 30 June 2016	July 2016-June 2019	30 June 2021
	Architects	29 August 2013-30 June 2019-30 June 2016	July 2016-June 2019	30 June 2021
	Civil & Structural Engineers	1 October 2013 - 30 June 2016	July 2016-June 2019	30 June 2021
	Quantity Surveyors	17 December 2013-30 June 2016	July 2016-June 2019	30 June 2021
	Electrical Engineers	14 February 2014-30 June 2016	July 2016-June 2019	30 June 2021
BRT Depots	Project Manager	26 February 2014-30 June 2016	July 2016-June 2019	30 June 2021
	Quantity Surveyor	6 March 2014-30 June 2016	July 2016-June 2019	30 June 2021
Orchards Clinic	Project Manager	22 May 2014-30 June 2016	July 2017-30 June 2019	30 June 2020
	Quantity Surveyor	30 May 2014-30 June 2016	July 2017- 30 June 2019	30 June 2020
	Civil & Structural Engineer	24 April 2014-30 June 2016	July 2017-30 June 2019	30 June 2020
	Architects	30 May 2014-30 June 2016	July 2017-30 June 2019	30 June 2020
	Electrical & Mechanical Engineer	30 June 2014-30 June 2016	July 2017-30 June 2019	30 June 2020
	Occupational Health & Safety Consultant	4 August 2014-30 June 2016	July 2017-30 June 2019	30 June 2020
Business Continuity Management Programme	Service Provider	1 April 2019-30 June 2019		30 June 2020

Project Name	Discipline	Revised Contract
Metropole Boxes Record Management and Archiving Services	Service Provider	30 June 2020

Reasons to amend the term of the contract: • To ensure a continuity of ongoing incomplete delayed services
• To ensure the required stability and uninterrupted consulting services on projects underway for the Johannesburg Development Agency.

Queries and questions may be directed via e-mail to Claudia Mahlaule at cmahlaule@jda.org.za or Lerato Ntuli at lnntuli@jda.org.za

The local community and other interested persons are invited to submit comments or representations in respect of the proposed contracts, to the Johannesburg Development Agency. Such comments or representations must be received by no later than the 26 June 2019 via fax: (011) 688-7899 or e-mail: cmahlaule@jda.org.za or must be delivered at the office of the Johannesburg Development Agency, The Bus Factory, 3 Helen Joseph Street (formerly known as President Street), Newtown 2000, marked for the attention of Claudia Mahlaule.

