

**INFORMATION STATEMENT PROPOSING AMENDMENTS  
JOHANNESBURG DEVELOPMENT AGENCY  
NOTICE IN TERMS OF SECTION 116(3) OF THE LOCAL GOVERNMENT:  
MUNICIPAL FINANCE MANAGEMENT ACT, NO.56 OF 2003**

The Johannesburg Development Agency would like to inform the public and other stakeholders, as required by the Local Government: Municipal Finance Management Act, No.56 of 2003 (MFMA), of the intension of the Johannesburg Development Agency to amend contracts of professional teams procured through its supply chain management policy.

Section 116 (3) of the MFMA requires that a contract or agreement procured through the supply chain management policy of the municipality or municipal entity, be amended or extended by the parties under certain circumstances, thus only after: -

- (a) the reasons for the proposed amendment have been tabled in the council of the municipality or, in the case of a municipal entity, in the council of its parent municipality; and
- (b) the local community –
  - (i) having been given reasonable notice of intention to amend the contract or agreement; and
  - (ii) having been invited to submit representations to the municipality or municipal entity.

The Johannesburg Development Agency:

**A. HIKHENSILE CLINIC EXTENSION IN CONTRACT PERIOD FOR PROFESSIONAL TEAM**

#	Discipline	Date of Appointment	Contract Duration	Current Extension Expiry Date	New Proposed Extension
1	Project Managers	16 November 2021	36 Months	30 June 2026	30 June 2028
2	Architects	14 March 2022	36 Months	30 June 2026	30 June 2028
3	Quantity Surveyors	16 November 2021	36 Months	30 June 2026	30 June 2028
4	Electrical / Mechanical Engineers	30 June 2022	36 Months	30 June 2026	30 June 2028
5	Occupational Health and Safety	21 October 2022	36 Months	30 June 2026	30 June 2028

**B) DIEPSLOOT PUBLIC ENVIRONMENT UPGRADE**

#	Discipline	Date of Appointment	Contract Duration	Current Extension Expiry Date	New Proposed Extension
1	Project Managers / EA	13 October 2021	36 Months	30 June 2026	1 December 2026
2	Civil / Structural Engineers	13 October 2021	36 Months	30 June 2026	1 December 2026

**C) ORANGE FARM TURNKEY PROGRAMME**

#	Discipline	Date of Appointment	Contract Duration	Current Extension Expiry Date	New Proposed Extension
1	Civil, structural engineer and EA	16 July 2021	36 Months	30 June 2026	30 June 2027
2	Electrical Engineers	15 June 2022	36 Months	30 June 2026	30 June 2027
3	Architects	21 May 2021	36 Months	30 June 2026	30 June 2027
4	OHS	23 July 2021	36 Months	30 June 2026	30 June 2027

**D) CONSTRUCTION OF THE MATHOLESVILLE MPC**

#	Discipline	Date of Appointment	Contract Duration	Current Extension Expiry Date	New Proposed Extension
1	Quantity Surveyors	23 June 2021	36 Months	30 June 2026	30 June 2027
2	Civil / Structural Engineers	17 July 2023	36 Months	N/A	30 June 2027
3	Electrical / Mechanical Engineers	23 June 2021	36 Months	30 June 2026	30 June 2027
4	Occupational Health and Safety	6 May 2021	36 Months	30 June 2026	30 June 2027

**E) CONSTRUCTION OF THE KAALFONTEIN**

#	Discipline	Date of Appointment	Contract Duration	Current Extension Expiry Date	New Proposed Extension
1	Project Management	29 January 2025	36 Months	29 January 2028	30 June 2028
2	Quantity Surveyors	23 June 2021	36 Months	30 June 2026	30 June 2028
3	Civil / Structural Engineers	07 July 2023	36 Months	07 July 2026	30 June 2028
4	Electrical / Mechanical Engineers	23 June 2021	36 Months	30 June 2026	30 June 2028
5	Occupational Health and Safety	6 May 2021	36 Months	30 June 2026	30 June 2028

**F) REA VAYA BRT SELBY BUS DEPOT**

#	Discipline	Date of Appointment	Contract Duration	Current Extension Expiry Date	New Proposed Extension
1	Architect / Urban Designer	29-Sept-21	36 Months	30-Jun-26	30-Jun-27
2	Occupational Health & Safety Consultants	29-Sept-21	36 Months	30-Jun-26	30-Jun-27
3	Community Participation Consultant	29-Sept-21	36 Months	30-Jun-26	30-Jun-27
4	Multi-Disciplinary Team	26-March-25	12 Months	28-March-26	30-Jun-27

**Reasons to amend the term of the contract:**

- a) To ensure a continuity of the project; and b) To ensure the required stability and uninterrupted services on projects underway for the Johannesburg Development Agency.

Queries and questions may be directed to: [publiccomments@jda.org.za](mailto:publiccomments@jda.org.za)

The local community and other interested persons are invited to submit comments or representations in respect of the proposed contracts, to the Johannesburg Development Agency. Such comments or representations must be received by no later than the **12th March 2026** via e-mail to [publiccomments@jda.org.za](mailto:publiccomments@jda.org.za) or must be delivered at the office of the Johannesburg Development Agency listed hereunder and marked for the attention of Claudia Mahlaule. Johannesburg Development Agency, The Bus Factory, 3 Helen Joseph Street (formerly known as President Street), NEWTOWN, 2000


