

NOTICE

INFORMATION STATEMENT PROPOSING AMENDMENTS

NOTICE IN TERMS OF SECTION 116(3) OF THE LOCAL GOVERNMENT: MUNICIPAL FINANCE MANAGEMENT ACT, NO.56 OF 2003

The Johannesburg Development Agency would like to inform the public and other stakeholders, as required by the Local Government: Municipal Finance Management Act, No.56 of 2003 (MFMA), of the intension of the Johannesburg Development Agency to amend contracts of professional teams procured through its supply chain management policy.

Section 116 (3) of the MFMA requires that a contract or agreement procured through the supply chain management policy of the municipality or municipal entity, be amended or extended by the parties under certain circumstances, thus only after the reasons for the proposed amendment have been tabled in the council of the municipality or in the case of a municipal entity in the council of its parent municipality and the local community – having been given reasonable notice of intention to amend the contract or agreement; and having been invited to submit representations to the municipality or municipal entity.

The Johannesburg Development Agency – HIKHENSILE CLINIC

#	Discipline	Date of Appointment	Contract Duration	Contract Expiration Date	New Proposed Extension
1	Project Managers	16 Nov 2021	36 Months	16 Nov 2024	30 Jun 2026
2	Architects	14 Mar 2022	36 Months	14 Mar 2025	30 Jun 2026
3	Quantity Surveyors	16 Nov 2021	36 Months	16 Nov 2024	30 Jun 2026
4	Civil / Structural Engineers	16 Nov 2021	36 Months	16 Nov 2024	30 Jun 2026
5	Electrical/ Mechanical Engineers	30 Jun 2022	36 Months	30 Jun 2025	30 Jun 2026
6	Occupational Health and Safety	21 Oct 2022	36 Months	21 Oct 2025	30 Jun 2026

The Johannesburg Development Agency – Increase of Contract Amount for Quantity Surveyor at Brixton Social Cluster: Upgrading of Multipurpose Centre

#	Discipline	Adjusted Appointment Value (Excluding VAT)	Additional fees required (Excluding VAT) for the remeasurement and reproduction of the boq.	Revised Fees
1	Quantity Surveyors	R 303 630.00	R 307 200.00	R 610 830,00

Reasons to amend the term of the contract:

- To ensure a continuity of on-going incomplete delayed services; and
- To ensure the required stability and uninterrupted consulting services on projects underway for the Johannesburg Development Agency.

Queries and questions may be directed to Claudia Mahlaule by e-mail to: cmahlaule@jda.org.za

The local community and other interested persons are invited to submit comments or representations in respect of the proposed contracts, to the Johannesburg Development Agency. Such comments or representations must be received by no later than the **21 August 2024** via fax 011 688 7899 or e-mail cmahlaule@jda.org.za or must be delivered at the office of the Johannesburg Development Agency listed hereunder and marked for the attention of Claudia Mahlaule.

Johannesburg Development Agency, The Bus Factory, 3 Helen Joseph Street (formerly known as President Street), NEWTOWN, 2000.



3 Helen Joseph Street
(formerly President Street),
Newtown,
2000