

NOTICE
INFORMATION STATEMENT PROPOSING AMENDMENTS
JOHANNESBURG DEVELOPMENT AGENCY

NOTICE IN TERMS OF SECTION 116(3) OF THE LOCAL GOVERNMENT:
MUNICIPAL FINANCE MANAGEMENT ACT, NO.56 OF 2003

The Johannesburg Development Agency would like to inform the public and other stakeholders, as required by the Local Government: Municipal Finance Management Act, No.56 of 2003 (MFMA), of the intension of the Johannesburg Development Agency to amend contracts of professional teams procured through its supply chain management policy.

Section 116 (3) of the MFMA requires that a contract or agreement procured through the supply chain management policy of the municipality or municipal entity, be amended or extended by the parties under certain circumstances, thus only after:

- (a) The reasons for the proposed amendment have been tabled in the council of the municipality or, in the case of a municipal entity, in the council of its parent municipality; and
- (b) The local community –
 - (i) Having been given reasonable notice of intention to amend the contract or agreement; and
 - (ii) Having been invited to submit representations to the municipality or municipal entity.

The Johannesburg Development Agency:

INCREASE IN CONTRACT PERIOD:

Project Name	Disciplines	Original Contract Period	Proposed Extended Contract Period
Jack Mincer Public Transport Facility	Civil and Structural Engineers	28 September 2021 to 28 September 2024	30 June 2025
	Quantity Surveyor	20 September 2021 to 20 September 2024	
	Electrical and Mechanical Engineer	15 September 2021 to 15 September 2024	
	Urban Designer/Architect	20 August-June 2021- 20 August 2024	
	Community Participation Consultants	07 October 2021- 07 October 2024	
	Project Manager	01 October 2021- 1 October 2024	
Our City Our Block (OCOB)	Civil/Structural Engineers	25 October 2021 to 30 October 2024	30 October 2025
	Architects	25 October 2021 to July 2023-30 October 2024	
	OHS	16 February 2022 to 16 February 2025	
	Construction Mentor	25 October 2021 to July 2023 -30 October 2024	
BRT Stations	Project Managers	December 2021 to 21 December 2024	30 June 2025
	Quantity Surveyor	December 2021 to 21 December 2024	
	Architects	December 2021 to 21 December 2024	
	Electrical and Mechanical Engineers	December 2021 to 21 December 2024	
	OHS	December 2021 to 21 December 2024	
Selby Bus Depot: Refurbishment of the Administration Building	Electrical and Mechanical Engineer	29 September 2021	30 June 2025
	Project Managers	07 December 2021	
	Urban Designer / Architect	29 September 2021	
	Civil and Structural Engineers	29 September 2021	
	Quantity Surveyors	07 December 2021	
	Occupational Health and Safety Consultant	29 September 2021	
	Community Participation Consultant	29 September 2021	
ERP Implementation and Support Services	ERP Implementation and Support Services	20 August 2021 to 20 August 2024	20 February 2025
	Mimecast	20 August 2021 to 20 August 2024	
Shelters for Displaced People in Devland	Project Managers	26 November 2021 to 26 November 2024	26 November 2025
	Architects	26 November 2021 to 26 November 2024	
	Quantity Surveyors	26 November 2021 to 26 November 2024	
	Civil and Structural Engineers	26 November 2021 to 26 November 2024	
	Electrical and Mechanical Engineers	26 November 2021 to 26 November 2024	
	Occupational Health and Safety	18 February 2022 to 18 February 2025	
	Community Participant Consultant	13 June 2022 to 13 June 2025	

B. INCREASE IN CONTRACT AMOUNT

Project Name	Disciplines	Original Contract Amount (excluding VAT)	Revised Extended Contract Amount (Excluding VAT)
Rehabilitation Of Eastern Stormwater Channel In Orange Groove	Main Contractor	R54 766 071,0	R56 442 563,49
BRT Stations	Project Managers	R3 603 596.48	R 4 773 776,52
	Quantity Surveyor	R2 466 117.00	R 3 641 893,65
	Architects	R4 510 055.48	R 5 722 898,73
	Electrical and Mechanical Engineers	R2 430 325.00	R 2 892 991,67
	OHS	R1 863 120.00	R 2 295 120,00
ERP Implementation and Support Services	ERP Implementation and Support Services	R697 171,77	R813 367,06
Mimecast	Mimecast	R3 476 491,20	R4 426 491,20

Reasons to amend the term of the contract:

- a) To ensure a continuity of on-going incomplete delayed services; and
- b) To ensure the required stability and uninterrupted consulting services on projects underway for the Johannesburg Development Agency.

Queries and questions may be directed to Claudia Mahlaule by e-mail to: cmahlaule@jda.org.za

The local community and other interested persons are invited to submit comments or representations in respect of the proposed contracts, to the Johannesburg Development Agency. Such comments or representations must be received by no later than the **28 August 2024 at 17:00 via e-mail to cmahlaule@jda.org.za** or must be delivered at the office of the Johannesburg Development Agency listed hereunder and marked for the attention of Claudia Mahlaule.