

# INFORMATION STATEMENT PROPOSING AMENDMENTS

## JOHANNESBURG DEVELOPMENT AGENCY

### NOTICE IN TERMS OF SECTION 116(3) OF THE LOCAL GOVERNMENT: MUNICIPAL FINANCE

#### MANAGEMENT ACT, NO.56 OF 2003

The Johannesburg Development Agency would like to inform the public and other stakeholders, as required by the Local Government: Municipal Finance Management Act, No.56 of 2003 (MFMA), of the intension of the Johannesburg Development Agency to amend contracts of professional teams procured through its supply chain management policy.

Section 116 (3) of the MFMA requires that a contract or agreement procured through the supply chain management policy of the municipality or municipal entity, be amended or extended by the parties under certain circumstances, thus only after: -

- (a) the reasons for the proposed amendment have been tabled in the council of the municipality or, in the case of a municipal entity, in the council of its parent municipality; and
- (b) the local community –
  - (i) having been given reasonable notice of intention to amend the contract or agreement; and
  - (ii) having been invited to submit representations to the municipality or municipal entity.

The Johannesburg Development Agency :

#### A. INCREASE IN CONTRACT PERIOD:

Project Name	Disciplines	Original Contract Period	Extended Contract Period
NALEDI CLINIC	Project Manager Architects	2019/20 - 2021/22 (24 months)	01 July 2023 to 30 June 2024
	Civil and Structural Engineers		
	Quantity Surveyors		
	Occupational Health and Safety Consultants		
	Community Participation Consultants		
	Construction Mentor		
CENTRAL FIRE STATION	Project Manager	13 Sept 2021 – 30 June 2023	
	Electrical and Mechanical		
	Architects		
	Civil and Structural Engineers		
	Quantity Surveyors Occupational Health and Safety Consultants		
	Construction Mentor		
		20 May 2021 - 20 May 202	21 May 2023 to 21 April 2024

#### B. INCREASE IN CONTRACT AMOUNT

Project Name	Disciplines	Original Contract Amount (excluding VAT)	Revised Extended Contract Amount (Excluding VAT)
JOHANNESBURG CENTRAL LIBRARY	Main Contractor	R10 553 180.00	R19 623 141.00

Reasons to amend the term of the contract:

- a) To ensure a continuity of on-going incomplete delayed services; and
- b) To ensure the required stability and uninterrupted consulting services on projects underway for the Johannesburg Development Agency.

Queries and questions may be directed to Claudia Mahlaule by e-mail to: [cmahlaule@jda.org.za](mailto:cmahlaule@jda.org.za)

The local community and other interested persons are invited to submit comments or representations in respect of the proposed contracts, to the Johannesburg Development Agency. Such comments or representations must be received by no later than the **27 March 2023** via e-mail to [cmahlaule@jda.org.za](mailto:cmahlaule@jda.org.za) or must be delivered at the office of the Johannesburg Development Agency listed hereunder and marked for the attention of Claudia Mahlaule.

**“WE ENCOURAGE ALL PEOPLE DOING BUSINESS WITH US TO REPORT ANY CORRUPT OR ILLEGAL PRACTICE, USING THE ANTI-FRAUD HOTLINE NUMBER: 0800 002 587”**



3 Helen Joseph Street  
(formerly President Street),  
Newtown,  
2000